

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

Resolution Approving a Change Order with Rath Builders Supply for Rapid Road Repair for an Aggregate Total Contract Amount of \$181,500.00 Under the Ohio Department of Transportation Cooperative Purchasing Program

WHEREAS, pursuant to Resolution 83-2023, adopted September 18, 2023, the Ohio Turnpike and Infrastructure Commission (“Commission”) is authorized to participate in contracts awarded by the Ohio Department of Transportation (“ODOT”) under its Cooperative Purchasing Program for the purchase of machinery, materials, supplies, or other articles in accordance with Section 5513.01(B) of the Ohio Revised Code; and

WHEREAS, the Commission issued a Blanket Order to Rath Builders Supply for the purchase of Rapid Road Repair under ODOT Contract No. 823-24 and has previously approved change orders, as detailed below:

AMOUNTS APPROVED TO DATE

CONTRACT	DATE	APPROVAL	AMOUNT
Original	2/8/24	Executive Director	\$105,000.00
Change Order No. 1	8/20/24	Executive Director	\$35,000.00
Change Order No. 2	9/27/24	Executive Director	\$7,500.00
TOTAL AMOUNT:			\$147,500.00

PROPOSED

CONTRACT	DATE	APPROVAL	AMOUNT
Change Order No. 3	N/A	Proposed	\$34,000.00
TOTAL AMOUNT WITH CHANGE ORDER:			\$181,500.00

WHEREAS, the Maintenance Engineer reports that the Commission needs to purchase additional Rapid Road Repair to allow for bridge deck repairs on the Ohio Turnpike and recommends that the Commission approve Change Order No. 3 to increase Line 1 (Division 1) by \$17,000.00 and to increase Line 2 (Division 2) by \$17,000.00, resulting in a new total blanket order amount of \$181,500.00; and

WHEREAS, the Executive Director and the Chief Engineer/Deputy Executive Director reviewed the recommendation of the Maintenance Engineer and concur with the recommendation that the Commission approve Change Order No. 3 as detailed above; and

WHEREAS, Commission action is necessary under Article V, Section 1.00 of the Commission’s Code of Bylaws because the expenditures required for Change Order No. 3 will result in a total blanket order amount that exceeds \$150,000.00; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED, by the Ohio Turnpike and Infrastructure Commission that Change Order No. 3, under Blanket Order No. 20240054BO, to increase Line 1 (Division I) in the amount of \$17,000.00 and to increase Line 2 (Division II) in the amount of \$17,000.00 for the purchase of additional Rapid Road Repair from Rath Builders Supply under ODOT Contract No. 823-24, is approved, and the Executive Director is authorized to issue Change Order No. 3 to Rath Builders Supply, subject to the terms and conditions of the existing Blanket Order, which together with all prior change orders, shall be in the total aggregate contract amount not-to-exceed \$181,500.00.

(Resolution No. 101-2024 adopted October 21, 2024)