

**OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION**

**Resolution Authorizing a Modification to the Contract with Greenman-Pedersen, Inc. to Perform Additional Construction Administration and Inspection Services Under Project No. 99-24-03 for an Aggregate Not-to-Exceed Amount of \$1,170,723.21**

WHEREAS, the Ohio Turnpike and Infrastructure Commission (“Commission”) selected Greenman-Pedersen, Inc. (“GPI”) to perform Construction Administration and Inspection Services for Various Turnpike Bridge Projects, designated as Project No. 99-24-03 (the “Project”) as detailed below:

**SERVICES/FEEES APPROVED TO DATE**

<b>CONTRACT</b>	<b>SERVICES</b>	<b>Contract Date</b>	<b>APPROVAL</b>	<b>AMOUNT</b>
Original Contract	Construction Administration and Inspection Services	March 7, 2024	<a href="#">Resolution No. 22-2024</a>	\$1,000,000.00
First Modification	Additional Construction Administration and Inspection Services for 43-24-07	August 21, 2025	Executive Director	\$137,774.21

**TOTAL AMOUNT TO DATE: \$1,137,774.21**

**PROPOSED SERVICES/FEEES**

<b>CONTRACT</b>	<b>SERVICES</b>	<b>FEE PROPOSAL</b>	<b>APPROVAL</b>	<b>AMOUNT</b>
<i>Second Modification</i>	<i>Additional Construction Administration and Inspection Services for 43-24-07</i>	<i>January 6, 2026</i>	<i>Proposed</i>	<i>\$32,949.00</i>

**TOTAL AMOUNT WITH MODIFICATION: \$1,170,723.21**

WHEREAS, the parties entered into a Contract for Construction Administration and Inspection Services for Various Turnpike Bridge Projects (the “Contract”), dated March 7, 2024; and

WHEREAS, on January 6, 2026, GPI submitted a second modification request, in the amount of \$32,949.00, for additional construction administration and inspection services under Task 1-Project No. 43-24-07, due to the 2025 construction season being longer than budgeted, punchlist operations being suspended due to weather, and to include the estimated cost to complete punchlist items in the Spring of 2026 and remaining closeout, which would increase the total amount payable under the contract from \$1,137,774.21 to \$1,170,723.21, which request the Chief Engineer/Deputy Executive Director deemed reasonable and necessary; and

WHEREAS, the Executive Director has reviewed the recommendation submitted by the Chief Engineer/Deputy Executive Director and approves the recommendation to authorize GPI to perform the additional Construction Administration and Inspection Services under Project No. 99-24-03; and

WHEREAS, Commission action is necessary under Article V, Section 1.00 of the Commission’s Code of Bylaws because the proposed contract modification exceeds the greater of \$150,000 or 10% of the original contract amount; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED, by the Ohio Turnpike and Infrastructure Commission that the Executive Director is authorized to amend the contract with Greenman-Pedersen, Inc. to perform the additional Construction Administration and Inspection Services under Project No. 99-24-03, specifically described in the recitals, in the amount of \$32,949.00 and in accordance with the terms and conditions of the existing contract, resulting in an aggregate not-to-exceed contract amount of \$1,170,723.21.

**(Resolution No. 10-2026 adopted February 17, 2026)**