



Ohio Turnpike and Infrastructure Commission
2019 Consultant Services
Anticipated Schedule

Updated February 4, 2019
Future updates first week of each month

Project Number (Anticipated)	Scope of Work	Design Schedule	Construction Year	LOI/RFP Important Dates
71-19-03	Bridge Deck Replacements MP 151.3 and 152.3 - Ohio Turnpike Ramp Bridges MP 153.9 - Ohio Turnpike Overhead Bridge	Spring 2019 - Summer 2020	2021	Advertise February 2019
71-19-04	Bridge Deck Replacements MP 169.6 and 172.9 - Ohio Turnpike Overhead Bridges	Spring 2019 - Summer 2020	2021	Advertise February 2019
71-19-XX	Toll Collection System Modernization Program Toll Plaza Upgrades - Various Locations	Spring 2019 - Fall 2019	2020-2021	Advertise Jan./Feb. 2019

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)