



**OHIO TURNPIKE AND
INFRASTRUCTURE COMMISSION**

ADDENDUM NO. 1

ISSUED: SEPTEMBER 23, 2026

PROJECT NO. 43-27-03 (REBID)

**BRIDGE DECK REPLACEMENT & REHABILITATION NETTLE CREEK ROAD BRIDGE (CR
N. 30) OVER THE OHIO TURNPIKE MAINLINE AT M.P. 6.0, WHITE BRIDGE ROAD BRIDGE
(CR 7.75) OVER THE OHIO TURNPIKE MAINLINE AT M.P. 6.9, AND CHAMPION ROAD
BRIDGE (CR 8.50) OVER THE OHIO TURNPIKE MAINLINE AT M.P. 7.7
WILLIAMS COUNTY, OHIO**

ISSUED SEPTEMBER 10, 2026

OPENING DATE: 2:00 P.M.(EASTERN TIME) OCTOBER 1, 2026

ATTENTION OF BIDDERS IS DIRECTED TO:

ANSWERS TO QUESTIONS RECEIVED THROUGH 8:00 A.M. ON SEPTEMBER 23, 2026

MODIFICATIONS TO THE CONTRACT DOCUMENTS

Revised SP 103

Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., Director of
Contracts Administration.

Aimee W. Lane

Aimee W. Lane, Esq.,
Director of Contracts Administration

September 23, 2026
Date

ANSWERS TO QUESTIONS RECEIVED THROUGH 8:00 A.M. ON SEPTEMBER 23, 2026:

Q#1 SP 103 delayed the construction access to each structure by one month, but the substantial and final completion dates remained the same from the original bid, effectively shortening the construction duration. This new schedule does not allow the contractor enough time to complete the structures before the substantial completion dates. Will the Commission extend the substantial and final completion dates of each structure to account for the delay of the construction access?

A#1 SP 103 has been revised and included with this addendum.

Q#2 We are hearing from structural steel suppliers that there is a large demand for rolled shaped beams causing potential delays in projects across multiple states, including Ohio. We don't have actual delivery dates for each structure, but there is a high likelihood that beams will not be available to be delivered until at or even beyond each structure's substantial completion date. How will the Commission handle these delays?

A#2 The Commission is aware of delays related to rolled shaped beams. Since the delivery dates are not available at this time, the extension of the substantial completion dates based on that cannot be determined. Any delays beyond the Contractor's responsibility will be evaluated and addressed during construction by the Commission's Construction Engineer.

END OF ADDENDUM NO. 1