



CONSULTANT/ENGINEERING SERVICES

ANTICIPATED SCHEDULE

Updated:
2/10/2025

Project Number (Anticipated)	Milepost or Location	Scope of Work	County(ies)	Design Schedule	Construction/ Contract Year(s)	LOI/RFP Important Dates
99-25-XX	MP 138.0 - 160.4	2025 Bridge Painting Program Construction Administration and Inspection including Material Testing and Quality Control	Lorain/ Cuyahoga	N/A	2025	March 2025
99-26-XX	MP 127.9 - 133.2	Pavement Replacement Program Project No. 39-26-01 Construction Administration and Inspection	Erie/ Lorain	N/A	2026-2027	Advertise 3rd Quarter 2025
99-26-XX	MP 202.6 - 208.2	Pavement Replacement Program Project No. 39-26-02 Construction Administration and Inspection	Portage/ Trumbull	N/A	2026-2027	Advertise 3rd Quarter 2025
99-26-XX	MP 127.9 - 133.2	Pavement Replacement Program Project No. 39-26-01 Material Testing and Quality Control	Erie/ Lorain	N/A	2026-2027	Advertise 3rd Quarter 2025
99-26-XX	MP 202.6 - 208.2	Pavement Replacement Program Project No. 39-26-02 Material Testing and Quality Control	Portage/ Trumbull	N/A	2026-2027	Advertise 3rd Quarter 2025

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)