

OHIO TURNPIKE COMMISSION

Resolution No. 305-1953 Changing Completion Dates Under
Contracts Nos. C-11, C-12, and C-11&12

WHEREAS, on the basis of evidence recently received in the form of bid prices for other contracts for construction of portions of Ohio Turnpike Project No. 1, the Commission is of the opinion that the completion dates specified in the forms of contracts C-11, C-12, and C-11&12 are too early and will result in unduly high prices being bid for those contracts;

NOW, THEREFORE, BE IT

RESOLVED that the date for completion to the point of opening for traffic specified in the contract documents for contracts Nos. C-11, C-12, and C-11&12 be changed to June 30, 1955, and that the date for completion of all other work required under the aforesaid contract documents be changed to December 1, 1955; and that the chief engineer and general counsel be, and hereby they are, directed forthwith to issue an addendum to said contract documents giving effect to said changes.

Adoption Moved By: Mr. McKay

Motion Seconded By: Mr. Linzell

Voting Yes: All

Voting No: _____