OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

Resolution Authorizing a Modification to the Contract with AECOM Technical Services, Inc. to Perform Phase IB and Phase II Services Under Project No. 71-25-08 for an Aggregate Not-to-Exceed Amount of $1,923,151.00

WHEREAS, the Ohio Turnpike and Infrastructure Commission ("Commission") selected AECOM Technical Services, Inc. ("AECOM") to perform engineering design services and engineering support during construction for the Bridge Replacement of the Ohio Turnpike Ramp Bridge over the Ohio Turnpike Mainline at Milepost 151.8; Deck Replacement of the Ohio Turnpike Mainline Bridge over Chestnut Ridge Road at Milepost 152.0; and Deck Replacement of the Ohio Turnpike Ramp Bridge over Chestnut Ridge Road at Milepost 152.0; in Lorain County, Ohio, designated as Project 71-25-08 (the "Project"), pursuant to the adopted resolution, on the date noted and for the scope of work identified below:

SERVICES/FEES APPROVED TO DATE

CONTRACT	SERVICES	CONTRACT DATE	APPROVAL	AMOUNT
Original Contract	Phase IA Design Services – bridge site inspection, preliminary rehabilitation investigations, preliminary engineering report, and completion of a Structure Type Study for MP 151.8 Ramp Bridge Replacement	April 4, 2026	Resolution No. 30-2026	$537,900.00
			TOTAL AMOUNT TO DATE:	**$537,900.00**

PROPOSED SERVICES/FEES

CONTRACT	SERVICES	FEE PROPOSAL	APPROVAL	AMOUNT
First Modification	*Phase IB And Phase II Services – Preliminary and Final Design Plans, assistance during the bidding process, bid review services, and engineering support during construction*	*October 28, 2026 (Revised)*	*Proposed*	*$1,385,251.00*
			TOTAL AMOUNT WITH MODIFICATION:	**$1,923,151.00**

WHEREAS, the parties entered into a Contract for Professional Engineering Services for Project No. 71-25-08 (the "Contract"), dated April 4, 2026; and

WHEREAS, the parties contemplated modifying the Contract after the completion of the Phase IA Services to incorporate additional design services based on the findings of the work performed under Phase IA and to be separately designated as Phase IB, as well as engineering support during construction to be separately designated as Phase II; and

WHEREAS, AECOM submitted a revised fee proposal dated October 28, 2026, in the not-to-exceed amount of $1,385,251.00, for Phase IB Services, including preparation of detailed design plans and specifications and assistance during the bidding process, including bid review services and Phase II Services, Engineering Support During Construction, which fee proposal the Chief Engineer/Deputy Executive Director deemed reasonable and necessary; and

WHEREAS, the Executive Director has reviewed the recommendation submitted by the Chief Engineer/Deputy Executive Director and approves the recommendation to authorize AECOM to perform the Phase IB Services and Phase II Services under Project No. 71-25-08; and

WHEREAS, Commission action is necessary under Article V, Section 1.00 of the Commission's Code of Bylaws because the proposed Contract modification exceeds the greater of $150,000 or 10% of the original contract amount; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED, by the Ohio Turnpike and Infrastructure Commission that the revised proposal from AECOM Technical Services, Inc. dated October 28, 2026, to perform the Phase IB Services and Phase II Services, specifically described in the recitals, under Project No. 71-25-08, in the not-to-exceed amount of $1,385,251.00, is accepted and approved, and the Executive Director is authorized to modify the contract with AECOM Technical Services, Inc. to perform such services in accordance with the terms and conditions of the existing contract and AECOM Technical Services, Inc's revised fee proposal dated October 28, 2026, resulting in the aggregate not-to-exceed contract amount of $1,923,151.00.

(Resolution No. 85-2026 adopted November 17, 2026)