CONSULTANT/ENGINEERING SERVICES

ANTICIPATED SCHEDULE

Updated: 11/5/2026

Project Number (Anticipated)	Milepost or Location	Scope of Work	County(ies)	Design Schedule	Construction/ Contract Year(s)	LOI/RFP Important Dates
99-27-01(02)	**N/A**	**GENERAL ENGINEERING SERVICES TASK ASSIGNMENT BASED 2 CONTRACTS**	**N/A**	2027-2028	N/A	**LOI's Due November 30, 2026**
71-26-13	**MP 157.4 - WEST BRANCH OF ROCKY RIVER MP 157.5 - LINDBERGH BOULEVARD**	**ML BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REHAB ML BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REHAB**	**CUYAHOGA**	2027-2028	2029-2030	**Anticipated LOI Advertisement November 2026**

http://www.ohioturnpike.org Then click on: **Business** **Doing Business with Us** **Engineering Services** **Anticipated Consultant Services**