CONTRACTORS and MATERIAL SUPPLIERS

ANTICIPATED BIDDING SCHEDULE

Updated: 11/9/2026

Project Number	Milepost or Location	Scope of Work	County(ies)	Construction Schedule	Advertise Date (Anticipated)
39-27-01	MP 138.6 - MP 144.1	Mainline Pavement Replacement (EB/WB)	Lorain	April 2027 - November 2028	Anticipated Advertisement 11/17/2026
43-27-06	MP 192.4 - Coit Road MP 196.7 - Limeridge Road	Bridge Deck Replacement (OH Bridges at MP 192.4 and 196.7)	Portage	April 2027 - November 2027	November 2026
46-27-01	Various	Overhead DMS AND VSL Installations	Various	January 2027 - December 2028	November 2026
53-26-03	MP 76.9 - Wyandot Service Plaza	Truck Parking Expansion Wyandot	Sandusky	April 2027 - November 2027	TBD
70-27-01	MP 145.6	Mainline Slope/Drainage Repairs - 145.6 WB	Lorain	April 2027 - November 2027	TBD
70-27-02	MP 177.35	Mainline Slope/Drainage Repairs - 177.35 EB	Summit	April 2027 - November 2027	TBD

All Capital Projects are Bid via BidExpress.com.

http://www.ohioturnpike.org Then click on: **Business** **Doing Business with Us** **Construction Projects**