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OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION 
 

Resolution Authorizing a Modification to the Contract with LJB, Inc. to Perform 
Additional Phase IA and IB Services Under Project No. 71-23-06 for an Aggregate Not-to-

Exceed Amount of $1,381,552.00 
 

WHEREAS, the Ohio Turnpike and Infrastructure Commission (“Commission”) selected 
LJB, Inc. to perform engineering design services and engineering support during construction for 
the Deck Replacement and Widening of Ohio Turnpike Mainline Bridge over Albon Road (CR 
86) at Milepost 56.1; Removal of Ohio Turnpike Mainline Bridge over Abandoned Railroad at 
Milepost 56.3; and Deck Replacement and Widening of Ohio Turnpike Mainline Bridge over 
Swan Creek at Milepost 58.5, in Lucas County, Ohio, designated as Project No. 71-23-06 (the 
“Project”), for the scope of work identified below:  

 
SERVICES/FEES APPROVED TO DATE 

CONTRACT SERVICES 
FEE 

PROPOSAL APPROVAL AMOUNT 
Original Contract  Phase IA Services – Project 

No. 71-23-06 – bridge 
inspection and report, field 
survey, base plans, preliminary 
rehabilitation, investigations, 
and preliminary engineering 
report 

August 7, 2023 
 

Resolution 
69-2023 

 

$252,844.00 

First Modification  
 
 

Phase IB & Phase II Services – 
Project No. 71-23-06 - 
preliminary and final design 
and plans and assistance during 
the bidding process, including 
bid review services, and 
engineering support during 
construction 

March 5, 2024 
(Revised) 

Resolution 41-
2024 

$950,162.00 

Second Modification  
 
 

Additional Phase IB Design 
Services- Project No. 71-23-06  

May 15, 2025 Resolution  
74-2025  

$98,938.00 

     
 
 
 

 
 

PROPOSED 
SERVICES/FEES 

TOTAL AMOUNT TO 
DATE: 

 

$1,301,944.00 
 

CONTRACT SERVICES FEE 
PROPOSAL  

APPROVAL AMOUNT 

Third Modification 
 
 

Additional Phase IA and IB 
Services- Project No. 71-23-06 

November 4, 
2025 

Proposed $79,608.00 

  TOTAL AMOUNT WITH 
MODIFICATION: 

$1,381,552.00 

 
WHEREAS, the parties entered into a Contract for Professional Engineering Services (the 

“Contract”), dated September 11, 2023; and 
 

WHEREAS, on November 4, 2025, LJB, Inc. submitted a revised fee proposal in the not-
to-exceed amount of $79,608.00 for additional Phase IA and IB Services incurred during the 
design process, which include additional survey and base-mapping associated with the Project for 
the replacement of the original pavement within the Project limits, plat of survey and legal 
descriptions to split a parcel of land under the existing bridges that the Commission must acquire 
in order to complete the work associated with the Project, and additional project management and 
administration that will be necessary for project coordination, which fee proposal the Chief 
Engineer/Deputy Executive Director deemed reasonable and necessary; and 
 

WHEREAS, the Executive Director has reviewed the recommendation submitted by the 
Chief Engineer/Deputy Executive Director and approves the recommendation to authorize LJB, 
Inc. to perform the Additional Phase IA and IB Services under Project No. 71-23-06; and 
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WHEREAS, Commission action is necessary under Article V, Section 1.00 of the 
Commission’s Code of Bylaws because the proposed contract modification exceeds the greater of 
$150,000.00 or 10% of the original contract amount; and 
 

WHEREAS, the Commission has duly considered such recommendations. 
 
 NOW, THEREFORE, BE IT 
 
 RESOLVED, by the Ohio Turnpike and Infrastructure Commission that the revised fee 
proposal from LJB, Inc., dated November 4, 2025, to perform the Additional Phase IA and IB 
Services specifically described in the recitals, under Project No. 71-23-06 in the not-to-exceed 
amount of $79,608.00 is accepted and approved, and the Executive Director is authorized to amend 
the contract with LJB, Inc. to perform such additional services in accordance with the terms and 
conditions of the existing contract and LJB, Inc.’s revised fee proposal dated November 4, 2025, 
in the aggregate not-to-exceed amount of $1,381,552.00. 
 
(Resolution No. 107-2025 adopted November 17, 2025) 
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