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OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION 
 
Resolution Authorizing a Modification to the Contract with Arcadis U.S., Inc. to Perform 

Phase IB and Phase II Services Under Project No. 71-25-10 for an Aggregate Not-to-Exceed 
Amount of $562,331.00 

 
WHEREAS, the Ohio Turnpike and Infrastructure Commission (“Commission”) selected 

Arcadis U.S., Inc., (“Arcadis”) to perform engineering design services and engineering support 
during construction for the Bridge Replacement of the Metro Parks Pedestrian Bridge over the 
Ohio Turnpike Mainline at Milepost 179.0, in Summit County, Ohio, designated as Project 71-25-
10 (the “Project”), pursuant to the adopted resolution, on the date noted and for the scope of work 
identified below: 

SERVICES/FEES APPROVED TO DATE 

CONTRACT SERVICES 
CONTRACT 

DATE APPROVAL AMOUNT 
Original Contract  Phase IA Services – 

Replacement of Metro 
Parks Pedestrian Bridge 
Over the Ohio Turnpike 
Mainline at Milepost 
179.0 - Preliminary 
Design Services and 
Structure Type Study 

April 2, 2026 Resolution 
No. 32-2026 

$176,340.00 

 
 
 

 
 

PROPOSED 
SERVICES/FEES 

TOTAL AMOUNT TO 
DATE: 

 

$176,340.00 
 
 
 
 

 
CONTRACT SERVICES FEE 

PROPOSAL  
APPROVAL AMOUNT 

First Modification Phase IB And Phase II 
Services – Preliminary and 
Final Design Plans, 
assistance during the bidding 
process, bid review services, 
and engineering support 
during construction 
 

October 6, 2026 
(Revised) 

Proposed $385,991.00 

  TOTAL AMOUNT WITH 
MODIFICATION: 

$562,331.00 

 
WHEREAS, the parties entered into a Contract for Professional Engineering Services for 

Project No. 71-25-10 (the “Contract”), dated April 2, 2026; and 
 
WHEREAS, the parties contemplated modifying the Contract after the completion of the 

Phase IA Services to incorporate additional design services based on the findings of the work 
performed under Phase IA and to be separately designated as Phase IB, as well as engineering 
support during construction to be separately designated as Phase II; and 

 
WHEREAS, Arcadis submitted a revised fee proposal dated October 6, 2026, in the amount 

of $385,991.00, for Phase IB Services, including preparation of detailed design plans and 
specifications and assistance during the bidding process, including bid review services and Phase 
II Services, Engineering Support During Construction, which fee proposal the Engineering Staff 
deemed reasonable and necessary; and 

 
WHEREAS, the Executive Director has reviewed the recommendation submitted by the 

Chief Engineer/Deputy Executive Director and approves the recommendation to authorize Arcadis 
to perform the Phase IB Services and Phase II Services under Project No. 71-25-10; and 
 

WHEREAS, Commission action is necessary under Article V, Section 1.00 of the 
Commission’s Code of Bylaws because the proposed Contract modification exceeds the greater of 
$150,000 or 10% of the original contract amount; and 
 

WHEREAS, the Commission has duly considered such recommendations.  
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 NOW, THEREFORE, BE IT  
 
 RESOLVED, by the Ohio Turnpike and Infrastructure Commission that the revised 
proposal from Arcadis U.S., Inc. dated October 6, 2026, to perform the Phase IB Services and 
Phase II Services, specifically described in the recitals, under Project No. 71-25-10, in the not-to-
exceed amount of $385,991.00, is accepted and approved, and the Executive Director is authorized 
to modify the contract with Arcadis U.S., Inc. to perform such services in accordance with the 
terms and conditions of the existing contract and Arcadis U.S., Inc.’s revised fee proposal dated 
October 6, 2026, resulting in the aggregate not-to-exceed contract amount of $562,331.00.   

 
(Resolution No. 79-2026 adopted October 19, 2026) 
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