
OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION 
 

Resolution Authorizing Additional Expenditures with CT Consultants under Existing Contract 

for Engineering Design and Construction Inspection Services,  

(Project No. 71-14-08 and Project No. 71-14-11)  

 

 WHEREAS, via Resolution No. 37-2013, the Commission awarded a Contract to CT 

Consultants, Inc., of Mentor, Ohio (“CT Consultants”) for Engineering Design and Construction 

Services for the Mainline Pavement Reconstruction Program at various locations on the Ohio 

Turnpike, with each assignment consisting of a five to six-mile project section, and the Commission 

having the option to assign up to five project sections; and 

  

 WHEREAS, the first pavement replacement project section, Project No. 71-13-05 from 

Milepost 101.2 to Milepost 107.2 in Sandusky and Erie Counties, was also assigned via Resolution 

No. 37-2013, under which the Commission authorized CT Consultants’ fee proposal in the not-to-

exceed amount of $350,740.00 for Task 1, Preliminary Engineering Services, and Task 2, Final Design 

and Construction Documentation Services (excluding bridges, drainage and slopes), which fees were 

increased by the Commission via Resolution No. 80-2013 in the not-to-exceed amount of $87,562.00 

for the completion of Task 1 and Task 2 Services involving the work related to the bridges, drainage 

and slopes; and 

 

 WHEREAS, the second pavement replacement project section assigned and authorized by 

the Commission via Resolution No. 12-2014 was Project No. 71-14-08 from Milepost 216.25 to 

Milepost 221.0 in Trumbull and Mahoning Counties, for which CT Consultants submitted a fee 

proposal in the not-to-exceed amount of $447,436.00, for the performance of Task 1, Preliminary 

Engineering Services, and Task 2, Final Design and Construction Documentation Services (excluding 

bridges, drainage and slopes); and 

 

 WHEREAS,  CT Consultants has submitted a modified fee proposal dated September 19, 

2014, for the performance of additional Task 1 and Task 2 Services under Project No. 71-14-08 

involving work that includes additional field investigations and surveys due to extension of the eastern 

project limits, bridge and culvert maintenance repair plans, drainage improvements, slope repairs and 

overhead sign replacement plans in the additional not-to-exceed amount of $99,975.00, which amount 

has been deemed to be reasonable and necessary by the Chief Engineer; and 

 

 WHEREAS, the third pavement replacement project section to be assigned is for Project 

No. 71-14-11 from Milepost 107.3 to Milepost 112.45 in Erie County, for which CT Consultants has 

submitted a fee proposal dated October 2, 2014, in the not-to-exceed amount of $126,990.00, for the 

performance of Task 1, Preliminary Engineering Services, which amount has been deemed to be 

reasonable and necessary by the Chief Engineer; and 

 

WHEREAS, the Contract expenditures for the additional Task 1 and Task 2 Services under 

Project No. 71-14-08 and the Task 1 Services under newly assigned Project No. 71-14-11 will be in 

excess of ten percent of the original Contract award and, therefore, in accordance with Article V, 

Section 1.00 of the Commission’s Code of Bylaws, the Commission must authorize the amendment to 

the Contract incorporating such additional expenditures; and 

  

WHEREAS, the Interim Executive Director has reviewed the recommendations submitted by 

the Chief Engineer, and concurs that the additional expenditures with CT Consultants for the 

completion of the Task 1 and Task 2 Services under Project No. 71-14-08 and the newly assigned Task 

1 Services under Project No. 71-14-11 should be authorized by the Commission; and   

 

 WHEREAS, at the time the construction contract for the mainline pavement reconstruction 

project from Milepost 216.25 to Milepost 221.0 and from Milepost 107.3 to Milepost 112.45 is/are 

awarded, the Commission will be requested to authorize CT Consultants to perform Task 3, 

Construction Phase Services, for said construction project; and 

  

 WHEREAS, at the time the Chief Engineer recommends that CT Consultants perform 

Engineering Design and Construction Services under the Mainline Pavement Reconstruction Program 

for additional project sections, the Commission will be requested to authorize such additional 

expenditures for those design projects; and 

 



WHEREAS, the Commission has duly considered such recommendations.  

 

 NOW, THEREFORE, BE IT  

 

 RESOLVED that the Commission hereby authorizes the additional expenditures for the 

completion of the Task 1 and Task 2 Services required under Project No. 71-14-08 and the newly 

assigned Task 1 Services under Project No. 71-14-11 in the not-to-exceed amount of $226,965.00 with 

CT Consultants, Inc., of Mentor, Ohio, and further authorizes the Interim Executive Director and the 

Director of Contracts Administration to amend the Contract with CT Consultants to perform said 

services, all in accordance with the terms and conditions of the Commission’s RFP for Pavement 

Replacement Design Services, CT Consultants’ response thereto and its fee proposals therefor. 

 

(Resolution No. 65-2014 adopted October 20, 2014) 


