



Ohio Turnpike and Infrastructure Commission

2017 Consultant Services

Anticipated Schedule

Updated September 18, 2017
Future updates first week of each month

Project Number (Anticipated)	Scope of Work	Design Schedule	Construction Year	LOI/RFP Important Dates
71-17-05	Bridge Deck Replacement #4 MP 237.8 EB+WB - Mainline Ohio Turnpike Bridge pair (11,323 SF) MP 238.1 EB+WB - Mainline Ohio Turnpike Bridge pair (20,619 SF)	Fall 2017 - Summer 2018	2019	Shortlisted - ON HOLD - <i>pending Toll Collection System plans</i>
71-17-06	Miscellaneous Bridge Repairs MP 176.9 EB+WB - Mainline Ohio Turnpike Bridge pair (336,634 SF)	Fall 2017 - Fall 2018	TBD	Advertise October 2017

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)