



Ohio Turnpike and Infrastructure Commission

2017 Consultant Services

Anticipated Schedule

Updated July 13, 2017
Future updates first week of each month

Project Number (Anticipated)	Scope of Work	Design Schedule	Construction Year	LOI/RFP Important Dates
71-17-02	Bridge Deck Replacement #1 MP 34.2 - Ohio Turnpike Mainline Bridge pair (8,299 SF) MP 34.5 - Ohio Turnpike Mainline Bridge pair (8,460 SF) MP 35.2 - Bridge over Ohio Turnpike (5,543 SF)	Fall 2017 - Summer 2018	2019	Negotiating Contract with Selected Consultant
71-17-03	Bridge Deck Replacement #2 MP 71.4 - Bridge over Ohio Turnpike (6,107 SF) MP 75.2 - Bridge over Ohio Turnpike (7,685 SF)	Fall 2017 - Summer 2018	2019	Negotiating Contract with Selected Consultant
71-17-04	Bridge Deck Replacement #3 MP 120.0 - Bridge over Ohio Turnpike (6,060 SF) MP 121.9 - Bridge over Ohio Turnpike (5,705 SF) MP 123.1 - Bridge over Ohio Turnpike (6,028 SF) MP 131.6 - Bridge over Ohio Turnpike (7,427 SF) MP 135.4 - Bridge over Ohio Turnpike (5,909 SF)	Fall 2017 - Summer 2018	2019	Negotiating Contract with Selected Consultant
71-17-05	Bridge Deck Replacement #4 MP 237.8 EB+WB - Mainline Ohio Turnpike Bridge pair (11,323 SF) MP 238.1 EB+WB - Mainline Ohio Turnpike Bridge pair (20,619 SF)	Fall 2017 - Summer 2018	2019	Shortlisted - ON HOLD - pending Toll Collection System plans
71-17-06	Miscellaneous Bridge Repairs MP 176.9 EB+WB - Mainline Ohio Turnpike Bridge pair (336,634 SF)	Fall 2017 - Fall 2018	TBD	Advertise August 2017

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)