

**Ohio Turnpike and Infrastructure Commission
2014 Capital Program
Anticipated Bidding Schedule**

Updated April 2, 2014

Project Number	Mandatory Bid Method	Scope of Work	Construction Schedule	Advertise Date (Planned)
59-14-02 (MP 236.3 to MP 241.3)	BidExpress.com	Asphalt Resurfacing and Base Repairs (2 Lanes, 2 Shoulders, EB & WB)	September 2014 - November 2014	April 2014
53-14-02/03 (MP 170.1 & 197.0)	Traditional Paper Bid	Service Plaza Renovations	June 2014 - January 2015	April 2014
43-14-02 (MP 233.3)	BidExpress.com	Y&S RR Bridge Rehabilitation	June 2014 - November 2014	April 2014
43-14-07 (MP 0.9 and MP 22.0)	BidExpress.com	Bridge Deck Replacements (2)	June 2014 - November 2014	April 2014
43-14-05 (MP 149.8 & 166.8)	BidExpress.com	Bridge Repairs and Deck Overlays	June 2014 - October 2014	April 2014
56-14-01 (MP 141.0)	BidExpress.com	Asphalt Resurfacing of Maintenance Building Pavement	June 2014 - August 2014	May 2014
43-14-08 (MP 147.9 EB/WB)	BidExpress.com	Bridge Repairs and Deck Overlays	July 2014 - October 2014	May 2014
43-14-06 (MP 145.1 to MP 151.8)	BidExpress.com	Bridge Substructure Repairs (4)	June 2014 - September 2014	May 2014

www.ohioturnpike.org

<http://www.ohioturnpike.org/business/doing-business-with-us/construction-projects/>