

**Ohio Turnpike and Infrastructure Commission**  
**2015 Capital Program**  
**Anticipated Bidding\* Schedule**

Updated December 16, 2014

\*NOTE: All Capital Projects will Bid via BidExpress.com

<b>Project Number</b>	<b>Milepost or Location</b>	<b>Scope of Work</b>	<b>Construction Schedule</b>	<b>Advertise Date (Planned)</b>
39-15-01	MP 144.10 to 149.24	Pavement Replacement (2-year project, EB in 2015 and WB in 2016)	April 2015 - October 2016	<b>December 2014</b>
59-15-01	MP 0.0 to 5.7	Resurfacing EB & WB Roadways	April 2015 - October 2015	<b>December 2014</b>
39-15-02	MP 216.25 to 221.00	Pavement Replacement (2-year project, EB in 2015 and WB in 2016)	April 2015 - October 2016	<b>January 2015</b>
43-15-02	MP 226 to 237	Y&S RR Bridge Rehabilitation and Painting of 8 additional Bridges	April 2015 - October 2015	<b>January 2015</b>
59-15-02	MP 74.10 to 80.50	Resurfacing EB & WB Roadways	April 2015 - October 2015	<b>January 2015</b>
43-15-04	MP 16 to 19	Bridge Deck Replacements of 4 Bridges over Turnpike	April 2015 - October 2015	<b>January 2015</b>
99-14-01	MP 21	Tiffin River Service Plaza Repairs to Fuel Island	April 2015 - June 2015	<b>January 2015</b>
43-15-03	MP 171 to 224	Misc. Structure Rehabilitations of 14 Bridges	April 2015 - October 2015	<b>January 2015</b>
43-15-05	MP 39 to 61	Bridge Deck Replacements of 3 Bridges over Turnpike	April 2015 - October 2015	<b>February 2015</b>
43-15-06	MP 117 to 118	Bridge Deck Overlay 2 Pairs of Mainline Decks	April 2015 - October 2015	<b>February 2015</b>
56-15-01/02	MP 107 & MP 174	Rooftop HVAC Units Boston & Castalia MBs	April 2015 - June 2015	<b>January 2015</b>
43-15-07	MP 151 & MP 157	Bridge Deck Replacements (SR 83 & SR 252 Bridges over Turnpike)	May 2015 - October 2015	<b>March 2015</b>
53-15-02	MP 197	Resurfacing Service Plaza Truck Parking Area	April 2015 - June 2015	<b>March 2015</b>
53-15-03/04	MP 170	Replace Underground Storage Tank Lines MP 170 Service Plazas (North & South)	May 2015 - October 2015	<b>April 2015</b>
56-15-03	MP 16	Resurfacing Kunkle Maintenance Building Pavements	June 2015 - August 2015	<b>May 2015</b>
59-15-03	MP 91	Repair & Resurface Interchange 91 Ramps	May 2015 - October 2015	<b>May 2015</b>