



CONTRACTORS and MATERIAL SUPPLIERS

ANTICIPATED BIDDING SCHEDULE

Updated:
2/10/2025

Project Number	Milepost or Location	Scope of Work	County(ies)	Construction Schedule	Advertise Date (Anticipated)
59-25-06	MP 118.80 - 127.90	Pavement Resurfacing	Erie	April 2025 - October 2025	Bid Opening 2/19/2025
43-25-08	MP 162.2 - Albion Road (CR 75)	OH Bridge Deck Replacement	Cuyahoga	April 2025- November 2025	Bid Opening 2/20/2025
59-25-02	MP 27 - 33	Pavement Resurfacing	Fulton	April 2025 - November 2025	Bid Opening 2/27/2025
43-25-06	MP 180.3 - TP 180 Ramp over ML MP 182.1 - Prospect Road MP 183.2 - Darrow Road (SR 91)	Ramp Bridge Deck Replacement OH Bridge Deck Replacement OH Bridge Deck Replacement	Summit	April 2025 - November 2026	February 2025
59-25-05	MP 98 - 105	Pavement Resurfacing	Sandusky	April 2025 - October 2025	February 2025
40-25-01	MP 138.0 - ML over Quarry Road MP 145.1 - ML over SR 57 MP 145.1 - OT Ramp over SR 57 MP 160.4 - ML over Eastland Road	Bridge Repainting	Lorain/ Cuyahoga	May 2025 - October 2025	March 2025
53-24-01 Pt. A 54-24-01 Pt. B	Erie Islands - SP5	Truck Parking Expansion Erie Islands WWTP Demolition	Sandusky	May 2025 - October 2026	March 2026
43-25-07	MP 191.4 - Cuyahoga River	ML Bridge Deck Replacement	Portage	May 2025 - November 2026	March 2025
59-25-07	TP 232	Pavement Resurfacing	Mahoning	June 2025 - November 2025	April 2025
43-25-09	MP 56.1 - Albon Road (CR 86) MP 56.3 - Abandoned RR	ML Bridge Deck Replacement and Widening ML Bridge Removal	Lucas	TBD	TBD
46-25-XX	Various	Overhead DMS AND VSL Installations	Various	TBD	TBD

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)