



**Ohio Turnpike and Infrastructure Commission  
Consultant Services  
Anticipated Schedule**

Updated May 2, 2023

Project Number (Anticipated)	Scope of Work	Design Schedule	Construction Year	LOI/RFP Important Dates
99-23-05	Wetland Development Monitoring Services Consultant will be selected to perform wetland monitoring services for Toll Plaza 4 in Williams County	10-year Contract	N/A	LOI's Due May 15, 2023
71-23-06	Bridge Deck Replacement and Widening (MP 56.1 and MP 58.5) Bridge Removal (MP 56.3)	2023-2024	2025	LOI's Due May 19, 2023
TBD	Request for Proposals General Consulting Engineer	5-year Contract	N/A	August 2023
TBD	Construction Year 2026 Bridge Design Projects Multiple Locations	2024-2025	2026	Advertise 3rd Quarter 2023
TBD	Pavement Replacement Program - Project No. 39-25-01 Construction Administration and Inspection MP 154.1 to MP 159.8	NA	2025	Advertise 3rd Quarter 2024
TBD	Pavement Replacement Program - Project No. 39-25-02 Construction Administration and Inspection MP 212.76 to MP 216.25	NA	2025	Advertise 3rd Quarter 2024
TBD	Pavement Replacement Program - Project No. 39-25-01 Material Testing and Quality Control MP 154.1 to MP 159.8	NA	2025	Advertise 3rd Quarter 2024
TBD	Pavement Replacement Program - Project No. 39-25-02 Material Testing and Quality Control MP 212.76 to MP 216.25	NA	2025	Advertise 3rd Quarter 2024

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)