



# CONSULTANT/ENGINEERING SERVICES

## ANTICIPATED SCHEDULE

Updated:  
9/17/2025

Project Number (Anticipated)	Milepost or Location	Scope of Work	County(ies)	Design Schedule	Construction/ Contract Year(s)	LOI/RFP Important Dates
71-25-18	MP 100.0	Interchange Feasibility Study Near Milepost 100.0	Sandusky	N/A	N/A	Anticipated Award October 2025 Commission Meeting
71-25-06	MP 33.2 MP 36.3	OH Bridge Deck Replacement OH Bridge Deck Replacement	Fulton	2025-2027	2028	Anticipated Award November 2025 Commission Meeting
71-25-07	MP 52.3	ML Bridge Deck Replacement and Widening	Lucas	2025-2027	2028-2029	Anticipated Award November 2025 Commission Meeting
71-25-08	MP 151.8 MP 152.0 MP 152.0	Ramp Bridge Replacement ML Bridge Deck Replacement Ramp Bridge Deck Replacement	Lorain	2025-2027	2028-2029	Anticipated Award November 2025 Commission Meeting
71-25-12	MP 122.6 - 127.9	2028 Pavement Replacement Program Design	Erie	2025-2027	2028-2029	LOI's Due 9/22/2025
71-25-13	MP 79.6 - 85.0	2028 Pavement Replacement Program Design	Ottawa/ Sandusky	2025-2027	2028-2029	LOI's Due 9/22/2025
71-25-09	MP 228.6 MP 230.4	ML Bridge Deck Replacement and Widening ML Bridge Deck Replacement and Widening	Mahoning	2025-2027	2028-2029	LOI's Due 9/22/2025
71-25-10	MP 179.0	Pedestrian Bridge Replacement	Summit	2025-2027	2028	LOI's Due 10/13/2025
71-25-11	MP 179.5	OH Bridge Rehabilitation	Summit	2025-2027	2028	October 2025
99-26-01(02)	MP 127.9 - 133.2 MP 202.6 - 208.2	Pavement Replacement Program Project No. 39-26-01 & 39-26-02 Construction Administration and Inspection	Erie - Lorain / Portage - Trumbull	N/A	2026-2027	October 2025
99-26-03(04)	MP 127.9 - 133.2 MP 202.6 - 208.2	Pavement Replacement Program Project No. 39-26-01 & 39-26-02 Material Testing and Quality Control	Erie - Lorain / Portage - Trumbull	N/A	2026-2027	November 2025
99-26-05(06)(07)(08)	(05) - B 6, B 41 (06) - B 100, B 109 (07) - B 165, B 192 (08) - B 209, B 235	2026 Bridge Program Construction Administration and Inspection Various Locations	Various	N/A	2026-2027	November 2025
99-26-09(10)	(09) - TP 13, R33, SP 3 (10) - R165, R221, TP 232	General Construction Administration and Inspection Various Construction Projects in 2026	Various	N/A	2026-2027	November 2025

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)