



Ohio Turnpike and Infrastructure Commission
2021 Capital Program
Anticipated Bidding Schedule

Updated April 9, 2021
Future updates first week of each month

| Project Number | Milepost or Location | Scope of Work | Construction Schedule | Advertise Date (Planned) |
|----------------|----------------------|---|-------------------------------|-----------------------------|
| 58-21-01 | TP 4 | ML Toll Plaza Facility @ MP 4 | September 2021 - October 2022 | Bids Open April 22, 2021 |
| 58-21-03 | TP 64 & TP 152 | Toll Plaza Expansion @ TP 64 and TP 152 | July 2021 - June 2022 | Bids Open April 28, 2021 |
| 58-21-02 | TP 211 | ML Toll Plaza Facility @ MP 211 | September 2021 - October 2022 | Late April 2021 |
| 70-21-01 | MP 73.9 | Mainline Slope/Drainage Repairs (73.9 EB & WB) | July 2021 - October 2021 | May 2021 |
| 59-21-03 | MP 79, 141, 198 | Pavement Resurfacing and WIM Infrastructure, MP 79, 141, 198 | July 2021 - March 2022 | May 2021 |
| 64-20-02 | Various | Automatic Traffic Recorder Infrastructure MP 13, 25, 34, 39, 215, 216, 218, 232, 234 | October 2021 - March 2022 | July 2021 |

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)