



**Ohio Turnpike and Infrastructure Commission
Capital Program
Anticipated Bidding Schedule**

Updated November 18, 2022

Project Number	Milepost or Location	Scope of Work	Construction Schedule	Advertise Date (Planned)
43-23-02	27.3 - 46.4	Bridge Deck Rehabilitation and Replacements (OH Bridges at MP 27.3, 32.2, 37.1, and 46.4)	April 2023 - November 2023	December 2022
59-22-03 REBID	TP 118	Pavement Resurfacing, TP 118 Interchange Ramps	April 2023 - August 2023	December 2022
43-22-06 REBID	176.9	Bridge Rehabilitation (Mainline at MP 176.9)	April 2023 - November 2023	January 2023
43-23-04	185.6	Bridge Replacement (Mainline Bridges at MP 185.6)	April 2023 - September 2025	January 2023
43-23-05	3.1 - 126.3	Bridge Deck Substructure Repairs (11 Various Bridges)	April 2023 - November 2023	January 2023
43-23-06	135.9 - 228.6	Bridge Deck Substructure Repairs (9 Various Bridges)	April 2023 - November 2023	January 2023
58-22-01	TP 239	Toll Plaza Facility Renovations at MP 239	TBD	January 2023
59-23-01	14.0 - 27.0	Pavement Resurfacing, MP 14.0 - 27.0	April 2023 - November 2023	January 2023
54-22-01	100	Pump Station and Sanitary Sewer Force Main Erie Islands Service Plaza	April 2023 - November 2023	February 2023
59-23-02	TP 34	Pavement Resurfacing, TP 34 Interchange Ramps	June 2023 - November 2023	February 2023
64-22-01	16 - 228	Mainline ITS Camera Installations at 8 Locations	April 2023 - October 2023	TBD
64-23-01	2.7 - 48.4	Weigh In Motion Infrastructure (MP 2.7 and 48.4)	TBD	February 2023
64-23-02	209.6 - 236.7	Weigh In Motion Infrastructure (MP 209.6 and 236.7)	TBD	February 2023

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)