



CONTRACTORS and MATERIAL SUPPLIERS

ANTICIPATED BIDDING SCHEDULE

Updated:
8/20/2025

Project Number	Milepost or Location	Scope of Work	County(ies)	Construction Schedule	Advertise Date (Anticipated)
43-25-06	MP 180.3 - TP 180 Ramp over ML MP 182.1 - Prospect Road MP 183.2 - Darrow Road (SR 91)	Ramp Bridge Deck Replacement OH Bridge Deck Replacement OH Bridge Deck Replacement	Summit	July 2025 - November 2026	Bid Opening 8/28/2025
99-25-16	MP 189.2 - Page Road	Bridge Hit Repairs	Portage	March 2026 - July 2026	Bid Opening 9/11/2025
43-26-03	MP 41.3 - Bad Creek (EB/WB)	ML Bridge Deck Replacement and Widening	Fulton	April 2026 - November 2027	September 2025
43-26-04	MP 63.0 - Maumee River	ML Bridge Deck Replacement	Lucas/ Wood	March 2026 - July 2028	September 2025
39-26-01	MP 127.90 - 133.20	Mainline Pavement Replacement (EB/WB)	Erie/Lorain	April 2026 - November 2027	September 2025
43-26-02	MP 6.0 - Nettle Creek Road MP 6.9 - White Bridge Road MP 7.7 - Champion Road	OH Bridge Replacement OH Bridge Deck Replacement OH Bridge Deck Replacement	Williams	April 2026 - November 2027	September 2025
43-26-05	MP 100.2 - Yorktown Road - CR 260 MP 101.3 - Vickery Road	OH Bridge Deck Replacement OH Bridge Deck Replacement	Sandusky	April 2026 - November 2026	September 2025
43-26-06	MP 109.2 - Portland Road - CR 32	ML Bridge Deck Replacement	Erie	April 2026 - November 2027	September 2025
59-25-01	TP 13	Pavement Resurfacing and Repairs	Williams	March 2026 - September 2026	September 2025
59-26-02	MP 33 - 39	Pavement Resurfacing and Repairs	Fulton	April 2026 - November 2026	October 2025
59-26-06	MP 164.82 - 169.74 EB	Pavement Resurfacing and Repairs	Cuyahoga	April 2026 - August 2026	October 2025
59-26-07	MP 221 - 230	Pavement Resurfacing and Repairs	Mahoning	April 2026 - November 2026	October 2025
39-26-02	MP 202.60 - 208.17	Mainline Pavement Replacement (EB/WB)	Portage/ Trumbull	April 2026 - November 2027	November 2025
43-26-09	MP 192.4 - Coit Road - TR-210 MP 196.7 - Road - CR 167	OH Bridge Deck Replacement OH Bridge Deck Overlay	Portage	April 2026 - November 2026	November 2025
43-26-10	MP 209.6 - TP 209 Ramp Bridge over SR 5	Ramp Bridge Deck Replacement	Trumbull	April 2026 - November 2026	November 2025
43-26-07	MP 165.4 - Royalton Road - SR 82 MP 165.5 - York Road - CR 46 MP 169.5 - Broadview Rd - SR 176	ML Bridge Replacement ML Bridge Deck Replacement OH Bridge Deck Replacement	Cuyahoga	April 2026 - November 2027	December 2025
43-26-08	MP 235.6 - New Springfield - CR 161 MP 236.7 - Beard Road - CR 167 MP 240.4 - SR 170	OH Bridge Deck Overlay OH Bridge Deck Overlay OH Bridge Replacement	Mahoning	April 2026 - November 2027	December 2025
53-26-02	Blue Heron - SP3N	Truck Parking Expansion and Parking Lot Resurfacing	Sandusky	April 2026 - November 2026	January 2026
40-26-01	Various	Bridge Repainting	Various	TBD	TBD
46-25-XX	Various	Overhead DMS AND VSL Installations	Various	TBD	TBD

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)