



CONTRACTORS and MATERIAL SUPPLIERS

ANTICIPATED BIDDING SCHEDULE

Updated:
10/23/2025

Project Number	Milepost or Location	Scope of Work	County(ies)	Construction Schedule	Advertise Date (Anticipated)
43-26-04	MP 63.0 - Maumee River	ML Bridge Deck Replacement	Lucas/ Wood	March 2026 - July 2028	Bid Opening 10/22/2025
43-26-03	MP 41.3 - Bad Creek (EB/WB)	ML Bridge Deck Replacement and Widening	Fulton	April 2026 - November 2027	Bid Opening 10/23/2025
39-26-01	MP 127.90 - 133.20	Mainline Pavement Replacement (EB/WB)	Erie/Lorain	April 2026 - November 2027	Bid Opening 10/28/2025
59-26-06	MP 164.82 - 169.74 EB	Pavement Resurfacing and Repairs	Cuyahoga	April 2026 - August 2026	Bid Opening 11/7/2025
59-26-07	MP 221 - 230	Pavement Resurfacing and Repairs	Mahoning	April 2026 - July 2027	October 2025
43-26-05	MP 100.2 - Yorktown Road - CR 260 MP 101.3 - Vickery Road	OH Bridge Deck Replacement OH Bridge Deck Replacement	Sandusky	April 2026 - November 2026	November 2025
43-26-06	MP 109.2 - Portland Road - CR 32	ML Bridge Deck Replacement	Erie	April 2026 - November 2027	November 2025
59-26-02	MP 33 - 39	Pavement Resurfacing and Repairs	Fulton	April 2026 - November 2026	November 2025
43-26-07	MP 165.4 - Royalton Road - SR 82 MP 165.5 - York Road - CR 46 MP 169.5 - Broadview Rd - SR 176	ML Bridge Deck Replacement ML Bridge Deck Replacement OH Bridge Deck Replacement	Cuyahoga	April 2026 - November 2027	December 2025
40-26-01	Various	Bridge Repainting	Various	TBD	TBD
46-25-XX	Various	Overhead DMS AND VSL Installations	Various	TBD	TBD
70-26-01	222.35	Slope/Drainage Repairs	Mahoning	TBD	TBD

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)