



CONTRACTORS and MATERIAL SUPPLIERS

ANTICIPATED BIDDING SCHEDULE

Updated:
11/12/2025

Project Number	Milepost or Location	Scope of Work	County(ies)	Construction Schedule	Advertise Date (Anticipated)
59-26-07	221 - 230	Pavement Resurfacing and Repairs	Mahoning	April 2026 - July 2027	November 2025
59-26-01	33 - 39	Pavement Resurfacing and Repairs	Fulton	April 2026 - November 2026	November 2025
43-26-05	MP 100.2 - Yorktown Road - CR 260 MP 101.3 - Vickery Road	OH Bridge Deck Replacement OH Bridge Deck Replacement	Sandusky	April 2026 - November 2026	November 2025
43-26-06	MP 109.2 - Portland Road - CR 32	ML Bridge Deck Replacement	Erie	April 2026 - November 2027	December 2025
43-26-07	MP 165.4 - Royalton Road - SR 82 MP 165.5 - York Road - CR 46 MP 169.5 - Broadview Rd - SR 176	ML Bridge Deck Replacement ML Bridge Deck Replacement OH Bridge Deck Replacement	Cuyahoga	April 2026 - November 2027	December 2025
40-26-01	Various	Bridge Repainting	Various	May 2026 - October 2026	January 2026
46-25-XX	Various	Overhead DMS AND VSL Installations	Various	TBD	TBD
70-26-01	222.35	Slope/Drainage Repairs	Mahoning	TBD	TBD

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)