



# CONTRACTORS and MATERIAL SUPPLIERS

## ANTICIPATED BIDDING SCHEDULE

Updated:  
6/26/2026

| Project Number | Milepost or Location  | Scope of Work   | County(ies) | Construction Schedule            | Advertise Date (Anticipated)            |
|----------------|---|---|-------------|----------------------------------|---|
| 43-26-12       | MP 163.8 - W. 130th Street - CR 48<br>MP 193.1 - Infirmary Road - CR 164<br>MP 215.4 - Ellsworth-Bailey Road<br>MP 228.6 - Mainline over Indian Run | OH Bridge Deck Overlay<br>ML Bridge Deck Overlay<br>OH Bridge Deck Overlay<br>ML Bridge Pier Rehabilitation | Various     | September 2026 - July 2027       | Bid Opening<br>7/9/2026                 |
| 99-24-13       | MP 219.8 - Ohio Turnpike over<br>Mahoning Avenue - SR 18  | ML Bridge Hit Repairs   | Mahoning    | September 2026 - October<br>2026 | Anticipated Bid<br>Opening<br>7/30/2026 |
| 43-27-03       | MP 6.0 - Nettle Creek Road - CR N.30<br>MP 6.9 - White Bridge Road - CR 7.75<br>MP 7.7 - Champion Road - CR 8.50                                    | OH Bridge Replacement<br>OH Bridge Deck Replacement<br>OH Bridge Deck Replacement                           | Willams     | October 2026 - July 2028         | Anticipated Bid<br>Opening<br>8/6/2026  |
|                |   |   |             |                                  |   |

All Capital Projects are Bid via BidExpress.com.

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)