

## OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

### Resolution Authorizing Additional Expenditures with GPD Group under Existing Contract for Engineering Design and Construction Inspection Services, (Project No. 71-14-12)

WHEREAS, via Resolution No. 38-2013, the Commission awarded a Contract to **Glaus, Pyle, Schomer, Burns & Dehaven, Inc., dba GPD Group**, of Akron, Ohio (“GPD Group”) for Engineering Design and Construction Services for the Mainline Pavement Reconstruction Program at various locations on the Ohio Turnpike, with each assignment consisting of a five to six-mile project section, and the Commission having the option to assign up to five project sections; and

WHEREAS, the **first pavement replacement project section**, Project No. 71-13-06 from **Milepost 159.8 to Milepost 164.82 in Cuyahoga County**, was also assigned via Resolution No. 38-2013, under which the Commission authorized GPD Group’s fee proposal in the not-to-exceed amount of **\$403,421.00** for Task 1, Preliminary Engineering Services, and Task 2, Final Design and Construction Documentation Services (excluding bridges, drainage and slopes), which fees were increased by the Commission via Resolution No. 81-2013 in the not-to-exceed amount of **\$71,714.00** for the completion of Task 1 and Task 2 Services involving the work related to the bridges, drainage and slopes; and

WHEREAS, the **second pavement replacement project section** assigned and authorized by the Commission via Resolution No. 11-2014 was Project No. 71-14-07 from **Milepost 144.0 to Milepost 149.0 in Lorain County**, for which GPD Group submitted a fee proposal in the not-to-exceed amount of **\$428,544.00**, for the performance of Task 1, Preliminary Engineering Services, and Task 2, Final Design and Construction Documentation Services (excluding bridges, drainage and slopes), which fees were increased by the Commission via Resolution No. 64-2014 in the not-to-exceed amount of **\$91,938.00** for the completion of Task 1 and Task 2 Services involving work that included additional field investigations and surveys due to extension of the eastern project limits, as well as, bridge maintenance repair plans and ramp geometry improvements; and

WHEREAS, the **third pavement replacement project section** assigned and authorized by the Commission via Resolution No. 64-2014 was **Project No. 71-14-12** from **Milepost 186.3 to Milepost 191.1 in Portage County**, for which GPD Group submitted a fee proposal dated September 18, 2014, in the not-to-exceed amount of **\$90,620.00**, for the performance of Task 1, Preliminary Engineering Services; and

WHEREAS, GPD Group has submitted a fee proposal dated December 30, 2014, to perform Task 2, Final Design and Construction Documentation Services under **Project No. 71-14-12** in the not-to-exceed amount of **\$379,674.00**, which amount has been deemed to be reasonable and necessary by the Chief Engineer; and

WHEREAS, the Contract expenditures for the Task 2 Services under Project No. 71-14-12 will be in excess of ten percent of the original Contract award and, therefore, in accordance with Article V, Section 1.00 of the Commission’s Code of Bylaws, the Commission must authorize the amendment to the Contract incorporating such additional expenditures; and

WHEREAS, the Executive Director has reviewed the recommendations submitted by the Chief Engineer, and concurs that the additional expenditures with GPD Group for the completion of the Task 2 Services under Project No. 71-14-12 should be authorized by the Commission; and

WHEREAS, at the time the construction contract for the mainline pavement reconstruction project from Milepost 186.3 to Milepost 191.1 is awarded, the Commission will be requested to authorize GPD Group to perform Task 3, Construction Phase Services, for said construction project; and

WHEREAS, at the time the Chief Engineer recommends that GPD Group perform Engineering Design and Construction Services under the Mainline Pavement Reconstruction Program for additional project sections, the Commission will be requested to authorize such additional expenditures for those design projects; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED that the Commission hereby authorizes the expenditures for the Task 2, Final Design and Construction Documentation Services required under **Project No. 71-14-12** in the not-to-exceed amount of **\$379,674.00** with **Glaus, Pyle, Schomer, Burns & Dehaven, Inc., dba GPD Group**, of **Akron, Ohio**, and further authorizes the Executive Director and the Director of Contracts Administration to amend the Contract with GPD Group to perform said services, all in accordance with the terms and conditions of the Commission's RFP for Pavement Replacement Design Services, GPD Group's response thereto and its fee proposals therefor.

**(Resolution No. 2-2015 adopted January 20, 2015)**