
SPECIAL PROVISIONS 

SPECIAL PROVISIONS - GENERAL     3 of 28 
 

2020 CONSTRUCTION SEASON 
The Contractor may begin any or all Pre-Phase 1 work as defined in the Contract 
Documents for Project No. 39-20-01 Part A.  All work associated with both north and south 
toll plaza sites as described in the Contract Documents for Project No. 39-20-01 Part B 
Work Items shall include removing trees, clearing and grubbing, new fence installation 
around all new right of way, install all required SWPPP, Construct embankment and 
grade both sites to provide positive drainage to the proposed ditches with a minimum 
depth of 3 foot below the new embankment to the subgrade elevations, and provide 
positive drainage by grading all Construct the proposed ditches and  to drain the 
area around the new toll plaza sites including the detention basins. 
A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice 

to Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon 
receipt of the NTP, the Contractor shall begin performance of preliminary 
investigations, survey layout work, as approved by the Chief Engineer, and 
preparation of the Baseline Construction Schedule, Shop Drawings, and 
submittals for this Project. 

 
B. Baseline Construction Schedule:  The Baseline Construction Schedule for the 

2020 Construction Season of this Project shall be submitted and acceptable prior 
to the Contractor performing the Work in accordance with Articles 4.2 and 4.3 of 
the General Condition and SP 120A to the extent made applicable through 
incorporation in the Contract Documents.  Liquidated damages for failure to submit 
an acceptable Construction Schedule shall commence on the day the Contractor 
begins to perform the Work described in Article 4.2.4.2 of the General Conditions. 
The 2020 Construction Access Date shall signify the beginning of the Work. 
 

C. 2020 Construction Access:  The Commission anticipates providing the 
Contractor access to the Turnpike on or about September 25, 2020 at which time 
the Contractor may begin the Work for this Project.    

 
D. 2020 Eastbound and Westbound Interim Substantial Completion:  The 2020 

Eastbound and Westbound Interim Substantial Completion shall be defined as all 
Work described above for this Contract shall be completed and all traffic lanes and 
shoulders shall be open to Turnpike traffic including all traffic control and safety 
devices in place and approved by the Chief Engineer by December 4, 2020.  
Liquidated Damages for failure to complete the Work shall commence on 
December 5, 2020. 
 

E. Winter Temporary Shutdown Period:  The Contractor shall anticipate a 
Temporary Shutdown period commencing on December 19, 2020 and continuing 
through February 28, 2021 at which time no access should be anticipated for the 
Work for any Phase unless approved by the Chief Engineer except for tree 
removal. 
 

2021 CONSTRUCTION SEASON 
All Work associated with the removal and replacement of the Westbound Two (2) lanes 
and Right Shoulder including all Westbound Work from MP 2.7 to MP 7.26 as described in 
the Contract Documents for Project No. 39-20-01 Part A, Work will continue on both the 
north and south Toll Plaza Sites as described in the Contract Documents for Project No. 
39-20-01 Part B, and All Work associated with the Wetland Construction as described in 
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the Contract Documents for Project No. 39-20-01 Part C. 
  
 
F. 2021 Construction Recommencement:  The 2021 Construction 

Recommencement Milestone shall be defined as, March 1, 2021, when the 
Contractor has discontinued the Winter Temporary Shutdown Period and may 
recommence project operations. At this time, prior to the 2021 Construction Access 
Milestone, the Contractor may only perform the required preliminary investigations, 
survey layout work and tree removal, as approved by the Chief Engineer, and 
preparation of the Construction Schedule, Shop Drawings and submittals for this 
Project. 
 

G. 2021 Tree Removal Interim Milestone: The 2021 Tree Removal Interim 
Milestone shall be defined as having all trees laid down on the ground or removed 
on the westbound side for the entire project by March 30, 2021. Liquidated 
Damages for failure to complete this Interim Milestone as described above shall 
commence on April 1, 2021. 
 

H. Baseline Construction Schedule:  The Baseline Construction Schedule for the 
2021 Construction Season of this Project shall be submitted and acceptable, in 
accordance with Articles 4.2 and 4.3 of the General Condition and SP 120A, prior 
to the Contractor performing the Work.  Liquidated damages for failure to submit 
an acceptable Construction Schedule shall commence on the day the Contractor 
begins to perform the Work described in Article 4.2.4.2 of the General Condition. 
 

I. 2021 Construction Access:  The 2021 Construction Access shall be defined as 
the time when the Contractor is provided access to begin the Maintenance of 
Traffic Phase Work of the Westbound Pavement Reconstruction which shall be 
April 6, 2021.   

 
J. 2021 Toll Plaza Site Grading Completion Interim Milestone: The 2021 Toll 

Plaza Site Grading Completion Interim Milestone shall be defined as having all the  
Toll Plaza Grading complete on both the north and south side of the Turnpike 
including stabilization, the toll plaza site drainage, access road for the south site 
completed with subbase, ditches and 58-21-01 Lay Down Areas in its entirety by 
July 30August 30, 2021 in order to turn both the north and south sites over to the 
Building Contractor, Project 58-21-01.  The Toll Plaza building sites and staging 
areas are defined on the Contractor Coordination Drawing located on Project 39-
20-01B, Sheets 9 thru 13 of 41. Liquidated Damages for failure to complete this 
Interim Milestone as described above shall commence on JulyAugust 31, 2021. 

 
K. 2021 Permanent Seeding Completion Interim Milestone:  The 2021 Permanent 

Seeding Completion Interim Milestone shall be defined as having all permanent 
seeding complete for all disturbed areas for the Westbound Work in its entirety, all 
waste sites and both Toll Plaza Sites by September 30, 2021.  Liquidated 
Damages for failure to complete this Interim Milestone as described above shall 
commence on October 1, 2021. 
 

L. 2021 Westbound Pavement Completion Interim Milestone: The 2021 
Westbound Pavement Completion Interim Milestone shall be defined as 
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completing all Westbound mainline asphalt paving and ramp asphalt paving by 
October 15, 2021.  Liquidated Damages for failure to complete this Interim 
Milestone as described above shall commence on October 16, 2021. 
 

M. 2021 Westbound Substantial Completion Interim Milestone:  The 2021 
Westbound Substantial Completion Interim Milestone shall be defined as having 
all traffic lanes and both shoulders open to Turnpike traffic in both directions 
including all traffic control and safety devices in place and approved by the Chief 
Engineer by November 5, 2021.  Liquidated Damages for failure to complete this 
Interim Milestone as described above shall commence on November 6, 2021. 

 
N. 2021 Westbound Final Interim Completion:  The 2021 Westbound Final Interim 

Completion Milestone shall be defined as all Westbound Work and Wetland 
Construction for this Contract, including all Westbound and Wetland punch list 
items, shall be completed in strict accordance with the Plans, Specifications, 
Special Provisions, and other Contract Documents as detailed for Part A by 
December 6, 2021.  Liquidated Damages for failure to complete the Work shall 
commence on December 7, 2021.  
 

O. Winter Temporary Shutdown Period:  The Contractor shall anticipate a 
Temporary Shutdown period commencing on December 17, 2020 and continuing 
through February 28, 2021 at which time no access should be anticipated for the 
Work for any Phase unless approved by the Chief Engineer except for tree 
removal. 
 

2022 CONSTRUCTION SEASON 
All Work associated with the removal and replacement of the Eastbound Two (2) lanes and 
Right Shoulder including all Eastbound Work from MP 2.7 to MP 7.26 as described in the 
Contract Documents for Project No. 39-20-01 Part A and Work will continue on both the 
north and south Toll Plaza Sites as described in the Contract Documents for Project No. 
39-20-01 Part B.   
 
P. 2022 Construction Recommencement:  The 2022 Construction 

Recommencement Milestone shall be defined as, March 1, 2022, when the 
Contractor has discontinued the Winter Temporary Shutdown Period and may 
recommence project operations. At this time, prior to the 2022 Construction Access 
Milestone, the Contractor may only perform the required preliminary investigations, 
survey layout work and tree removal, as approved by the Chief Engineer, and 
preparation of the Construction Schedule, Shop Drawings and submittals for this 
Project. 
  

Q. 2022 Tree Removal Interim Milestone: The 2022 Tree Removal Interim 
Milestone shall be defined as having all trees laid down or removed on the ground 
on the eastbound side for the entire project by March 30, 2022. Liquidated 
Damages for failure to complete this Interim Milestone as described above shall 
commence on April 1, 2022. 
 

R. Baseline Construction Schedule:  The Baseline Construction Schedule for the 
2022 Construction Season of this Project shall be submitted and acceptable, in 
accordance with Articles 4.2 and 4.3 of the General Condition and SP 120A, prior 
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to the Contractor performing the Work.  Liquidated damages for failure to submit 
an acceptable Construction Schedule shall commence on the day the Contractor 
begins to perform the Work described in Article 4.2.4.2 of the General Conditions. 
 

S. 2022 Construction Access:  The 2022 Construction Access shall be defined as 
the time when the Contractor is provided access to begin the Maintenance of 
Traffic Phase Work of the Eastbound Pavement Reconstruction which shall be 
April 4, 2022.   

 
T. 2022 Toll Plaza Pavement Completion Interim Milestone: The 2022 Toll Plaza 

Pavement Completion Interim Milestone shall be defined as completing all Toll 
Plaza asphalt paving included in the Part B by July 29, 2022.  Liquidated Damages 
for failure to complete this Interim Milestone as described above shall commence 
on July 30, 2022. 

 
U. 2022 Permanent Seeding Completion Interim Milestone:  The 2022 Permanent 

Seeding Completion Interim Milestone shall be defined as having all permanent 
seeding complete for all disturbed areas for the Eastbound Work in its entirety, all 
waste sites and both Toll Plaza Sites by September 30, 2022.  Liquidated 
Damages for failure to complete this Interim Milestone as described above shall 
commence on September 31, 2022. 
 

V. 2022 Eastbound Pavement Completion Interim Milestone: The 2022 
Eastbound Pavement Completion Interim Milestone shall be defined as completing 
all eastbound mainline asphalt paving and ramp asphalt paving by October 16, 
2022.  Liquidated Damages for failure to complete this Interim Milestone as 
described above shall commence on October 17, 2022. 
 

W. 2022 Eastbound Substantial Completion Interim Milestone:  The 2022 
Eastbound Substantial Completion Interim Milestone shall be defined as having all 
traffic lanes and both shoulders open to Turnpike traffic in both directions including 
all traffic control and safety devices in place and approved by the Chief Engineer 
by November 4, 2022.  Liquidated Damages for failure to complete this Interim 
Milestone as described above shall commence on November 5, 2022. 

 
X. 2022 Eastbound Final Interim Completion:  The 2022 Eastbound Final Interim 

Completion Milestone shall be defined as all Eastbound Work, and both the North 

and South Sites for this Contract, including all Eastbound and North and South 

Sites punch list items, shall be completed in strict accordance with the Plans, 

Specifications, Special Provisions, and other Contract Documents as detailed for 
Part A by December 5, 2022.  Liquidated Damages for failure to complete the 
Work shall commence on December 6, 2022.  
 

Y. Winter Temporary Shutdown Period:  The Contractor shall anticipate a 
Temporary Shutdown period commencing on December 16, 2022 and continuing 
through February 27, 2023 at which time no access should be anticipated for the 
Work for any Phase unless approved by the Chief Engineer except for tree 
removal. 
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2023 CONSTRUCTION SEASON 
All Work associated with the removal and replacement of the Westbound and Eastbound 
Two (2) lanes and Right/Left Shoulders including all Westbound / Eastbound Work from 
MP 0.00 to MP 2.6 as described in the Contract Documents for Project No. 39-20-01 Part 
A. 
  
Z. 2023 Construction Recommencement:  The 2023 Construction 

Recommencement Milestone shall be defined as, March 3, 2023, when the 
Contractor has discontinued the Winter Temporary Shutdown Period and may 
recommence project operations. At this time, prior to the 2023 Construction Access 
Milestone, the Contractor may only perform the required preliminary investigations, 
survey layout work and tree removal, as approved by the Chief Engineer, and 
preparation of the Construction Schedule, Shop Drawings and submittals for this 
Project. 
 

AA. 2023 Tree Removal Interim Milestone: The 2023 Tree Removal Interim 
Milestone shall be defined as having all trees laid down on the ground or removed 
on the westbound and eastbound sides from MP 0.0 to MP 2.6 by March 31, 2023. 
Liquidated Damages for failure to complete this Interim Milestone as described 
above shall commence on April 1, 2023. 
 

BB. Baseline Construction Schedule:  The Baseline Construction Schedule for the 
2023 Construction Season of this Project shall be submitted and acceptable, in 
accordance with Articles 4.2 and 4.3 of the General Condition and SP 120A, prior 
to the Contractor performing the Work.  Liquidated damages for failure to submit 
an acceptable Construction Schedule shall commence on the day the Contractor 
begins to perform the Work described in Article 4.2.4.2 of the General Condition. 
 

CC. 2023 Construction Access:  The 2023 Construction Access shall be defined as 
the time when the Contractor is provided access to begin the Maintenance of 
Traffic Phase Work of the Westbound Pavement Reconstruction which shall be 
April 3, 2023.   

 
DD. 2023 Permanent Seeding Completion Interim Milestone:  The 2023 Permanent 

Seeding Completion Interim Milestone shall be defined as having all permanent 
seeding complete for all disturbed areas for the Westbound / Eastbound Work in 
its entirety and all waste sites by October 20, 2023.  Liquidated Damages for 
failure to complete this Interim Milestone as described above shall commence on 
October 21, 2023. 
 

EE. 2023 Westbound / Eastbound Pavement Completion Interim Milestone: The 
2023 Westbound / Eastbound Pavement Completion Interim Milestone shall be 
defined as completing all Westbound / Eastbound mainline asphalt paving, ramp 
asphalt paving and approach slabs by October 20, 2023.  Liquidated Damages 
for failure to complete this Interim Milestone as described above shall commence 
on October 21, 2023. 
 



SPECIAL PROVISIONS 

SPECIAL PROVISIONS - GENERAL     8 of 28 
 

FF. Substantial Completion:  Substantial Completion shall be defined as all Work for 
this Contract shall be completed and all traffic lanes and shoulders shall be open 
to Turnpike traffic including all traffic control and safety devices in place and 
approved by the Chief Engineer by November 10, 2023.  Liquidated Damages for 
failure to complete the Work shall commence on November 11, 2023. 
 

GG. Final Completion:  Final Completion shall be defined as all Work for this Contract, 
including all punch list items, shall be completed in strict accordance with the 
Plans, Specifications, Special Provisions, and other Contract Documents by 
December 11, 2023.  Liquidated Damages for failure to complete the Work shall 
commence on December 12, 2023.   
 

It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends.  These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 

 
 
SP 104 ACCESS TO TURNPIKE AND RESTRICTIONS 
  (06/2020) 
  

The Contractor will be provided access and use of Turnpike roadways during the progress 
of the Work under this Project as follows: 

 
A. Toll-free access for the Contractor's equipment and vehicles may be granted.  A 

limited number of construction transponders will be issued for the Contractor's 
motor vehicles.  A detailed request outlining the quantity and need for toll-free 
transponders must be submitted to and approved by the Chief Engineer. 
 

B. It shall be the Contractor’s responsibility to manage the issuance and use of all 
construction transponders for performing the Work under the Project.  The 
Contractor shall be liable for any misuse of said transponders whether it is by the 
Contractor’s forces or those of a subcontractor.  Use of these transponders for 
personal travel or other travel not associated with this Project is strictly forbidden.  
The Contractor shall be advised that any personal or company transponders 
issued for use other than on this Project, must be removed from Project vehicles 
or properly stored in protective mylar bags provided. It is the responsibility of the 
Contractor to advise all subcontractors of the same requirements. The 
Commission will not be responsible for providing credit to accounts that are billed 
due to improper storage of personal or company transponders.  Upon the 
completion of the Project, ALL transponders shall be returned to the Commission.  
Should the Contractor return less than the number issued to them, the Commission 
shall withhold the sum of one hundred ($100.00) dollars per transponder not 
returned from any monies due the Contractor. 
 

C. The toll-free access, if granted, will be limited to a specified range of gates on each 
side of the Project limits.  The Contractor will be charged a toll for all Turnpike 
travel outside the limits authorized by the toll-free access.  Any method of operation 
involving such travel will be subject to such requirements and restrictions as the 
Commission may impose to facilitate proper collection of tolls and avoid undue 
inconvenience or hazard to the traveling public.  

 


