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unless there is a specific statement to the contrary in the General Conditions, Special 
Provisions, and terms and conditions of the Contract Documents of the Commission. 
Whenever the word "Director" appears in the ODOT CMS, it shall be construed to mean 
the "Commission" or the "Chief Engineer" of the Commission, as set forth in the definitions 
of the Contract Documents. 

CONSTRUCTION PHASING AND TIME OF COMPLETION 
(12-8-2017) 

The Work shall be performed and completed in its entirety in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 

2023 -2024  2025 WESTBOUND BRIDGE CONSTRUCTION 

All Work associated with the removal and replacement of the Westbound Bridge including 
all Westbound Work as described in the Contract Documents for Project No. 43-23-04. 

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to 
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt 
of the NTP, the Contractor shall begin performance of preliminary investigations and 
survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project.

B. Baseline Construction Schedule: The Baseline Construction Schedule for the 2023 
Construction Season of this Project shall be submitted and acceptable prior to the 
Contractor performing the Work in accordance with General Condition Articles 4.2 and 
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in 
the Contract Documents. Liquidated damages for failure to submit an acceptable 
Construction Schedule shall commence on the day the Contractor begins to perform 
the Work described in General Conditions Article 4.2.4.2. The 2023 Construction 
Access Date shall signify the beginning of the Work.

C. 2023 Construction Access: The Commission anticipates providing the 
Contractor access to the Turnpike on July 10, 2023 at which time the Contractor 
may begin the Work for this Project.

D. 2024 2025 Westbound Substantial Completion Interim Milestone: The 
2024 2025 Westbound Substantial Completion Interim Milestone shall be defined as 
having all lanes and shoulders open to Phase 3 Construction Maintenance of 
Traffic in both directions including all traffic control and safety devices in place and 
approved by the Chief Engineer by October 15, 2024 May 1, 2025. Liquidated 
Damages for failure to complete this Interim Milestone as described above 
shall commence on October 16, 2024 May 2, 2025.
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2024-2025 2026 EASTBOUND BRIDGE CONSTRUCTION AND FINAL COMPLETION

All Work associated with the removal and replacement of the Eastbound Bridge, including 
all Eastbound Work as described in the Contract Documents for Project No. 43-23- 04. 

E. 2025 2026 Eastbound Substantial Completion Interim Milestone: The 2025 2026
Eastbound Substantial Completion Interim Milestone shall be defined as having all lanes
and shoulders open to Phase 4 Construction Maintenance of Traffic in both directions
including all traffic control and safety devices in place and approved by the Chief
Engineer by October 1, 2025 July 1, 2026. Liquidated Damages for failure to
complete this Interim Milestone as described above shall commence on October 2, 2025
July 2, 2026.

F. 2025 Interim Completion: The 2025 Interim Completion Milestone shall be defined
as restoring 3 lanes of traffic, including shoulders, onto the new structures
Eastbound and Westbound, all traffic control and safety devices in place and
approved by the Chief Engineer by November 15, 2025. Liquidated Damages for failure
to complete this Interim Milestone as described above shall commence on November 16,
2025

G. Winter Temporary Shutdown Period: The Contractor shall anticipate a Temporary
Shutdown period commencing on November 16, 2025, and continuing to March 1, 2026 at
which time no access should be anticipated for the Work for any Phase unless approved by
the Chief Engineer.

It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends. These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 

2026 CONSTRUCTION SEASON 

All Work associated with the authorized remaining Phase 4 Work and Phase 5 work as described 
in the Contract Documents for Project No. 43-23-04. 

H. 2026 Construction Recommencement:  The 2026 Construction Recommencement
Milestone shall be defined as, March 1, 2026, when the Contractor has discontinued the
Winter Temporary Shutdown Period and may recommence project operations. At this time,
prior to the 2026 Construction Access Milestone, the Contractor may only perform the
required preliminary investigations and survey layout work, as approved by the Chief
Engineer, and preparation of the Construction Schedule, Shop Drawings, and submittals for
this Project.

I. Baseline Construction Schedule:  The Baseline Construction Schedule for the 2026
Construction Season of this Project shall be submitted and acceptable, in accordance with
General Condition Articles 4.2 and 4.3 and SP 120A, prior to the Contractor performing the
Work.  Liquidated damages for failure to submit an acceptable Construction Schedule shall
commence on the day the Contractor begins to perform the Work described in General
Conditions Article 4.2.4.2.

J. 2026 Construction Access:  The 2026 Construction Access shall be defined as the time
when the Contractor is provided access on April 6, 2026.

K. Substantial Completion: Substantial Completion shall be defined as all Work for this
Contract shall be completed and all traffic lanes and shoulders shall be open to Turnpike
traffic including all traffic control and safety devices in place and approved by the Chief
Engineer by June 1, 2026. Liquidated Damages for failure to complete the Work shall
commence on June 2, 2026.
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F. Substantial Completion of the Project: The Work shall be substantially complete 
November 1, 2026. Substantially completed shall mean all Work, as described in the 
Contract Documents, excluding punch list items, have been completed including that all 
Local Roads and the Turnpike roadway (all traffic lanes and shoulders) are open to traffic, 
as well as all traffic control and safety devices in place and approved by the Chief 
Engineer. Liquidated damages for failure to substantially complete the Work described in 
Part F herein shall commence on November 2, 2026.

G. Final Completion of the Project: Final Completion shall be defined as all Work for this 
Contract, including all punch list items, shall be completed in strict accordance with the Plans, 
Specifications, Special Provisions, and other Contract Documents by December 1, 2026. 
Liquidated Damages for failure to complete the Work shall commence on December 2, 2026.
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It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends. These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 



Costs for any MOT requirements for equipment crossings shall be 
included in the lump sum price bid for Item SP 614 - Maintaining 
Traffic. 

(f) The Contractor’s vehicles and equipment shall be operated in the 
direction of traffic. A qualified flagger shall be employed where 
the Contractor’s equipment and vehicles, as well as material 
delivery and haul vehicles, merge into, exit from or cross Turnpike 
traffic as detailed in B.1.(h) B.1.(e) above. The Contractor’s 
equipment and vehicles, including material delivery and haul 
vehicles shall conform to CMS 614.03. Amber flashing safety 
light(s) shall be turned on during Work area ingress/egress, but 
not while travelling at posted speeds in active traffic lanes. 
The Contractor’s equipment shall be stored at a storage area, 
the location of which shall have prior approval of the Chief 
Engineer. Pavers, rollers and other equipment may be parked in 
areas along the highway when paving operations are scheduled 
to continue within the next workday. When parking along the 
highway, the equipment shall be located either thirty (30) feet 
from the edge of pavement or 6 feet behind guardrail with a 
minimum of 125 feet of guardrail preceding the equipment. 
Adequate barricades and lights shall be placed on the 
pavement side of the equipment to identify the limits of the 
equipment. All other equipment, including private vehicles, 
shall be stored at the Contractor’s approved storage area.

(g) Prior to use, all cones, drums, sign supports, barricades, impact 
attenuators and other temporary traffic control (TTC) devices that 
are certified to meet National Cooperative Highway Research 
Program Report 350 (NCHRP-350) Test Level 3 or Manual for 
Assessing Safety Hardware (MASH) standards. Non-MASH 
compliant TTC devices will be allowed based on the American 
Association of State Highway and Transportation Officials 
(AASHTO) Manual for Assessing Safety Hardware (MASH) crash 
standards sunset dates. Do not use heavy non-yielding devices or 
supports that are not crashworthy.

(h) Temporary traffic drums and cones shall be as shown on the 
Commission’s Standard Drawing TCR-2 and shall be in LIKE 
NEW CONDITION. LIKE NEW shall meet the acceptable criteria 
as defined and illustrated in the American Traffic Safety Services 
Association (“ATSSA”) publication “Quality Standard for Work 
Zone Traffic Control Devices.” Reflectorization on drums shall be 
cleaned on a monthly basis or as directed by the Chief 
Engineer. Damaged drums shall be replaced as directed by the 
Chief Engineer. Replacement drums shall be provided by the 
Contractor and payment shall be included in the lump sum price 
bid for Item SP 614 – Maintaining Traffic.

2. Non-Turnpike Roadways

Any MOT required on non-Turnpike highways or roadways shall be
performed per Ohio Department of Transportation (ODOT) MOT
specifications and standards and the Ohio Manual of Uniform Traffic
Control Devices (OMUTCD) requirements and approved by the local
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