



**Ohio Turnpike and Infrastructure Commission  
2018 Consultant Services  
Anticipated Schedule**

Updated March 7, 2018  
Future updates first week of each month

Priority	Project Number (Anticipated)	Scope of Work	Design Schedule	Construction Year	LOI/RFP Important Dates
----------	------------------------------	---------------	-----------------	-------------------	-------------------------

71-18-06	<b>Bridge Deck Replacements</b> MP 31.4, 38.3, and 39.3 - Overhead Ohio Turnpike Bridges	Fall 2018 - Summer 2019	2020	<b>Advertise March 2018</b>
71-18-07	<b>Bridge Deck Replacements</b> MP 81.5 and 91.6 - Overhead Ohio Turnpike Bridges MP 92.0 - Ohio Turnpike Ramp Bridge over S.R. 53	Fall 2018 - Summer 2019	2020	<b>Advertise March 2018</b>
71-18-08	<b>Bridge Deck Replacements</b> MP 222.7 and 222.8, EB & WB - Mainline Ohio Turnpike Bridges	Fall 2018 - Summer 2019	2020	<b>Advertise March 2018</b>
71-18-09	<b>Miscellaneous Bridge Repairs</b> MP 176.9 EB & WB - Mainline Ohio Turnpike Bridges (336,634 SF)	Fall 2018 - Summer 2019	TBD	<b>Advertise April 2018</b>
99-18-03/04	<b>General Engineering Services</b> 1 RFP will be issued and 2 Consultants selected to each perform various Engineering tasks, as needed and assigned	Multi-year Contract	N/A	<b>Advertise March 2018</b>
N/A	<b>Consulting Engineering Services (2019-2023)</b>	January 2019 - December 2023	N/A	<b>Advertise August 2018</b>
N/A	<b>Biennial Request For Qualifications (RFQ 2019-2020)</b>	Submit Qualifications for all upcoming Turnpike work in 2019 & 2020	TBD	<b>Advertise October 2018</b>

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)