



CONSULTANT/ENGINEERING SERVICES

ANTICIPATED SCHEDULE

Updated:
2/19/2026

Project Number (Anticipated)	Milepost or Location	Scope of Work	County(ies)	Design Schedule	Construction/ Contract Year(s)	LOI/RFP Important Dates
71-25-11	MP 179.5	OH Bridge Rehabilitation	Summit	2026-2027	2028	March 2026
99-26-10	Various	2026 Bridge Painting Construction Administration and Inspection including Material Testing and Quality Control for Project No. 40-26-01	Ottawa/ Sandusky	N/A	2026	March 2026

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)