1.2. The Contract Price shall be paid in current funds by the Commission upon Contractor Payment Requests submitted by the Contractor and approved by the Commission as provided in the Contract Documents.

SECTION D – LIQUIDATED DAMAGES

1.1. The Contractor shall diligently prosecute the Work and shall achieve each completion milestones prior to the deadlines specified in the Special Provisions for Construction Phasing and Time of Completion at SP 103, unless an extension of time is approved through the process established under Article 6 of the General Conditions.

1.2. Time is of the essence and the Work to be performed under the Contract shall be completed within the times provided above, unless the Contractor timely requests and the Commission grants an extension of time in accordance with the Contract Documents.

1.3. Failure to have the Work completed within the times provided, shall entitle the Commission to retain or recover from the Contractor, as Liquidated Damages, and not as a penalty, the applicable amount set forth in the following table for each and every day thereafter until Substantial Completion, Final Completion or any additional milestone, as applicable, is achieved:

LIQUIDATED DAMAGES

Completion Milestone **2024 Construction Season**	Liquidated Damages
Submitting an acceptable Baseline Construction Schedule prior to beginning the Work except that described in Article 4.2.4.2 of the General Conditions , Item B, SP 103	$1,000.00 for each day after beginning the Work other than that described in Article 4.2.4.2 is performed without submitting an acceptable Baseline Construction Schedule.
2024 Permissible Local Roadway Closure Restrictions, Item D, SP 103	$1,000.00 for each day/for each roadway that the failure to achieve the 2024 permissible Local Roadway Closure Restrictions Completion Milestone continues beyond the time described in SP 103.
2024 M.P. 111.2 Interim Substantial Completion, Item E, SP 103	$2,000.00 for each day that the failure to achieve the 2024 Interim Substantial Completion Milestone continues beyond the time described in SP 103.
2024 M.P. 111.2 Interim Final Completion, Item F, SP 103	$1,000.00 for each day that the failure to achieve the 2024 Interim Final Completion Milestone continues beyond the time described in SP 103.

Completion Milestone **2025 Construction Season**	Liquidated Damages
Submitting an acceptable Baseline Construction Schedule prior to beginning the Work except that described in Article 4.2.4.2 of the General Conditions, Item B, SP 103	$1,000.00 for each day after beginning the Work other than that described in Article 4.2.4.2 is performed without submitting an acceptable Baseline Construction Schedule.
2025 Permissible Local Roadway Closure Restrictions, SP 103, item D.	$1,000.00 for each day that the failure to achieve the permissible Local Roadway Closure Restrictions Completion Milestone continues beyond the time described in SP 103.
2025 Substantial Completion, Item E, SP 103	$2,000.00 for each day that the failure to achieve the 2025 Substantial Completion continues beyond the time described in SP 103.
Final Completion, Item F, SP 103	$1,000.00 for each day that the failure to achieve the Final Completion continues beyond the time described in SP 103.

1.4. The amount of Liquidated Damages is agreed upon by and between the Contractor and the Commission because of the impracticality and extreme difficulty of