

**OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION
SPECIAL PROVISIONS FOR
CONTRACT NO. 58-21-03**

TABLE OF CONTENTS

PAGE NO.

TOC Table of Contents

SP - 1

OTIC SPECIAL PROVISIONS

PAGE NO.

SP 1	General - Including Modifications to Ohio Turnpike General Conditions	SP - 4
SP 101	Plans and Description of the Work	SP - 4
SP 102	Specifications	SP - 7
SP 103	Construction Phasing and Time of Completion	SP - 7
SP 104	Access to Turnpike and Restrictions	SP - 8
SP 105	Disposal of Excess Materials	SP - 11
SP 106	Hours of Work	SP - 12
SP 107	Time of The Essence - Liquidated Damages	SP - 12
SP 108	Concrete Plant Certification	SP - 12
SP 109	Hauling Over Local Roads	SP - 13
SP 110	Project Safety	SP - 13
SP 111	Prohibition on Use of Slag	SP - 20
SP 112	Environmental Pollution Control	SP - 20
SP 113	Storm Water Pollution Prevention Plan (SWP3) Management	SP - 22
SP 114	Existing and Proposed Guardrail	SP - 23
SP 115	NOT USED	SP - 23
SP 116	NOT USED	SP - 23
SP 117	Fiber Optic Cable	SP - 24
SP 118	NOT USED	SP - 24
SP 119	NOT USED	SP - 24
SP 120A	Construction Schedule, With Resource Loading	SP - 24
SP 121	NOT USED	SP - 34
SP 122	Potential Impacts and Delays Due to COVID-19	SP - 34
SP 202	Portions of Structures Removed	SP - 36
SP 304	Aggregate Base	SP - 38
SP 451	Full Depth Pavement Repair	SP - 40
SP 509	Epoxy Coated Reinforcing Steel	SP - 44
SP 527	Falsework, Temporary Bracing and Protective Structures	SP - 46
SP 536	Concrete Weatherproofing	SP - 50
SP 605	Underdrains	SP - 56
SP 606A	Anchor Assembly, Type E	SP - 58
SP 607	Fence	SP - 60
SP 607A	Remove and Reuse Existing Fence	SP - 62
SP 614	Maintaining Traffic	SP - 64

SP 622	Portable Barrier	SP - 76
SP 623	Construction Layout Survey	SP - 80
SP 626	Barrier Reflectors	SP - 84
SP 680	Sitework/General Trades /Roadway	SP - 88
SP 680	HVAC/Mechanical	SP - 90
SP 680	Electrical/Telecommunications	SP - 92
SP 680	Toll Collection System Work	SP - 94
SP 730	Traffic Control Sign and Support Material	SP - 96
Special	Glare Screens	SP - 98

TECHNICAL SPECIFICATIONS

Division 2 – Site Construction

02200	Earthwork and Building Excavation	SP - 100
-------	-----------------------------------	----------

Division 3 - Concrete

03200	Concrete Reinforcement	SP - 104
03300	Concrete Work	SP - 108

Division 5 - Metals

05100	Structural and Miscellaneous Metals	SP - 114
05300	Metal Roof Deck	SP - 118

Division 7 - Thermal and Moisture Protection

07465	<i>Preformed Metal Siding and Soffit</i>	<i>SP-119A</i>
07500	<i>Flexible (EPDM) Sheet Roofing Systems</i>	<i>SP-119E</i>
07900	Sealants	SP - 120

Division 8 - Doors and Windows

08700	Hardware	SP - 124
-------	----------	----------

Division 9 - Finishes

09650	Resilient Flooring	SP - 132
09900	Painting	SP - 134

Division 10 - Specialties

11150	Toll Island Gates	SP – 142
-------	-------------------	----------

Division 13 – Pre-Engineered Structures

133423	Prefabricated Toll Booths	SP – 146
--------	---------------------------	----------

Division 15 - Mechanical

15000	Mechanical – General Provisions	SP - 160
15140	Supports and Anchors	SP - 172
15290	Ductwork Insulation	SP - 174
15890	Ductwork	SP - 176
15910	Ductwork Accessories	SP - 180
15936	Air Inlets and Outlets	SP - 182
15971	Electric Control Systems	SP - 184
15985	Sequences of Operation	SP - 190
15990	Testing, Adjusting, And Balancing	SP - 192

238215	Electrical Duct Mounted Heating Coils	SP - 198
232300	Refrigerant Piping	SP - 206
236213	Packaged Air-Cooled Condensing Units	SP - 214
237413	Packaged Indoor Central Station Air-Handling Units	SP - 222
237423.16	Packaged Indirect Fired, Outdoor, Heating Only Make Up Air Units	SP - 234
238126	Ductless Split System Air Conditioners	SP - 244
238239.43	Electrical Unit Heaters	SP - 252
238239.63	Gas-Fired Unit Heaters	SP - 258

Division 16 - Electrical

16010	Electrical – General Provisions	SP - 266
16050	Basics Materials and Methods	SP - 274
16440	Disconnect Switches and Fuses	SP - 288
16470	Panelboards and Starters	SP - 292
16510	Lighting Fixtures, Lamps and Controls	SP - 298
16700	Telecommunications	SP - 302

STATE OF OHIO DEPARTMENT OF TRANSPORTATION – SUPPLEMENTAL SPECIFICATION

SS 800	Revisions to the 2016 Construction and Material Specification	SP - 304
SS 821	Arrow Board	SP - 410
SS 832	Temporary Sediment and Erosion Control	SP - 412
SS 921	Arrow Board	SP - 443

APPENDIX

Appendix A – Geotechnical Report Toll Plaza 64	SP - 445
Appendix B – Geotechnical Report Toll Plaza 152	SP - 504
Appendix C – OTIC Lane Closures	SP - 547
Appendix D – USACE Permit Toll Plaza 64	SP - 589