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SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 
(12/06/2017) 

The Work shall be performed and completed in its entirely in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt of
the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project. The
Commission anticipates issuing the Contractor the NTP, by the Chief Engineer, on or
about March 4, 2024.
Within seven (7) days of the date of the Notice to Proceed, the Contractor shall submit a
start date for approval by the Chief Engineer signifying the “Beginning of the Work” for
the Project.

B. Baseline Construction Schedule: The Baseline Construction Schedule for this
Project shall be submitted and acceptable prior to the Contractor performing the Work in
accordance with General Condition Articles 4.2 and 4.3 and SP 120A or SP 120B to the
extent made applicable through incorporation in the Contract Documents.
Liquidated damages for failure to submit an acceptable Construction Schedule shall
commence on the day the Contractor begins to perform the Work described in General
Conditions Article 4.2.4.2. Mobilization on the site shall signify the beginning of the
Work.

C. Construction Access: The Commission anticipates providing the Contractor
access to the Project Site on or about April 8, 2024 at which time the Contractor may
begin the Work for this Project.

D. Permissible Local Roadway Closure Restrictions: The Contractor may close
Albion Road (CR 75) at MP 162.2 to traffic for a maximum of thirty (30) calendar
days. Liquidated damages for failure to open Albion Road (CR 75) at MP 162.2 to
traffic (all traffic lanes and shoulders) within the timeframe stated shall commence
on the 31st day.

E. Substantial Completion: The Work shall be substantially complete within forty-five
(45) calendar days from the Beginning of the Work or May 23 2024,
whichever occurs sooner.  Substantially completed shall mean all Work, as
described in the Contract Documents, excluding punch list items, have been
completed including that all Local Roads and the Turnpike roadway (all traffic lanes
and shoulders) are open to traffic, as well as all traffic control and safety devices in
place and approved by the Chief Engineer. Liquidated damages for failure to
substantially complete the Work described in Part D herein shall commence on
the 31st calendar day after the Beginning of Work or May 24,  2024, whichever
is sooner.

SP-2

ginger.cox
Highlight

ginger.cox
Highlight

ginger.cox
Highlight

ginger.cox
Highlight

ginger.cox
Highlight



SPECIAL PROVISIONS – GENERAL                  3 of 18  

F. Final Completion: All Punch List items shall be completed in strict accordance with
the Plans, Specifications, Special Provisions, and other Contract Documents by June 
23 2024. Liquidated damages for failure to meet the Final Completion Date shall 
commence on June 24, 2024.

SP 104 

. 
It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends. These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 

ACCESS TO TURNPIKE AND RESTRICTIONS 
(11/01/2021) 

The Contractor will be provided access and use of Turnpike roadways during the progress 
of the Work under this Project as follows: 

A. Toll-free access for the Contractor's equipment and vehicles may be granted. A
limited number of construction transponders will be issued for the Contractor's
motor vehicles. A detailed request outlining the quantity and need for toll-free
transponders must be submitted to and approved by the Chief Engineer.

B. It shall be the Contractor’s responsibility to manage the issuance and use of all
construction transponders for performing the Work under the Project. The
Contractor shall be liable for any misuse of said transponders whether it is by the
Contractor’s forces or those of a subcontractor. Use of these transponders for
personal travel or other travel not associated with this Project is strictly forbidden.
The Contractor shall be advised that any personal or company transponders
issued for use other than on this Project, must be removed from Project vehicles
or properly stored in protective mylar bags provided. It is the responsibility of the
Contractor to advise all subcontractors of the same requirements. The
Commission will not be responsible for providing credit to accounts that are billed
due to improper storage of personal or company transponders. Upon the
completion of the Project, ALL transponders shall be returned to the
Commission. Should the Contractor return less than the number issued to them,
the Commission shall withhold the sum of one hundred ($100.00) dollars per
transponder not returned from any monies due the Contractor.
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