CONSTRUCTION PHASING AND TIME OF COMPLETION

(12-8-2017)

The Work shall be performed and completed in its entirety in strict accordance with the
Plans, Specifications, Special Provisions, and other Contract Documents as follows:

2024 CONSTRUCTION SEASON

All Work associated with the deck replacement and rehabilitation of the Eastbound and
Westbound Bridges at M.P. 111.2 including the temporary closure of the crossover as
described in the Contract Documents for Project No. 43-24-06.

A.

Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt
of the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings, and submittals for this Project. The
Commission anticipates issuing the Contractor the NTP, by the Chief Engineer, on or
about October 15, 2023.

Baseline Construction Schedule: The Baseline Construction Schedule for the 2024
Construction Season of this Project shall be submitted and acceptable prior to the
Contractor performing the Work in accordance with General Condition Articles 4.2 and
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in
the Contract Documents. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform
the Work described in General Conditions Article 4.2.4.2. The 2024 Construction
Access Date shall signify the beginning of the Work.

2024 Construction Access: The Commission anticipates providing the Contractor
access to the Turnpike on April 1, 2024, at which time the Contractor may begin the
Work for this Project.

Permissible Local Roadway Closure Restrictions:

The Contractor may close Skadden Road (SR 99) at M.P. 111.2 to traffic for a
maximum of 180 calendar days. Liquidated damages for failure to open Skadden
Road to traffic (all traffic lanes and shoulders) within the timeframe stated shall
commence on the 181st day.

2024 M.P. 111.2 Substantial Completion Interim Milestone: The 2024 M.P. 111.2
Substantial Completion Interim Milestone shall be defined as completing all work
associated with deck replacement and rehabilitation of the Westbound and
Eastbound bridges at M.P. 111.2 and the temporary closure of the Phase 3 crossover.
All lanes and shoulders shall be open in both directions including all traffic control and
safety devices in place and approved by the Chief Engineer by October 11, 2024.
Liquidated damages for failure to substantially complete the Work described above
shall commence on October 12, 2024.

2024 M.P. 111.2 Final Completion: All Punch List items shall be completed in strict
accordance with the Plans, Specifications, Special Provisions, and other Contract



G.

Documents by November 11, 2024. Liquidated damages for failure to meet the Final
Completion Date for M.P. 111.2 shall commence on November 12, 2024.

Winter Temporary Shutdown Period: The Contractor shall anticipate a Temporary
Shutdown period commencing on November 12, 2024, and continuing through March
30, 2025 at which time no access should be anticipated for the Work for any Phase
unless approved by the Chief Engineer. The contractor may resume work beginning
March 31, 2025.

It shall be noted that in order to meet the above referenced dates, the Contractor may be
required to Work additional shifts and/or extended hours as well as periodic holidays and
weekends. These additional forces shall be included in their Bid and there shall be no
additional cost to the Commission.

2025 CONSTRUCTION SEASON

All Work associated with the M.P. 111.2 Phase 4 — Crossover Restoration and deck
replacement and rehabilitation of Bridge at M.P. 119.3 as described in the Contract
Documents for Project No. 43-24-06.

A.

2025 Construction Recommencement: The 2025 Construction Recommencement
Milestone shall be defined as, March 31, 2025, when the Contractor has discontinued
the Winter Temporary Shutdown Period and may recommence project operations. At
this time, prior to the 2025 Construction Access Milestone, the Contractor may perform
only the required preliminary investigations and survey layout work, as approved by
the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings,
and submittals for this Project.

Baseline Construction Schedule: The Baseline Construction Schedule for the 2025
Construction Season of this Project shall be submitted and acceptable, in accordance
with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the Contractor
performing the Work. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform
the Work described in General Conditions Article 4.2.4.2.

2025 Construction Access: The 2025 Construction Access shall be defined as the
time when the Contractor is provided access to begin the 2025 M.P. 111.2 Phase 4 -
Crossover Restoration and Bridge M.P. 119.3 work which shall be April 7, 2025.

Permissible Local Roadway Closure Restrictions: The Contractor may close
Mudbrook Road (SR 13) at M.P. 119.3 to traffic for a maximum of 180 calendar days.
Liquidated damages for failure to open Mudbrook Road to traffic (all traffic lanes and
shoulders) within the timeframe stated shall commence on the 1815t day.

2025 M.P. 111.2 Phase 4-Crossover Restoration Substantial Completion Interim
Milestone: The 2025 Crossover Restoration Completion Interim Milestone shall be
defined as completing all work required in the M.P. 111.2 Phase 4 to restore the
median as described in the Contract Documents for Project No. 43-24-06 and all traffic



lanes and shoulders shall be open to Turnpike traffic including all traffic control and
safety devices in place and approved by the Chief Engineer by by June 10, 2025.
Liquidated Damages for failure to complete this Substantial Interim Milestone as
described above shall commence on June 11, 2025.

F. 2025 M.P. 111.2 Phase 4-Crossover Restoration Final Completion Interim
Milestone: Final Completion shall be defined as all Work for the M.P. 111.2 Phase 4
Crossover Restoration, including all punch list items, shall be completed in strict
accordance with the Plans, Specifications, Special Provisions, and other Contract
Documents by June 28, 2025. Liquidated Damages for failure to complete the Work
shall commence on June 29, 2025.

G. 2025 Substantial Completion: 2025 Substantial Completion shall be defined as all
Work for this Contract shall be completed and all traffic lanes and shoulders shall be
open to Turnpike traffic including all traffic control and safety devices in place and
approved by the Chief Engineer by October 9, 2025. Liquidated Damages for failure
to complete the Work shall commence on October 10, 2025.

H. Final Completion: Final Completion shall be defined as all Work for this Contract,
including all punch list items, shall be completed in strict accordance with the Plans,
Specifications, Special Provisions, and other Contract Documents by November 8,
2025. Liquidated Damages for failure to complete the Work shall commence on
November 9, 2025.

It shall be noted that in order to meet the above referenced dates, the Contractor may be
required to Work additional shifts and/or extended hours as well as periodic holidays and
weekends. These additional forces shall be included in their Bid and there shall be no
additional cost to the Commission.



