1.2.

1.1.

1.2.

1.3.

The Contract Price shall be paid in current funds by the Commission upon
Contractor Payment Requests submitted by the Contractor and approved by the
Commission as provided in the Contract Documents.

SECTION D — LIQUIDATED DAMAGES

The Contractor shall diligently prosecute the Work and shall achieve each
completion milestones prior to the deadlines specified in the Special Provisions for
Construction Phasing and Time of Completion at SP 103, unless an extension of
time is approved through the process established under Article 6 of the General
Conditions.

Time is of the essence and the Work to be performed under the Contract shall be
completed within the times provided above, unless the Contractor timely requests
and the Commission grants an extension of time in accordance with the Contract
Documents.

Failure to have the Work completed within the times provided, shall entitle the
Commission to retain or recover from the Contractor, as Liquidated Damages, and
not as a penalty, the applicable amount set forth in the following table for each and
every day thereafter until Substantial Completion, Final Completion or any
additional milestone, as applicable, is achieved:

LIQUIDATED DAMAGES
Completion Milestone Liquidated Damages
2024 Construction Season
Submitting an acceptable Baseline $1,000.00 for each day after beginning
Construction Schedule prior to the Work other than that described in
beginning the Work except that Article 4.2.4.2 is performed without
described in Article 4.2.4.2 of the submitting an acceptable Baseline

General Conditions , Item B, SP 103 Construction Schedule.

$1,000.00 for each day/for each
roadway that the failure to achieve the
2024 Permissible Local Roadway 2024 permissible Local Roadway
Closure Restrictions, Item D, SP 103 Closure Restrictions Completion
Milestone continues beyond the time
described in SP 103.

$2,000.00 for each day that the failure
to achieve the 2024 Interim
Substantial Completion Milestone
continues beyond the time described
in SP 103.

$1,000.00 for each day that the failure
to achieve the 2024 Interim Final
Completion Milestone continues
beyond the time described in SP 103.

2024 M.P. 111.2 Interim Substantial
Completion, Item E, SP 103

2024 M.P. 111.2 Interim Final
Completion, Item F, SP 103
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1.4.

Completion Milestone
2025 Construction Season

Liquidated Damages

Submitting an acceptable Baseline
Construction Schedule prior to
beginning the Work except that
described in Article 4.2.4.2 of the
General Conditions, Item B, SP 103

$1,000.00 for each day after beginning
the Work other than that described in
Article 4.2.4.2 is performed without
submitting an acceptable Baseline
Construction Schedule.

2025 Permissible Local Roadway
Closure Restrictions, SP 103, item D.

$1,000.00 for each day that the failure
to achieve the permissible Local
Roadway Closure Restrictions
Completion Milestone continues
beyond the time described in SP 103.

2025 Substantial Completion, Item E,
SP 103

$2,000.00 for each day that the failure
to achieve the 2025 Substantial
Completion continues beyond the time
described in SP 103.

Final Completion, Item F, SP 103

$1,000.00 for each day that the failure
to achieve the Final Completion
continues beyond the time described
in SP 103.

The amount of Liquidated Damages is agreed upon by and between the Contractor
and the Commission because of the impracticality and extreme difficulty of
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