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OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION 
SPECIAL PROVISIONS FOR 

PROJECT NO. 58-20-01 (REBID) 
 
 

SP 1 GENERAL - INCLUDING MODIFICATIONS TO OHIO TURNPIKE GENERAL 
CONDITIONS 

 
SP 101 PLANS AND DESCRIPTION OF THE WORK 

(6-2020) 
 
The Work included in this Contract, together with other pertinent information is shown and 
described in the Plans, which consist of a title sheet and other Drawings, as tabulated on 
the index of sheets, covering details of the Work. 

The title sheet for Project No. 58-20-01 bears the general title as follows: 

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION 
THE JAMES W. SHOCKNESSY OHIO TURNPIKE 
PROJECT NO. 58-20-01 (REBID) 

 
NEW MAINLINE TOLL PLAZA FACILITY 
UTILITY BUILDINGS, TOLL BOOTHS & CANOPIES 
MILEPOST 49 
LUCAS COUNTY, OHIO  
 

The title sheet bears the approval of the Chief Engineer. 

The Work to be performed under Project No. 58-20-01 consists of the following: 

The work to be performed under this Contract consists of the complete construction of a 
new Mainline Toll Plaza Facility, Toll Plaza 49, in Lucas County, Ohio. The local address 
of the North Toll Plaza Site is 2400 Scott Road, Swanton Ohio 43558, and the local address 
of the South Toll Plaza Site is 14105 Shaffer Road, Swanton Ohio 43558. 

The Work includes, but is not limited to, the miscellaneous site improvements and utilities; 
new construction of two utility buildings, toll islands and booths, two canopies, 
prefabricated steel truss pedestrian bridge, concrete pavement and curbing, earthwork, 
storm drainage, water line work, sanitary sewer work, grading, seeding, SWPPP 
management, underground electric and communication lines, overhead gantries and sign 
structures, temporary traffic control, building standby electric generator, plumbing, heating, 
ventilation system, air conditioning, electrical, communication, and other work incidental to 
these major items as shown on the drawings and/or specified in the Specifications and 
these Special Provisions.   

The Project will be performed under a Single Prime Contract.  The bid shall be made on 
the Ohio Turnpike and Infrastructure Commission (the Owner or the Commission) provided 
Bid Form which includes individual and lump sum bid items. Prime Contractor, 
subcontractors, material suppliers and manufacturers shall base their bids and work on 
“year around construction” for this project and are to comply with the established 
Completion Schedule accordingly (regardless of weather).  All Bidders are required to 
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review the drawings, Specifications, Special Provisions and the Summary of Work to 
ascertain a complete understanding of the scope. 

Pre-bid Questions shall be submitted in accordance with Sections Articles 1.3.3 and 1.3.4 
of Article 1 of the Part 3 - Instruction to Bidders.  

No verbal Questions will be considered. 
 

SP 102 SPECIFICATIONS 
  (12-2017) 
 

All Work under this Project is to be constructed under the applicable sections of the 
Construction and Material Specifications (“CMS”) of the State of Ohio Department of 
Transportation (“ODOT”), dated January 1, 2016, except Section 100 - General Provisions 
thereof, and Supplemental Specifications, unless another edition of the ODOT CMS is 
specified, and in accordance with the General Conditions of the Commission, these Special 
Provisions, the payment items listed on the Bid Form, and the terms and conditions of the 
Contract Documents. If there is reference to Section 100 of the ODOT CMS in other 
sections of the CMS, the appropriate provision of Section 100 shall apply and be operative, 
unless there is a specific statement to the contrary in the General Conditions, Special 
Provisions, and terms and conditions of the Contract Documents of the Commission.  
Whenever the word "Director" appears in the ODOT CMS, it shall be construed to mean 
the "Commission" or the "Chief Engineer" of the Commission, as set forth in the definitions 
of the Contract Documents. 
 

SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 
(04-2020) 

  
The Work shall be performed and completed in its entirely in strict accordance with the 
Plans, Specifications, Special Provisions, and other Contract Documents as follows: 
 
A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice 

to Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon 
receipt of the NTP, the Contractor shall begin performance of preliminary 
investigations as approved by the Chief Engineer, and preparation of the Baseline 
Construction Schedule, Shop Drawings and submittals for this Project. 

 
B. Baseline Construction Schedule:  The Baseline Construction Schedule for the 

2020-2021 Construction Seasons of this Project shall be submitted and acceptable 
within 60 days from Notice To Proceed and prior  to the Contractor performing the 
Work in accordance with General Condition Articles 4.2 and 4.3 and SP 120A to 
the extent made applicable through incorporation in the Contract Documents.  
Liquidated damages for failure to submit an acceptable Construction Schedule 
shall commence on 61rst day after Notice to Proceed date as described in General 
Conditions Article 4.2.4.2. The 2020 Construction Access Date shall signify the 
beginning of the Work. 
 

C. 2020 Construction Access:  The Commission anticipates providing the 
Contractor access to the Turnpike Sites on or about September 1, 2020 at which 
time the Contractor may begin the Work for this Project.   


