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OHIO TURNPIKE AND
INFRASTRUCTURE COMMISSION

ADDENDUM NO. 1
ISSUED: DECEMBER 23, 2021

PROJECT NO. 43-22-02

BRIDGE DECK REHABILITATON
OHIO TURNPIKE OVER STATE ROUTE 109 M.P. 40.3, OHIO TURNPIKE OVER
INDIANA & OHIO RAILWAY M.P. 40.5
FULTON COUNTY, OHIO

OPENING DATE: 2:00 P.M. (EASTERN TIME), JANUARY 6, 2022

ATTENTION OF BIDDERS IS DIRECTED TO:

ANSWERS TO QUESTIONS RECEIVED THROUGH 5:00 P.M. ON DECEMBER 22, 2021

MODIFICATIONS TO THE CONTRACT DOCUMENTS

Plan Sheets: 13, 19, 20, 29, 30, 31, 37, 38, 54, 56, 74, and 77 of 143

Estimated Quantities Worksheet and Bid Schedule of Items:
Ref. Nos. 8, 55, 63, 73, 76, 77, 78, 79, 80, 81, 82, 85, 87, 96, 106, 112, and 163 through 166 of 166

Added as Exhibit C to the Construction Contract:
Indiana & Ohio Railway Company (IORY) Construction & Maintenance Agreement

Additional Information: Right of Entry Agreement, as required by railway, is being provided for
information only. Please Note — the railway has an application process and required fees, detailed here:
https://www.gwrr.com/real-estate/accessing-property/

Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., General Counsel.

December 23, 2021

Aimee W. Lane, Esq., Date
Director of Contracts Administration



https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gwrr.com%2Freal-estate%2Faccessing-property%2F&data=04%7C01%7CKEVIN.GOLICK%40ohioturnpike.org%7C537a2dc422954e7de89a08d9bb1e8fdd%7C50f8fcc494d84f0784eb36ed57c7c8a2%7C0%7C0%7C637746562195798579%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=1ipfTs7wbkVS43J8RwD7vmWmbz%2ByNiIRKlxrV0xIPNs%3D&reserved=0
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ANSWERS TO QUESTIONS RECEIVED THROUGH 5:00 P.M. ON DECEMBER 22, 2021:

Q#1 Bid item 63- Linear Grading, As Per Plan: plans call for this bid item to be paid for by the
linear foot but the bid documents show this as being paid for by the station. Please verify which
is correct and revise if needed in an addendum.

A#I  The correct pay item unit for Reference No. 63, Item No. 209 is FT. The unit for Reference No. 63,
Item No. 209 in the Estimated Quantities Worksheet and Bid Schedule of Items has been revised and
is included as part of this addendum.

Q#2 Bid item 73- Joint Sealer: plans call for this bid item to be paid for by the linear foot but bid
documents show this as being paid for by the cubic yard. Please verify which is correct. Please
verify which is correct and revise if needed in an addendum.

A#2  The correct pay item unit for Reference No. 73, Item No. SP404A4 is FT. The unit for Reference No.
73, Item No. 209 in the Estimated Quantities Worksheet and Bid Schedule of Items has been revised
and is included as part of this addendum.

Q#3 Bid item 8- Pavement Removed, As Per Plan: general summary plan sheet 29 shows 8077
square yards of this item on plan sheet 20. There is no information on plan sheet 20 for this
quantity. Please review and revise the plan quantity for this bid item as needed.

A#3  The information pertaining to the location and quantity of Reference No. 8, Item No. 202 has been
added to Plan Sheet 20. Plan Sheet 20 has been revised and is included as part of this addendum.

Q#4 Bid item 8- Pavement Removed, As Per Plan: pavement subsummary plan sheet 37 shows
11675 square yards of this item without any source of quantity beyond “area by computer”.
Please provide assumed widths at corresponding stations so we can verify takeoffs.

A#4  The area between the mill and resurface and the existing approach slabs (both sides of bridges) and
the inside 10’ shoulder between the two bridges (approximately 1080 feet) shall be considered the
area used to calculate this quantity of Reference No. 8, Item No. 202.

Q#5 Bid item 8- Pavement Removed, As Per Plan: pavement subsummary plan sheet 37 shows
11675 square yards of this item. Existing typical sections show 15” composite mainline
pavement and 9” bituminous shoulders. Proposed stone and asphalt pavement section is 21.25”
thick. Is the remaining depth of cut under existing pavements to get to subgrade included in the
bid item for Excavation (bid item 15) or incidental to bid item 8?

A#5  The remaining depth of cut under existing pavements to get to subgrade shall be included in
Reference Number 14, Item No. 203, Excavation.
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Q#6

A#6

Q#7

A#7

Q#8

A#8

Q#9

A#9

Q#10

A#10

The Plans plans do not provide any typical sections, details for maintenance of traffic, or any
pavement restoration quantities for SR 109 for which traffic will have to be maintained when
affected by work overhead and adjacent to the pavement. Please provide all of this missing
information.

The plans specify within the Pavement Repair Note on Plan Sheet 11 and State Route 109 —
Temporary Roadway Closure Note on Plan Sheet 14 to aid in guidance for the proposed wortk.

Bid item 2- Railroad Protective Liability Policy: in order to get a quote on a railroad protective
bond, we need the following information which is not contained in the project documents: the
contact name and phone number for the railroad, number of trains per day (passenger and
freight), maximum speed of trains. Please provide this information.

The plans list the train traffic information within Note #5 on Plan Sheet 113. The 24/7 emergency
contact information is 802-527-3499 (no person listed).

Given the bid date being the week after the holidays, would the commission please consider
delaying this bid for one week?

In order to maintain the project schedule the Commission will not delay the bid opening.

Regarding reference number 106, plan sheet 14 and 16 show this item as Pavement for
Maintaining Traffic, Class A, Type 2, APP, but the quantity bid form does not include “Type 2”
in its description, please clarify. Also, will the Department specify a mix type and PG liquid for
this item?

The correct description for Reference Number 106, Item No. 615, is “PAVEMENT FOR
MAINTAINING TRAFFIC, CLASS A, TYPE 2, AS PER PLAN". The description for Item No. 615 in
the Estimate Quantities Worksheetand Bid Schedule of Items has been revised and is included as part
of this addendum. The mix type and PG are included under C&MS 615.05.

SP 103 gives the contractor access on or about February 1, 2022. In order to begin work, access
will need to come from turnpike mainline. Phase 1 of the plans is based on using already-
installed temporary pavements for which materials will not be available until Spring of 2022.
There is no portable barrier item set up to protect a staging area prior to getting temporary
pavements installed. Please add plan details and quantities as needed for traffic control
provisions for needed this pre-phase zone.

The contractor may elect to perform work outside the sequence of construction so long as the intent
of the MOT plan is followed and no additional effects are incurred by the traveling public, any
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Q#l11

A#I1

Q#12

A#I2

Q#13

A#13

Q#14

A#14

additional Maintenance of Traffic items or phases that the contractor elects to perform shall be
included in the lump sum bid price for Item SP 614 Maintaining Traffic. Additionally, the contractor
may choose to submit Alternate Maintenance of Traffic (MOT) Plans as detailed in the plan notes on
Plan Sheet 13.

Bid item 55- Bid Express proposal has this listed as 12” Conduit, Type B. Plans show this as 12”
Conduit, Type F. Plan sheet 46 shows these as slope pipe runs which are typically Type F.
Please review and revise bid item as required.

The correct description for Reference No. 55, Item No. 611 is “12” CONDUIT, TYPE F”. The
description for Reference No.55, Item No. 611 in the Estimated Quantities Worksheet and Bid
Schedule of Items has been revised and is included as part of this addendum.

SP 404A Joint Sealer the unit is listed as CY on the bid sheets and LF in the General Summary
on page 30/143 in the plans. Please clarify the unit of measure.

See the response to Q#2.

Bid item 56- 18” Conduit, Type B: plans show 20’ to be performed on sheet 47, ref. DR-5 but
cross section on sheet 56 only shows 10’ being performed. Please confirm which quantity is
correct and if 20’ is correct, then where the remaining 10’ is.

The 20 feet shown in the subsummary is correct. Cross-section station 961+00.00 has been updated
to reflect the proposed 20 feet length. Cross-section station 956+00.00 is updated and shows the
revised existing and proposed 18 inch conduit connection to the existing 72 inch culvert.

SP 103 gives the contractor access on or about February 1, 2022 with substantial completion of
October 15, 2022 for all work less painting items. This project has two phases for which the first
requires structural steel delivery and installation as part of the project’s overall critical

path. Given the bid date and award date, getting structural steel delivered and installed early
enough is going to at best be difficult to meet the October 15, 2022 substantial completion. We
are asking the Ohio Turnpike and their consultants to actively reach out to the structural steel
industry to confirm their delivery schedules and then review all the milestone completion dates
on this project.

Due to concerns regarding the delivery of structural steel, the Commission has revised the contract
completion dates as reflected in a revised SP 103 which is included as part of this addendum. This
permits the construction to be completed in two construction sesasons. In order to address this
revision, the number of hours for Reference Number 96, SP 614 — Zone Person has been revised to
8,592. During the Winter Shutdown when the contractor is not working, the Commission will assume
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Q#15

A#15

Q#16

A#16

Q#17

A#17

Q#18

A#18

Q#19

A#19

Q#20

the responsibilities of monitoring the zone. During the Winter Shutdown, the traffic will remain in
the Phase 1 MOT configuration.

Please provide a detail for Pavement for maintaining traffic Class A, Type 2 APP. Attached is
what was shown in the plans for the 43-19-07 project

In addition to the typical section shown on Plan Sheet 16, details for the Pavement for Maintaining
Traffic Class A, Type 2 as per Plan can be found in the MOT plan notes on Plan Sheet 14.

Bid item 106- Pavement for Maintaining Traffic, Class A, As Per Plan- will this temporary
pavement be allowed to remain in place when the project is completed?

This question will be addressed in a future addendum.

Bid item 106- Pavement for Maintaining Traffic, Class A, As Per Plan- sheet 8 typicals give
0.063 existing cross slope, sheet 16 calls for nominal 0.04 cross slope, and plan note on sheet 14
calls for shoulder milling to a minimum of 2” or a depth as required to meet minimum cross
slope. The proposed cross slope is flatter than existing. Due to the differing cross slopes, milling
2” across the existing shoulder would result in the proposed thickness of asphalt being 0.40°
deep at the outsde edge of shoulder. Is the milling to be 2” minimum across the existing slope or
is the milling to be to accommodate 2” thickness at existing edge of pavement?

This question will be addressed in a future addendum.
Bid item 105- Pavement for Maintaining Traffic, Class A: can this be left in place when project
is completed?

This question will be addressed in a future addendum.

Bid item 64- Full Depth Pavement Sawing: plan quantity of 508 FT appears to be greatly
understated as there is no quantity set up for typical section shown on sheet 3 as well as
transverse cuts needed at end of pavement limits. Please review and revise quantity.

This question will be addressed in a future addendum.
SP 103 has conflicting dates listed for the Painting Substantial Completion. Please clarify the

substantial completion date and when liquidated damages shall commence for the painting
work.
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A#20 The contract completion dates have been revised and are reflected in a revised SP 103 which is
included as part of this addendum.

Q#21 Can Class QC2 Concrete be used in lieu of HP4?

A#21 Class QC2 concrete is acceptable as a replacement for Class HP4 concrete at no additional cost to
the Commission. Where appearing throughout the Contract Documents “Class HP 4 Concrete” is
supplemented with “or Class QC2 Concrete” through this Addendum No. 1. All applicable
provisions of Item 511 of the Specifications shall apply except as modified in SP 511B for both HP4
and QC2.

Q#22 Has the time required for the supply of the structural steel been considered and accounted for
in the project timelines and completion dates? Due to the current steel market, mill rolling
schedule, shop drawing development and review, and the fabrication period it is unlikely that
suppliers will be able to achieve the delivery schedule required to meet the timeline shown in SP
103.

A#22  See the response to Q#I14.

Q#23 After performing a review of the project timelines and completion dates, we are requesting that
the Project Substantial Completion and Interim Milestone Completion be reviewed and
extended. This would allow for completion dates that could potentially be achieved as opposed

to the current dates which are unlikely to be met.

A#23  See the response to Q#I14.

END OF ADDENDUM NO. 1
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