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CONSTRUCTION OF THE TP 4 TOLL COLLECTION FACILITY WILL INVOLVE TWO SEPARATE CONTRACTS AS FOLLOWS:

1. CONTRACT 39-20-01: THIS CONTRACT CONSISTS OF TWO PARTS, 39-20-02 PART A & 39-20-02 PART B.
A. CONTRACT 39-20-01A IS RESPONSIBLE FOR CONSTRUCTION OF THE NEW MAINLINE PAVEMENT, APPROACH &
DEPARTURE RAMPS, ACCESS ROAD, AND STORMWATER TREATMENT BMPs AS DETAILED IN THE PART A PLANS.
B. CONTRACT 39-20-01B IS RESPONSIBLE FOR CONSTRUCTION OF BOTH TOLL PLAZA SITE AREAS INCLUDING APPROACH &
DEPARTURE PAVEMENT, EARTHWORK ASSOCIATED WITH STORMWATER TREATMENT BMPs AS SHOWN ON THE CROSS
SECTIONS, AND ALL WORK AS DETAILED IN THE PART B PLANS.

2. CONTRACT 58-21-01 IS RESPONSIBLE FOR THE CONSTRUCTION OF THE TOLL FACILITY BUILDINGS, TOLL CANOPIES,
CONCRETE TOLL LANES AND ISLANDS, PEDESTRIAN BRIDGE AND SUPPORTING INFRASTRUCTURE AND UTILITIES AS
DETAILED IN THE 58-21-01 PLANS.

3. TOLL COLLECTION SYSTEM INTEGRATOR: RESPONSIBLE FOR THE PLANNING, DESIGN, INSTALLATION OF THE TOLL
COLLECTION EQUIPMENT, COMMISSIONING AND TESTING.

4. ALL CONTRACTORS ARE REQUIRED TO COORDINATE WITH EACH OTHER AS THERE ARE MANY OVERLAPPING LAYERS
WHICH WILL NEED TO BE CONSTRUCTED IN A LOGICAL AND SEQUENTIAL ORDER. ANY REWORK OR ADDITIONAL COSTS
ASSOCIATED WITH THE FAILURE TO COORDINATE WITH ADJACENT CONTRACTORS IS THE RESPONSIBILITY OF THE
CONTRACTOR AT FAULT.

CONTRACT COORDINATION NOTES:

1. THE 39-20-01 CONTRACTOR WILL CONSTRUCT THE SUBGRADE FOR THE BUILDING PAD TO ELEVATIONS PROVIDED IN THE
CROSS SECTIONS OF THE PLANS. THE EASTBOUND AND WESTBOUND BUILDING PAD SUBGRADES AND STAGING AREAS
ARE TO BE COMPLETED IN ACCORDANCE WITH CONTRACT 39-20-01 SP 103 IN PREPARATION FOR THE 58-21-01
CONTRACTOR TO BEGIN CONSTRUCTION OF THE BUILDING FACILITIES.

2. GANTRY TRUSSES AND FOUNDATIONS & THE ORT PAVEMENT SHALL BE SUPPLIED AND INSTALLED BY THE 39-20-01
CONTRACTOR ALONG WITH ASSOCIATED UNDERGROUND CONDUITS AND PULL BOXES. THE 39-20-01 CONTRACTOR WILL BE
RESPONSIBLE FOR ALL MAINTENANCE OF TRAFFIC (MOT) REQUIRED TO CONSTRUCT AND SET GANTRY TRUSSES. ONCE
THE GANTRY TRUSSES ARE ASSEMBLED ON SITE, THE 39-20-01 CONTRACTOR SHALL GIVE THE 58-21-01 CONTRACTOR 3
WEEKS TO INSTALL CONDUIT, CABLE TRAYS, BRACKETS, ETC. ON TRUSSES PRIOR TO LIFTING THE TRUSS INTO PLACE.

THE PEDESTRIAN BRIDGE SHALL BE INSTALLED BEFORE THE TRUSSES ARE LIFTED INTO PLACE.

3. PEDESTRIAN BRIDGE: THE 58-21-01 CONTRACTOR SHALL BE RESPONSIBLE FOR PROCURING, FIELD ASSEMBLY AND
ERECTION OF THE PREFABRICATED PEDESTRIAN BRIDGE AND ALL MAINTENANCE OF TRAFFIC. THE PEDESTRIAN BRIDGE
SHALL BE COMPLETELY INSTALLED (100%) OVER THE MAINLINE LANES AND SHOULDERS AND THE EXTERIOR SHALL BE
PUNCHED OUT OVER ALL THE MAINLINE LANES AND SHOULDERS DURING THE WINTER SHUT DOWN OF PERIOD BETWEEN
THE 2021 - 2022 CONSTRUCTION SEASONS AS DEFINED IN CONTRACT 39-20-01 SP 103. THE PEDESTRIAN BRIDGE SHALL BE
SET IN PLACE PRIOR TO THE GANTRY TRUSS INSTALLATION.

PEDESTRIAN BRIDGE ASSEMBLY STAGING AREA: THE 39-20-01
CONTRACTOR WILL COMPLETE THE EASTBOUND OR
WESTBOUND ENTRANCE RAMP PAVEMENT TO THE SP 302
ASPHALT CONCRETE BASE COURSE FOR THE 58-21-01
CONTRACTOR TO ASSEMBLE THE PEDESTRIAN BRIDGE AND
USE TRANSPORTERS TO MOVE THE FULLY ASSEMBLED
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CONTRACT 58-21-01 STAGING AREAS: THESE LAY DOWN AREAS SHALL ~L
BE PREPARED BY THE 39-20-01 CONTRACTOR FOR THE 58-21-01 e =\ V9 o

CONTRACTOR. PLACE THE FIRST LAYER OF SP 302 ASPHALT CONCRETE
BASE COURSE FOR LAY DOWN AREAS PRIOR TO JULY 30, 2021.
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