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SP	1 SP 101


GENERAL - INCLUDING MODIFICATIONS TO OHIO TURNPIKE GENERAL CONDITIONS

PLANS AND DESCRIPTION OF THE WORK

The Work included in this Project, together with other pertinent information is shown and described in the Plans, which consist of a title sheet and other drawings, as tabulated on the index of sheets, covering details of the Work.

The title sheet for Project(s) No. 99-22-04 bears the general title as follows:


OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION THE JAMES W. SHOCKNESSY OHIO TURNPIKE

PROJECT NO. 99-22-04 
BRIDGE REPAIR
BEARD ROAD (C.R. 167) OVER OHIO TURNPIKE M.P. 236.7 MAHONING COUNTY, OHIO

  The title sheet bears the approval of the Chief Engineer. 

 The Work to be performed under Project No. 99-22-04 (Part A) consists of the following:

Repair of damaged structural steel members, including heat straightening of a beam segment, connection plates, and diaphragms; maintenance of traffic; and all other items incidental to the completion of the Work.

The Work to be performed under Project No. 99-22-04 (Part B) consists of the following:

Replacement of a beam segment, jacking the superstructure, removing and replacing portion of the deck and barrier; maintenance of traffic; and all other items incidental to the completion of the Work.

Details of this Work and other incidental Work are shown on the Plans and/or described in the Specifications and these Special Provisions.

Pre-bid Questions should be submitted in accordance with Sections 1.3.3 and 1.3.4 of Article 1 of the Instruction to Bidders. 

No verbal Questions will be considered.


SP 102	SPECIFICATIONS

All Work under this Project is to be constructed under the applicable sections of the Construction and Material Specifications (“CMS”) of the State of Ohio Department of Transportation (“ODOT”), dated January 1, 2019 and Supplemental Specifications unless an earlier edition is specified on an Ohio Turnpike Standard drawing, excepting Section 100 thereof - General Provisions, and in accordance with the General Conditions of the Commission, these Special Provisions, the payment items listed on the Bid Form, and the terms and conditions of the Contract Documents. If there is reference to Section 100 of the ODOT CMS in other sections of the CMS, the appropriate provision of Section 100 shall apply and be operative, unless there is a specific statement to the contrary in the General Conditions, Special Provisions, and terms and conditions of the Contract Documents of the Commission. Whenever the word "Director" appears in the ODOT CMS, it shall be construed to mean the "Commission" or the "Chief Engineer" of the Commission, as set forth in the definitions of the Standard Conditions.

SP 103	CONSTRUCTION PHASING AND TIME OF COMPLETION
	(12-8-2017)
	
The Work shall be performed and completed in its entirety in strict accordance with the Plans, Specifications, Special Provisions and other Contract Documents as follows:

2023 CONSTRUCTION SEASON

All Work associated with Phase A of the Project and submittals required for Phase B.  

A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice to Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon receipt of the NTP, the Contractor shall begin performance of preliminary investigations and survey layout work, as approved by the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings and submittals for this Project.

B. [bookmark: _Hlk500485068]Baseline Construction Schedule:  The Baseline Construction Schedule for the 2023 Construction Season of this Project shall be submitted and acceptable prior to the Contractor performing the Work in accordance with General Condition Articles 4.2 and 4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in the Contract Documents.  Liquidated damages for failure to submit an acceptable Construction Schedule shall commence on the day the Contractor begins to perform the Work described in General Conditions Article 4.2.4.2. The 2023 Construction Access Date shall signify the beginning of the Work.

C. 2023 Phase A Construction Access:  The Commission anticipates providing the Contractor access to the Turnpike on July 17, 2023 at which time the Contractor may begin the Work for this Project.  This work shall also include appropriate submittals required for 2024 Phase B work. 


D. [bookmark: _Hlk135984384]2023  Phase A Substantial Completion Interim Milestone:  The 2023 Phase A Substantial Completion Interim Milestone shall mean all Work, as described in the Contract Documents, excluding punch list items, have been completed, including that all Local Roads (partial for Beard Road) and the Turnpike roadway (all traffic lanes and shoulders) are open to traffic, as well as all traffic control and safety devices are in place and approved by the Chief Engineer by September 15, 2023.  Liquidated Damages for failure to complete this Interim Milestone as described above shall commence on September 16, 2023.

E. [bookmark: _Hlk500485335]2023 Phase A Final Interim Completion:  The 2023 Phase A Final Interim Completion Milestone shall mean all Punch List items for the Project have been completed in strict accordance with the Plans, Specifications, Special Provisions, and other Contract Documents by October 15, 2023.  Liquidated Damages for failure to complete the Work shall commence on October 16, 2023.  

F. Winter Temporary Shutdown Period:  The Contractor shall anticipate a Temporary Shutdown period commencing on October 16, 2023 and continuing through April 7, 2024 at which time no access should be anticipated for the Work for any Phase unless approved by the Chief Engineer.

2024 CONSTRUCTION SEASON

All Work associated with Phase B of the Project.

G. 2024 Construction Recommencement:  The 2024 Construction Recommencement Milestone shall be defined as April 7, 2024, when the Contractor has discontinued the Winter Temporary Shutdown Period and may recommence project operations. At this time, prior to the 2024 Construction Access Milestone, the Contractor may only perform the required preliminary investigations and survey layout work, as approved by the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings and submittals for this Project.

H. Baseline Construction Schedule:  The Baseline Construction Schedule for the 2024 Construction Season of this Project shall be submitted and acceptable, in accordance with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the Contractor performing the Work.  Liquidated damages for failure to submit an acceptable Construction Schedule shall commence on the day the Contractor begins to perform the Work described in General Conditions Article 4.2.4.2.

I. 2024 Phase B Construction Access:  The 2024 Phase B Construction Access shall be defined as the time when the Contractor is provided access to begin the Maintenance of Traffic Phase 3 Work of the Westbound Pavement Reconstruction which shall be April 8, 2024.  

J. 2024 Phase B Substantial Completion:  Substantial Completion shall mean all Work, as described in the Contract Documents, excluding punch list items, have been completed, including that all Local Roads and the Turnpike roadway (all traffic lanes and shoulders) are open to traffic, as well as all traffic control and safety devices are in place and approved by the Chief Engineer by July 7, 2024.  Liquidated Damages for failure to complete this Interim Milestone as described above shall commence on July 8, 2024.

K. 2024 Phase B Final Completion:  Final Completion shall be defined as all Work for this Contract, including all punch list items, shall be completed in strict accordance with the Plans, Specifications, Special Provisions, and other Contract Documents by August 6, 2024.  Liquidated Damages for failure to complete the Work shall commence on August 7, 2024.  

It shall be noted that in order to meet the above referenced dates, the Contractor may be required to Work additional shifts and/or extended hours as well as periodic holidays and weekends.  These additional forces shall be included in their Bid and there shall be no additional cost to the Commission.
SP 104	ACCESS TO TURNPIKE AND RESTRICTIONS
(11/01/2021)

The Contractor will be provided access and use of Turnpike roadways during the progress of the Work under this Project as follows:

A. Toll-free access for the Contractor's equipment and vehicles may be granted. A limited number of construction transponders will be issued for the Contractor's motor vehicles. A detailed request outlining the quantity and need for toll-free transponders must be submitted to and approved by the Chief Engineer.

B. It shall be the Contractor’s responsibility to manage the issuance and use of all construction transponders for performing the Work under the Project. The Contractor shall be liable for any misuse of said transponders whether it is by the Contractor’s forces or those of a subcontractor. Use of these transponders for personal travel or other travel not associated with this Project is strictly forbidden. The Contractor shall be advised that any personal or company transponders issued for use other than on this Project, must be removed from Project vehicles or properly stored in protective mylar bags provided. It is the responsibility of the Contractor to advise all subcontractors of the same requirements. The Commission will not be responsible for providing credit to accounts that are billed due to improper storage of personal or company transponders. Upon the completion of the Project, ALL transponders shall be returned to the Commission. Should the Contractor return less than the number issued to them, the Commission shall withhold the sum of one hundred ($100.00) dollars per transponder not returned from any monies due the Contractor.

C. The toll-free access, if granted, will be limited to a specified range of gates on each side of the Project limits. The Contractor will be charged a toll for all Turnpike travel outside the limits authorized by the toll-free access. Any method of operation involving such travel will be subject to such requirements and restrictions as the Commission may impose to facilitate proper collection of tolls and avoid undue inconvenience or hazard to the traveling public.

D. If the Contractor elects to have its vehicles or equipment use any Interchange other than those authorized, such use will be subject to such restrictions as the Commission may determine to be necessary to avoid undue inconvenience or hazard to the traveling public.

E. Upon request from the Contractor and approval of the Chief Engineer, toll-free access will be provided for the Contractor's administrative and supervisory personnel and/or special equipment or material deliveries, exclusive of asphalt and concrete that may require Turnpike travel outside the toll-free zone.

F. Private automobiles of workmen will not be permitted on the Ohio Turnpike roadways and may not be parked in the construction area. All parking must be at an approved staging area.

G. Access for all material delivery and/or construction equipment shall be achieved through public Toll Plaza ramps only. No access drives, maintenance building facilities, service plazas or back-gate entrance locations will be permitted for use without prior written approval of the Chief Engineer. See Section I below for proposed fence cuts or alternate access locations. Limited access will be granted at the following locations for the delivery of the noted items only, for which no access credit or plans are required.

Access Location(s):	None	Delivery Item(s):	None

H. During all phases of construction, the following will apply:

1. During periods of high Turnpike traffic volume, crossing of the active lanes, shoulder closures and/or lane closures will not be permitted unless authorized by the Chief Engineer. The following times are known to have high Turnpike traffic volume:

2023 Construction

New Year’s	Sundown Friday, December 30, 2022 through

Day Holiday:	Sunrise Monday, January 2, 2023

Easter:		Noon on Friday, April 7, 2023 through Sunrise Tuesday, April 11, 2023

Memorial Day Noon on Friday, May 26, 2023 through Holiday:	Sunrise Tuesday, May 30, 2023

Independence Noon on Monday, July 3, 2023 through Day Holiday:	Sunrise Wednesday, July 5, 2023

Labor Day		Noon on Friday, September 1, 2023 through Holiday:	Sunrise Tuesday, September 5, 2023

Thanksgiving	Sunset Tuesday, November 21, 2023 through Day Holiday:	 Sunrise Monday, November 27, 2023

Christmas	Noon Friday, December 22, 2023 through Day Holiday:	 Sunrise Tuesday, December 26, 2023

Summer	Noon on Friday through Sunrise on Monday for Weekends:	 the period beginning Friday, June 2, 2023 through Sunrise Monday, August 28, 2023

Non-Summer	Fridays and Sundays
Weekends:	12:00 PM (noon) through 10:00 PM

2. Unforeseen circumstances may occur making it necessary to restrict lane closures, Work zones, and ingress/egress traffic, as deemed necessary by the Chief Engineer.
3. All lane closures shall be approved by the Chief Engineer. Written requests for lane closures shall be provided to the Chief Engineer at least forty-eight
(48) hours in advance.
4. Traffic backups can be expected and should be anticipated by the Contractor. During all phases of construction, the Chief Engineer may restrict or suspend the Contractor’s activities as per Article 13.1 - Suspension of the Work, of the General Conditions and/or require both Turnpike roadways to be open to traffic if the weather or traffic conditions should so indicate. Delays caused by these restrictions or suspensions are not the responsibility of the Commission.
5. Shoulder drop-offs from the edge of the traveled lane shall be limited to three
(3) inches maximum and all guardrail and terminal assemblies shall be reinstalled leaving no obstruction unprotected.
6. Permitted Lane Closures: In addition to the restrictions noted above, Lane Closures are only permitted at the times shown in APPENDIX B – PERMITTED LANE CLOSURES. Implementation of the lane closure (i.e. set- up operations) may not occur prior to the permitted lane closure time and lane closures must be removed (i.e. tear down operations) prior to the prohibited lane closure time.
Approval of any Lane Closure is conditional that the zone must be removed anytime traffic backups extend one half (1/2) mile beyond the first transitional arrow board. If this occurs, the Contractor is to make the work area safe and
remove the lane closure as directed by the Chief Engineer, thereby making at least two (2) lanes available to traffic. At no time may the closed lane which is adjacent to traffic be used for the storage or parking of any equipment and/or vehicles, except as specified on Ohio Turnpike Standard Drawing TCR-1.
Written requests for any closures and or restrictions shall be provided to the Chief Engineer in a timely manner in order to meet the required time frames set forth in the SP 614 Notification Time Table. Approval, if granted, may be restricted at the Chief Engineer’s discretion. Approval is conditional that the zone must be removed anytime traffic backups extend one half (1/2) mile beyond the first transitional arrow board. If this occurs, the Contractor is to make the work area safe and remove the lane closure as directed by the Chief Engineer.
7. In the event that any of the above mentioned requirements relative to lane closure(s) are not complied with and/or not authorized by the Chief Engineer, the Commission may impose upon the Contractor a Liquidated Damage in the amount of $10,000 per hour for each hour or portion of an hour not in compliance.
8. The Contractor may elect to perform culvert lining construction below the mainline in any construction phase, subject to the requirements of this Specification. Prior to performance of this Work, the Contractor shall submit an access plan to the Chief Engineer for approval. The Contractor’s access plan shall include, but is not limited to, the following; the intended method of accessing the site, the extent of the material laydown and equipment area, and methods of maintaining proper drainage in the Work area. Existing guardrail lengths and locations shall be shown on the Contractor’s access plan.

I. Temporary Access Deduct Alternate proposals (all proposed Entrances or Exits to the Turnpike at locations other than public Toll Plaza ramps) may be submitted by the Contractor, if the Commission includes this item on the Bid Form. The Contractor shall enter a lump sum credit in the space provided in the Proposal, setting forth the amount of credit, which will apply in case its proposal for Temporary Access is granted (See Bid form). In addition, The Contractor shall furnish the following information in the sealed envelope containing its signed original Bid Guaranty/Performance Bond, Power of Attorney, Bidder’s Affidavit and completed Financial Statement submitted within twenty-four (24) hours of the Bid Opening in accordance with Articles 2.7.2, 2.7.4 and 6.1.1 of the Instructions to Bidders.


1. The exact location of such proposed entrances or exits.

2. A detailed plan of all construction necessary to provide such access, including any drainage and guardrail work necessary and such Work that will be performed to restore the area to its original condition or repair of any damage after construction.

If the Temporary Access is approved, the Work of constructing the temporary access and restoration of the area as proposed by the bidder, or repair of any damage resulting to an existing facility that may be used, shall be the Contractor’s
responsibility and shall be performed as directed by the Chief Engineer. The Contractor is solely responsible for obtaining any permits or permissions required for the use of properties not within the Turnpike Right-of-Way. The unit prices bid shall not reflect any costs which apply to such temporary construction, restoration, or repair Work, and such Work shall not be separately measured or paid for, but shall be performed without cost to the Commission.

If such temporary access is located within a Project construction zone, the bidder will not be permitted to use the temporary access during times that traffic is being maintained on the right lane of the adjacent roadway. Granting of this temporary access will not waive the Contractor’s responsibility to haul only legal weights on the Turnpike roadways.

In the event that the construction of such temporary access is not approved, the Project shall proceed as if no request or bid had been made for the construction thereof.


SP 105	DISPOSAL OF EXCESS MATERIALS

Except as otherwise specifically provided in these Special Provisions, materials in excess of the requirements of the Work under this Project shall be disposed of by the Contractor off the Turnpike right-of-way. It shall be the Contractor's responsibility to select and maintain disposal areas and enter into appropriate waste disposal agreements to dispose of excess materials. All costs associated with disposing of excess materials shall be incidental to the Project. The Contractor shall supply a copy of the waste disposal agreement to the Commission at least forty-eight (48) hours prior to any disposal. The Commission will in no way be responsible for disposal areas.

SP 106	HOURS OF WORK

The Commission will consider extended hours of Work for construction operations for the duration of this Project. However, when overtime, multiple shift or nighttime Work is contemplated, the Contractor shall give the Chief Engineer a minimum of forty-eight (48) hours in advance notice of its overtime, multiple shift or nighttime Work schedule so that inspection may also be scheduled. If other nighttime operations are contemplated, the Contractor shall give the Chief Engineer a minimum forty-eight (48) hours advance notice and the Contractor shall furnish the Chief Engineer its proposed construction operations and proposed scheme for lighting the Work area. Nighttime Work shall not begin without written approval of the lighting plan.

A proposed night work plan shall be submitted for review and approval by the Chief Engineer. The submittal shall clearly describe the type of Work to be done, the duration of the Work, location of the intended Work, and the Contractor’s proposed lighting plan. Temporary lighting of the Work site for operations conducted during nighttime periods shall be positioned so the lights do not cause glare to the drivers on the highway. If glare is detected, the light placement and shielding shall be adjusted to the satisfaction of the Chief Engineer before Work proceeds.


SP 107	TIME OF THE ESSENCE - LIQUIDATED DAMAGES

Time is of the essence under the Project. The operation of the Turnpike roadway is of prime importance to the Commission and the traveling public. Completion of the Work at the scheduled time and, if possible, prior to the scheduled completion date, is vitally important.
Article 3 of the Contract Form provides for the assessment of liquidated damages on the Contractor's failure to complete the Work within the time set forth in these Special Provisions, or as modified by the Chief Engineer. For each calendar day that any Work required shall remain uncompleted beyond the specified time of completion, Liquidated Damages shall be deducted from the funds due the Contractor, in accordance with the provisions of Article 3 of the Contract Form.

SP 108	NOT USED

SP 109	HAULING OVER LOCAL ROADS

A. General

All deliveries, waste removal loads, and heavy traffic in general shall use the Ohio Turnpike mainline as the only ingress/egress route. Local roads shall only be used for and in connection with the Project as routes for cars and small trucks. Any deviation from this requirement must have prior approval from the Chief Engineer and all applicable local authorities. The Contractor shall determine the existence of and comply with any local laws and/or ordinances governing locally maintained roads including, but not limited to, bonds for road damage and weight/load size restrictions.

B. Surveys

The Contractor shall conduct a video and written pre-construction local roads conditions survey. This survey shall be conducted by the Contractor, the Chief Engineer and the local governing body responsible for the roads. Copies of the survey shall be approved and maintained by both the local government and the Chief Engineer.

A post-construction survey shall similarly be conducted, approved and distributed.

C. Repair Responsibility

The Contractor and local governing body shall determine the damage to roads and appurtenant structures due to extra construction traffic from this Project.

The Contractor shall either repair, have repaired, or pay agreed repair costs as determined with the local governing body.

The Commission shall be held harmless for any damage to local roads and appurtenant structures due to construction of this Project.

The Commission will withhold final payment of monies due the Contractor until all such local road repairs are satisfactorily completed and/or negotiated costs paid and a copy of the signed release from the local governing body is provided to the Commission.

No extra payment for this item will be made to the Contractor. All Work required under this Special Provision shall be considered incidental to the Project and shall be completed at no cost to the Commission.


SP 110	PROJECT SAFETY
(02-16-18)
A. General

It is the intention of this program that safety not be sacrificed for production but should be an integral part of the planning process. The Commission promotes a ZERO Accident Culture and expects contractors to adopt this same culture.

The Contractor is charged with the responsibility for supervising Project safety and providing a workplace free of recognized hazard for all employees. The Contractor is responsible for enforcing its safety program and shall describe its enforcement procedures that are to be used, to ensure the program is followed.

The Contractor is solely responsible for the safety and health of its employees and for the protection of property and the general public. The Contractor shall comply with and ensure that all subcontractors comply with all Commission, OSHA, Federal, State, County and Local safety and health laws, regulations and Specifications, and enforce all applicable jobsite safety and health regulations and requirements through daily inspections and other measures deemed appropriate to ensure compliance by employees and subcontractor employees.

The jobsite will be subject to safety inspection by OSHA, the Commission, and the Chief Engineer, but this provision does not in any way affect the responsibility of the Contractor to be solely responsible for safety. Upon written notice of any safety violation, the Contractor will provide a written response within twenty-four (24) hours stating corrective actions and date of such corrections within twenty-four
(24) hours.

Upon failure to immediately correct any safety violation after written notice of the violation from the Commission, the Chief Engineer, any insurance carrier or other authorized representative, the Chief Engineer has the right to stop the Work affected by the violation until the condition is corrected to the satisfaction of the Chief Engineer. No extension of time or additional compensation will be granted as a result of any stop order so issued. The Chief Engineer also reserves the right to withhold the processing of Contractor pay estimates until unresolved safety issues are corrected to the satisfaction of the Chief Engineer.

The Contractor will ensure that personal protective equipment is readily available, issued, properly fitted, maintained and worn. Hard hats and Hi-Viz shirts or retro- reflective traffic safety vests will be worn by all jobsite personnel. The vests shall meet the latest requirements of ANSI/ISEA, Class 3, or as approved by the Commission. Proper clothing will be worn by all jobsite personnel to include: shirts covering shoulders, long pants, and Work type shoes or boots (shorts, muscle shirts, cut-a-way shirts, and sport type shoes are not permitted).

The Contractor will assure that proper material and equipment storage and housekeeping are maintained daily. Access is not to be obstructed, which would prevent the assistance of emergency personnel and equipment.

The Contractor will establish means to inform subcontractors, vendors and visitors of site rules and regulations.

B. Safety Program

Fourteen (14) days prior to the commencement of the Work, the Contractor shall submit two (2) copies of the Contractor’s written safety program, including night operations, and the past three (3) years of the Contractor’s OSHA Log of Work-

Related Injuries and Illnesses (Form 300) for review by the Chief Engineer. Upon receipt of the Chief Engineer’s comments, any revisions required must be submitted within seven (7) days. At a minimum, this written safety program is to address the following:

1. Compliance with all applicable OSHA, Federal, State, County and Local laws, rules, regulations and Commission's Specifications.

2. Designation of the Contractor's Safety Representative. (Submit resume for review).

3. Safety training requirements; all employees are encouraged to have completed the Safety Training Passport Program and other OSHA training. (Record keeping required, copy of the training record shall be readily available upon request).

4. New employee safety orientation (record keeping required, copy maintained on site).

5. Weekly tool box safety meetings (record keeping required, copy maintained on site).

6. Hazard Communication (Right to Know Training Program, inclusive of safety data sheet (“SDS”) storage procedures).

7. Procedure to enforce safety policy, to include disciplinary measures where appropriate.

8. Procedure to enforce safety policy on Subcontractors.

9. Housekeeping.

10. Safety inspections of equipment, i.e., cranes, dozers, trucks (rock) hoes and loaders; daily, weekly inspection log required: To include inspection of equipment prior to being allowed on jobsite (record keeping required, maintain logs on site during the duration of the Project).

11. Incorporation of safety topics, i.e., safety concerns into Project progress meetings.

12. Use of personal protective equipment.

13. Program for jobsite medical service, to include emergency phone numbers.

14. Accident record keeping procedures (copies of all recordable accidents will be provided to the Chief Engineer within twenty-four (24) hours of occurrence). This should be revised or an exception added to consider a fatal accident. Fatal accidents must be reported to OSHA within 8 hours.

15. Provisions for required OSHA bulletin board notices. (Submit samples, i.e., OSHA, state posters).

16. Provisions for a safety awareness program.

17. Provision for evacuation/emergency plans.
18. Provision for training of Zone and Flagger personnel (submit training program). All Flaggers and Zone personnel shall wear Hi- Viz yellow/green safety vests and hard hats. The vests shall meet the latest requirements of ANSI/ISEA, Class 3. During night work operations, all Flagger personnel shall wear a Class 3 vest and Class E Leggings. Illumination shall be provided at the location where the flagger is stationed based on the National Cooperative Highway Research Program (Report 498).

19. Provide an updated copy of your company’s Silica Protection Plan in order to comply with OSHA’s new Crystalline Silica Rule.

20. Substance Abuse Program that includes as a minimum the following elements:

(a) A written program that complies with Ohio Revised Code Sections
153.03 and 153.031.

(b) The Contractor is required to be enrolled and in good standing in the Drug-Free Safety Program of the Ohio Bureau of Workers’ Compensation (“Bureau”) or a comparable program approved by the Bureau that requires an employer to do all of the following:

(1) Develop, implement, and provide to all employees a written substance use policy that conveys full and fair disclosure of the employer’s expectations that no employee be at work with alcohol or drugs in the employee’s system, and specifies the consequences for violating the policy.

(c) Drug and alcohol tests on employees are required as listed and must use the Federal testing model that the Bureau’s Administrator has incorporated into the Bureau’s Drug-Free Safety Program.

(1) Prior to an individual’s employment or during an employee’s probationary period, which shall not exceed 128 days after the probationary period begins;
(2) At random intervals, while an employee provides labor or onsite supervision of labor. A neutral selection procedure required by the United States Department of Transportation to determine which employees to test and when to test those employees. All employees must have a negative substance test result for the Ohio Turnpike Project prior to starting Work on the Project. Substance testing must be performed on the substance specified in the employer’s company substance abuse program;
(3) After an accident at the site where labor is being performed pursuant to the Project;
(4) When the employer or a construction manager has reasonable suspicion that prior to an accident an employee may be in violation of the employer’s written substance use policy;
(5) The Contractor shall submit a notarized letter each month that there is complete compliance with the substance abuse program.
(d) Require all employees to receive at least one (1) hour of training that increases awareness of and attempts to deter substance abuse and supplies information about employee assistance to deal with substance abuse problems, and require all supervisors to receive one (1) additional hour of training in skill building to teach a supervisor how to observe and document employee behavior and intervene when reasonable suspicion exists of substance use. This training must be received before Work begins on the Project.

(e) Contractors must ensure that all employees are subjected to testing for at least five (5) drugs; Amphetamines, Cannabinoids (“THC”), cocaine, opiates, and phencyclidine (“PCP”/angel dust); and alcohol.

(f) The laboratories used must be certified by the Department of Health and Human Services, Substance Abuse and Mental Health Services Administration. No other laboratories are considered compliant. A breath/saliva preliminary test for alcohol shall be used with a confirmatory breath test conducted by a certified breath alcohol technician.

(g) Employees tested under this criterion who are found to have a blood alcohol level of 0.04 or greater will be immediately relieved from performing Work under this Project.

(h) The Contractor shall require all subcontractors to be enrolled and be in good standing in the Ohio Bureau of Workers’ Compensation’s Drug-Free Safety Program or comparable program.

(i) Each subcontractor shall require all lower-tier subcontractors be enrolled in and be in good standing in the Ohio Bureau of Workers’ Compensation’s Drug-Free Safety Program or a comparable program.

(j) Failure of a Contractor to require a subcontractor to be enrolled and be in good standing in the Ohio Bureau of Workers’ Compensation’s Drug-Free Safety Program or a comparable program prior to the time the subcontractor provides labor at the Project site will result in the Contractor being found in breach of the Contract and that breach shall be used in the responsibility analysis of that Contractor or subcontractor who was not enrolled in a program for future contracts with the Commission for five (5) years after date of the breach.

(k) Failure of a subcontractor to require a lower-tier subcontractor to be enrolled and in good standing in the Ohio Bureau of Workers’ Compensation’s Drug-Free Safety Program or a comparable program prior to the time the lower-tier subcontractor provides labor at the Project site will result in the subcontractor being found in breach of the Contract and that breach shall be used in the responsibility analysis of that subcontractor or the lower-tier subcontractor who was not enrolled in a program for future

(l) 
contracts with the Commission for five (5) years after date of the breach.

The Chief Engineer reserves the right to request any documentation to ensure the safety program is being conducted in accordance with the written program and applicable rules and regulations. The Contractor is to submit the documentation within twenty-four (24) hours of the Chief Engineer's request.

The Contractor will report the man-hours of all personnel employed on the Project as well as all recorded and lost time injuries on a monthly basis in conjunction with the monthly pay estimates.

C. Safety Representative

The Contractor shall have a safety representative for the Project on-site while Work is being performed. Superintendents are not to be designated as safety representatives.

The Contractor’s safety representative must have completed the OSHA thirty (30) hour training or approved equivalent. Certification of training completion must be submitted to the Chief Engineer with the written safety program.

The safety representative's dedicated fulltime responsibility is to ensure that all Work is conducted in compliance with safety and health requirements and to develop and implement safety training programs and maintain safety records for all job personnel and in conjunction with the Contractor's management. The safety representative is to have specialized training and two (2) years experience in heavy highway and bridge construction safety and is subject to review by the Chief Engineer. The Chief Engineer has the authority to request removal of the Contractor's Safety Representative if that representative is judged to be improperly or inadequately performing his or her duties; however, this authority in no way affects the Contractor's sole responsibility for performing its Work safely, nor does it impose any obligation upon the Commission or the Chief Engineer to ensure that the Contractor performs its Work safely.

D. Subcontractor Safety Representative

Ensure that all major subcontractors have an employee on-site designated as a safety representative. This employee may have responsibilities other than safety. This safety representative is to ensure that the subcontractor and its subcontractors and vendors meet all required safety rules and regulations. Superintendents are not to be designated safety representatives.

E. Special Safety Concerns

The following items are of special safety concern to the Commission and are to be given special attention. Detailed Plans to address these special safety concerns shall be submitted fourteen (14) days prior to starting Work:

1. Mandatory 100 percent fall protection for individuals performing Work above six (6) feet (all phases of Work including steel erection shall meet the requirements of 29 CRF 1926, Subpart M); Any Work performed in any aerial lift, and/or scissors lift will require 100% fall protection.
2. Excavation trenching cave-in protection (daily inspection documentation required);
3. Utility protection, including underground and overhead lines;

4. Electrical safety;

5. Crane safety; All cranes shall be equipped with anti-2 block switches (all cranes shall be required to have the boom down when not in use), OSHA 1926.550, OSHA 1910.180, ANSI B30.5 (1989), and PCSA No. 2 shall
apply;

6. Any particularly hazardous operations (i.e., pile driving, caissons, cofferdams, etc.); and

7. Welding/cutting (all gas torches shall have anti-flashback valves).

F. Liability

Compliance with requirements for safety and/or Chief Engineer's review of the Contractor's safety program does not relieve or decrease the liability of the Contractor for safety.

No provision of these Contract Documents acts to make the Commission, the Construction Inspectors or any other party other than the Contractor solely responsible for safety. Article 16 of the General Conditions – Indemnification applies to protect, indemnify, defend and hold harmless all parties referred to therein from any and all actions, damages, fines, suits, losses and any other expenses arising from the Contractor's failure to meet all safety requirements and/or provide a safe Work site.

G. Basis of Payment

Safety and health equipment, operations, training, and dedicated personnel will not be measured or paid separately, but are considered incidental to the Contract requirements.

SP 111	NOT USED

Slag may only be used as a construction material when it is incorporated as a coarse aggregate into Portland cement and/or bituminous concrete mixes where such use is permitted in the following Special Provisions:

SP 302, SP 400, SP 451, SP 511, SP 511A, SP 511B, SP 511C and SP 526

All types of slag are prohibited for all other uses, including by way of example, but without limitation: aggregate base, pipe bedding, granular backfill, embankment, slope and channel protection, underdrains and all other uses where not incorporated into a specified concrete or asphalt mix.

SP 111 supercedes all applicable sections of the ODOT CMS, and all Supplemental Specifications that may allow the use of slag.

For purposes of this provision, the term “slag” means air-cooled blast furnace slag, blast furnace slag, open-hearth slag or any other byproduct of the iron and steel making process.

SP 112	ENVIRONMENTAL POLLUTION CONTROL

A. General
The Contractor shall provide all equipment, materials, and labor necessary to prevent and/or clean up the spillover of construction operations onto adjacent property, roadways, and waterways. This shall include, but not be limited to, dust, mud, trash, night lighting, diesel fumes, petroleum products used to fuel/lubricate construction equipment, and any environmentally hazardous material.

The Contractor shall comply with all Federal, State and Local laws and regulations controlling pollution of the environment. It shall take appropriate or necessary precautions including, but not be limited to, those measures shown on the storm water pollution prevention plan (SWP3), to prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, bitumens, chemicals, or other harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter.

The Contractor shall submit a written proposal on specific environmental pollution control methods and measures to be employed. Work shall not commence until methods have been submitted and accepted by the Commission.

B. Dust Control

Dust control shall apply to all construction operations and materials that may become airborne as particulate matter. Such operations shall include, but not be limited to, earthwork, drilling, blasting, and any vehicular traffic related to the Project.

In the event a dangerous or unacceptable dusting situation occurs, the Commission has the option to either:

1. Direct the Contractor to immediately remedy the situation to the Chief Engineer’s acceptance; or

2. Shut down the Contractor’s operations and have the remedial Work performed by others, at the Contractor’s expense; or

3. Shut down the Contractor’s operations until an acceptable condition exists.

No extension of time shall be allowed, nor shall additional compensation to be paid for shut down required under the terms of this provision.

C. Mud Control

The Contractor shall include in its environmental pollution control proposal and/or SWP3 a plan for removal of mud on vehicles leaving the construction site. This proposal shall also include an action plan for cleaning of public roads and/or storm drains should mud and/or dirt be deposited on the roads by vehicles, erosion, or any construction activity.

D. Trash Control

The Contractor shall include in its environmental pollution control proposal and/or SWP3 a plan for containing trash on site, trash disposal methods on site, if permitted by law, and off-site disposal hauling schedule.

E. Lighting Control
All lighting for night operations shall be in accordance with SP 106. Night lighting shall be shielded from direct illumination of adjacent residences and the traveling public. Should night operation be anticipated, illumination control measures shall be included in the environmental pollution control proposals.

F. Diesel Fume Control

The Contractor shall minimize generation of diesel fumes by using the highest- grade diesel fuel available and keeping equipment in good operating condition through a documented preventive maintenance program. Documents for diesel fuel purchases and maintenance program shall be made available within one (1) day of request to Inspectors to verify compliance.

Any piece of equipment generating excess visible exhaust after a half-hour warm- up period is subject to being shut down by Inspectors until condition is corrected. No extension of time nor additional compensation will be paid for such a shut down.

G. Measurement and Payment

Environmental pollution control measures will not be measured or paid for separately, but are considered incidental to the normal construction activity being performed.
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