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MAINTENANCE OF TRAFFIC SEQUENCE:

THESE PLANS ARE BASED ON THE FOLLOWING SUGGESTED
SEQUENCE OF CONSTRUCTION.

PRE-PHASE 1

THIS PHASE SHALL CONSIST OF INSTALLING FILL MATERIAL UNDER
THE BRIDGE CARRYING THE OHIO TURNPIKE OVER THE ABANDONED
NS RAILROAD PER THE DETAILS IN THE PLANS.

THERE WILL BE NO DISRUPTION OF TRAFFIC IN THIS PHASE.
CONTRACTOR ACCESS TO THE BRIDGE UNDERSIDE IS FROM STATE
ROUTE 510.

PHASE 1

MP 98.9

THIS PHASE WILL CONSIST OF THE REMOVAL OF THE INSIDE PORTION
OF THE EASTBOUND AND WESTBOUND BRIDGE DECK, MEDIAN WALL
AND PORTIONS OF THE SUBSTRUCTURE AS INDICATED ON THE
STAGED CONSTRUCTION PLANS OF THE STRUCTURE CARRYING THE
OHIO TURNPIKE OVER THE ABANDONED NS RAILROAD AND THE
RECONSTRUCTION TO GRADE OF THE SUBGRADE AND PAVEMENT.

MP 99.1

THIS PHASE WILL CONSIST OF REMOVING AND CONSTRUCTING THE
INSIDE PORTION OF THE EASTBOUND AND WESTBOUND BRIDGE DECK,
MEDIAN WALL, ETC. OF THE STRUCTURE CARRYING THE OHIO
TURNPIKE OVER STATE ROUTE 510. SUBSTRUCTURE REPAIRS ARE
ALSO INCLUDED IN THIS PHASE.

TWO WAY TRAFFIC ON STATE ROUTE 510 WILL BE MAINTAINED BY
USE OF TEMPORARY TRAFFIC SIGNALS ONLY DURING THE
INSTALLATION AND REMOVAL OF FALSEWORK AND DURING
SUBSTRUCTURE AND SUPERSTRUCTURE REPAIRS .

TRAFFIC ON THE OHIO TURNPIKE SHALL BE MAINTAINED AS FOLLOWS,
AND PER OTIC STANDARD CONSTRUCTION DRAWINGS TCR-2 AND
TCR-12:

WESTBOUND

1. THE LEFT LANE SHALL BE CLOSED PER TCR-2. THE REQUIRED
840 FOOT LANE CLOSURE TAPER SHALL TERMINATE BEFORE THE
ENTRANCE RAMP FROM THE LAKE ERIE ISLANDS TRAVEL PLAZA.

2. AT THE END OF THE TCR-2 LANE CLOSURE TAPER, PROVIDE AN
MINIMUM OF 2,180 FOOT BUFFER ZONE BEFORE IMPLEMENTING
THE TCR-12 DUAL LANE SHIFT.

3. SHIFT THE RIGHT AND CENTER LANES, AS SHOWN IN THE PLANS,

EASTBOUND

1. THE LEFT LANE SHALL BE CLOSED PER TCR-2.

2. AT THE END OF THE TCR-2 "LANE CLOSURE TAPER” PROVIDE A
MINIMUM 1,320 FOOT BUFFER ZONE BEFORE IMPLEMENTING THE
TCR-12 DUAL LANE SHIFT

3. SHIFT THE RIGHT AND CENTER LANES, AS SHOWN IN THE PLANS,

RICR-
4. INSTALL ITEM 614 - OBJECT MARKERS, 1-WAY ON GUARDRAIL A
POSTS 12' C/C FROM STA. 895+90 TO STA. 917+70

SLOPE REPAIR AT MO 99.9 ( EASTBOUND) TO BE CONSTRUCTED IN
THIS PHASE.

WINTER SHUTDOWN

PHASE 1 MAINTENANCE OF TRAFFIC SHALL REMAIN IN PLACE
THROUGH THE WINTER SHUTDOWN PERIOD. THE OHIO TURNPIKE

AND INFRASTRUCTURE COMMISSION SHALL MAINTAIN THE WORK
ZONE THROUGH THE WINTER SHUTDOWN PERIOD

PHASE 2

MP 98.9

THIS PHASE WILL CONSIST OF THE REMOVAL OF THE OUTSIDE
PORTION OF THE EASTBOUND AND WESTBOUND BRIDGE DECK,
PARAPET WALL, AND PORTIONS OF THE SUBSTRUCTURE AS
INDICATED ON THE PLANS FOR THE STRUCTURE CARRYING THE
OHIO TURNPIKE OVER THE ABANDON NS RAILROAD AND THE
RECONSTRUCTION TO GRADE OF THE SUBGRADE AND PAVEMENT.

MP 99.1

THIS PHASE WILL CONSIST OF REMOVING AND CONSTRUCTING THE
OUTSIDE PORTION OF THE EASTBOUND AND WESTBOUND BRIDGE
DECK AND PARAPET WALL FOR THE STRUCTURE CARRYING THE OHIO
TURNPIKE OVER STATE ROUTE 510. SUBSTRUCTURE REPAIRS ARE
ALSO INCLUDED IN THIS PHASE.

BOTH DIRECTIONS OF TRAFFIC ON STATE ROUTE 510 WILL BE
MAINTAINED BY USE OF TEMPORARY TRAFFIC SIGNALS ONLY DURING
THE INSTALLATION AND REMOVAL OF FALSEWORK AND DURING
SUBSTRUCTURE AND SUPERSTRUCTURE REPAIRS .

AL
4. INSTALL ITEM 614 - OBJECT MARKERS, 1-WAY ON GUARDRAIL A
POSTS 12' C/C FROM STA. 895+50 TO STA. 917+30

TRAFFIC ON THE OHIO TURNPIKE SHALL BE MAINTAINED AS FOLLOWS,
AND PER OTIC STANDARD CONSTRUCTION DRAWINGS TCR-2, TCR-9.1
AND TCR-12:

WESTBOUND

1. THE RIGHT LANE SHALL BE CLOSED PER TCR-2. THE REQUIRED
840 FOOT LANE CLOSURE TAPER SHALL TERMINATE BEFORE THE
ENTRANCE RAMP FROM THE LAKE ERIE ISLANDS TRAVEL PLAZA.

2. INSTALL TRAFFIC CONTROL DEVICES ON THE ENTRANCE RAMP
FROM THE LAKE ERIE ISLANDS TRAVEL PLAZA PER TCR-9.1

3. AT THE END OF THE TCR-2 LANE CLOSURE TAPER, PROVIDE AN
MINIMUM OF 2,180 FOOT BUFFER ZONE BEFORE IMPLEMENTING
THE TCR-12 DUAL LANE SHIFT.

4. SHIFT THE LEFT AND CENTER LANES, AS SHOWN IN THE PLANS,
PER TCR-12

EASTBOUND

1. THE RIGHT LANE SHALL BE CLOSED PER TCR-2.

2. AT THE END OF THE TCR-2 LANE CLOSURE TAPER PROVIDE A
MINIMUM 1,320 FOOT BUFFER ZONE BEFORE IMPLEMENTING THE
TCR-12 DUAL LANE SHIFT

3. SHIFT THE LEFT AND CENTER LANES, AS SHOW IN THE PLANS,
PER TCR-12

MAINTAINING TRAFFIC

GENERALLY, THE CONTRACTOR SHALL CONDUCT OPERATIONS AS TO
COMPLETE THE PROPOSED IMPROVEMENT WITH A MINIMUM OF
HAZARD, DELAY AND INCONVENIENCE TO THE MOTORISTS USING THE
HIGHWAY AFFECTED BY THE WORK DONE UNDER THIS CONTRACT.

THE CONTRACTOR'S RESPONSIBILITY TO THE SAFETY OF THE
MOTORING PUBLIC WHILE PERFORMING THE REQUIREMENTS OF THE
CONTRACT SHALL BE IN ACCORDANCE WITH THESE TEMPORARY
TRAFFIC CONTROL PLANS, THE SPECIFICATIONS AND SPECIAL
PROVISIONS, THE CURRENT EDITION, LATEST REVISION OF THE "OHIO
MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES" (OMUTCD). IN
ADDITION TO THE CONSTRUCTION AND MATERIAL SPECIFICATIONS,
THE FOLLOWING SPECIFIC PROVISIONS ARE MANDATORY.

THE CONTRACTOR SHALL FURNISH, ERECT, MAINTAIN AND
SUBSEQUENTLY REMOVE ALL TRAFFIC CONTROL DEVICES AS PER SP
614 MAINTAINING TRAFFIC, AND THE DETOUR PLANS INCLUDING
BARRICADES AND SIGNS IN ACCORDANCE WITH THE OHIO TURNPIKE
AND INFRASTRUCTURE COMMISSION (OTIC) STANDARD DRAWINGS
AND OHIO DEPARTMENT OF TRANSPORTATION (ODOT) STANDARD
CONSTRUCTION DRAWINGS AND THE OMUTCD. DETOUR SIGNS AND
SUPPORTS SHALL BE ERECTED AND MAINTAINED BY THE
CONTRACTOR.

1. NOTIFICATION

IN ADDITION TO THE NOTIFICATION REQUIREMENTS OF SP 614, THE
CONTRACTOR SHALL INCLUDE THE FOLLOWING LOCAL AUTHORITIES.

STATE ROUTE 510
CLYDE POLICE DEPARTMENT
SANDUSKY COUNTY SHERIFF'S OFFOCE
TOWNSEND TOWNSHIP VOLUNTEER FIRE DEPARTMENT
ODOT DISTRICT 2
MARGARETTA LOCAL SCHOOL DISTRICT
TOWNSEND TOWNSHIP

1. WORK HOURS

ALL WORK SHALL BE PERFORMED IN ACCORDANCE WITH THE
FOLLOWING SPECIAL PROVISION:

SP 106, HOURS OF WORK
lll.  LANE CLOSURE

ALL LANE CLOSURES SHALL BE IN ACCORDANCE WITH SP 614, THE
OMUTCD AND APPLICABLE OTIC/ODOT STANDARD DRAWING(S).

OTIC TEMPORARY TRAFFIC CONTROL PHASE DATES, LANE REDUCTION
TIME LIMITATIONS, AND LIQUIDATED DAMAGE CLAUSES ARE
CONTAINED IN THE FOLLOWING SPECIAL PROVISIONS:

SP 103, CONSTRUCTION PHASING AND TIME OF COMPLETION
SP 104, ACCESS TO TURNPIKE AND RESTRICTIONS
SP 107, TIME OF ESSENCE - LIQUIDATED DAMAGES

IV.  MAINTENANCE OF TRAFFIC SYSTEMS
A WHEN REQUIRED

WHENEVER ANY PART OF THE TRAVELED SURFACE IS BEING WORKED
UPON OR IS OTHERWISE NOT SUITABLE FOR SAFE AND CONVENIENT
USE BY VEHICLES, TRAFFIC CONTROL DEVICES SUFFICIENT TO
PROTECT SUCH AREAS TO ASSURE THE SAFE AND CONVENIENT
PASSAGE OF VEHICULAR TRAFFIC SHALL BE INSTALLED AND
MAINTAINED. SUCH TRAFFIC CONTROL DEVICES AND THE MANNER IN
WHICH THEY ARE USED SHALL BE CONSISTENT WITH THESE PLANS,
SP 614, THE OMUTCD OR AS SHOWN IN THE OTIC/ODOT STANDARD
DRAWING(S). THE TRAFFIC CONTROL DEVICE SYSTEM SHALL
CONSTITUTE THE MINIMUM PROVISIONS FOR TRAFFIC CONTROL FOR

EACH PARTICULAR SITUATION. WHENEVER THE ENGINEER DEEMS IT
NECESSARY ESPECIALLY WHERE A GRADE, CURVE, OR MERGE
CONDITIONS EXISTS, HE/SHE MAY DIRECT THAT ADDITIONAL OR
ALTERNATIVE DEVICES BE USED.

B. CONDITIONS

DURING ALL PARTS OF THIS PROJECT, FLAGGERS, SIGNING,
BARRICADES, FLASHING ARROWS, ETC. SHALL BE LOCATED AS
INDICATED IN THE OMUTCD OR AS SHOWN IN THE OTIC/ODOT
STANDARD DRAWING(S). TWO-WAY TRAFFIC SHALL BE MAINTAINED AT
ALL TIMES.

C.  ADVANCE WARNING SIGNS

ALL ADVANCE WARNING SIGNS FOR ANY CONDITION WHICH
RESTRICTS TRAFFIC SHALL BE ERECTED BEFORE ANY SUCH
RESTRICTION IS PUT INTO EFFECT. ALL SUCH SIGNS SHALL BE
COVERED OR REMOVED FROM THE VIEW OF TRAFFIC WHENEVER
THEY ARE NOT APPLICABLE.

D. FLASHING ARROW REQUIREMENT

WHENEVER ANY PART OF THE TRAVELED SURFACE IS CLOSED, THE
MOTORISTS SHALL BE WARNED AND DIRECTED BY THE CONTRACTOR
THROUGH THE USE OF ONE FLASHING ARROW FOR EACH LANE
CLOSED. ADDITIONALLY, THE PROVISIONS SET FORTH IN SP 614, THE
OMUTCD AND THE APPLICABLE OTIC/ODOT STANDARD DRAWING(S)
SHALL BE MET.

E. FLAGGERS

THE CONTRACTOR SHALL FURNISH ADDITIONAL FLAGGERS AS
DIRECTED BY THE ENGINEER.

F. MAINTENANCE OF TRAFFIC CONTROL ZONES

THE CONTRACTOR SHALL BE RESPONSIBLE TO MAINTAIN THE SIGNS,
DRUMS AND TEMPORARY PAVEMENT MARKINGS AT THE LOCATIONS
DETAILED IN THE PLANS OR SPECIFIED IN THE OTIC/ODOT STANDARD
DRAWINGS. THE CONTRACTOR SHALL IMMEDIATELY CORRECT ANY
DEFICIENCY IN TRAFFIC ZONE ALIGNMENT, EQUIPMENT, NUMBER OF
DEVICES OR PROCEDURE OF FLAG PERSONS WHICH IS BROUGHT TO
HIS/HER ATTENTION BY THE ENGINEER.

G.  FAILURE TO COMPLY

IF THERE IS ANY FAILURE TO COMPLY WITH PROVISIONS FOR
TRAFFIC CONTROL SET OUT IN THESE PLANS AND NOTES, OR WITH
THE PROVISIONS OF SP 614, THE OMUTCD, OR AS SHOWN IN THE
OTIC/ODOT STANDARD DRAWING(S), THE HIGHWAY IN THE VICINITY OF
THE WORK AREA SHALL NOT BE CONSIDERED IN A CONDITION FOR
THE SAFE AND CONVENIENT USE BY THE TRAVELING PUBLIC. ANY
FAILURE TO KEEP THE HIGHWAY, IN THE VICINITY OF THE WORK
AREA, IN A CONDITION FOR THE SAFE AND CONVENIENT USE BY THE
TRAVELING PUBLIC SHALL BE CONSIDERED A BREACH OF THIS
CONTRACT. WORK SHALL BE SUSPENDED UNTIL THE CONTRACTOR
COMPLIES WITH THE PROVISIONS OF THE AFOREMENTIONED ITEMS.

V.  SAFETY

SAFETY AND CONTINUITY OF OPERATIONS OF TRAFFIC ON THE OHIO
TURNPIKE SHALL BE OF THE UTMOST IMPORTANCE AND SHALL AT
ALL TIMES BE PROTECTED AND SAFEGUARDED. THE CONTRACTOR
SHALL DAILY, NOT LATER THAN 12 O'CLOCK PM (NOON), INFORM THE
RESIDENT ENGINEER AS TO HIS PREPARATIONS AND METHOD OF
WORK FOR THE FOLLOWING DAY WHENEVER SUCH WORK SHALL BE
SUBMITTED TO THE CHIEF ENGINEER FOR HIS APPROVAL, WITHOUT
WHICH IT SHALL NOT BE COMMENCED OR PROSECUTED.

VI.  MAINTENANCE OF TRAFFIC MATERIALS

A.  SIGNS

SIGN DIMENSIONS AND SPECIFICATIONS, INCLUDING LETTER SIZES
SHALL BE AS PROVIDED IN THE OMUTCD, OR IN OTIC/ODOT
STANDARD DRAWING(S). THE SIGNS SHALL BE SUBJECT TO APPROVAL
OF THE ENGINEER PRIOR TO THE START OF THE PROJECT.

B. GUARDRAIL DELINEATION

GUARDRAIL DELINEATION SHALL CONSIST OF SP 626 BARRIER
REFLECTORS INSTALLED IN ACCORDANCE WITH THE
MANUFACTURER'S PRINTED INSTRUCTIONS. THE DELINEATORS SHALL
BE SPACED 100’ (MIN), WITH ALL GUARDRAIL RUNS HAVING NO LESS
THAN TWO (2) DELINEATORS (ONE DELINEATOR ON THE BEGIN AND
ONE ON THE END OF THE GUARDRAIL RUN)

PAYMENT FOR GUARDRAIL DELINEATION SHALL BE INCLUDED WITH
ITEM SP 614 MAINTAINING TRAFFIC. SUCH PAYMENT SHALL INCLUDE

PROVIDING, INSTALLING, MAINTAINING, REPLACING DAMAGED
DELINEATORS AND REMOVING, AS SPECIFIED, FOR THE ABOVE SAID
GUARDRAIL DELINEATION.

C.  PORTABLE BARRIER

ALL PORTABLE BARRIERS SHOWN ON THE PLANS FOR MAINLINE
TEMPORARY TRAFFIC CONTROL WILL BE AS PER SP 622. THE SAME
BARRIER CAN BE USED FOR THE VARIOUS PHASES. THE COST FOR
TRANSPORTING, INSTALLING, MAINTAINING, REMOVAL AND STORING
THE PORTABLE BARRIER FOR EACH PHASE SHALL BE INCLUDED IN
THE ORIGINAL UNIT COST OF SUPPLYING THE BARRIER FOR ITEM
SP 622.

THE CONTRACTOR SHALL REPLACE ANY DAMAGED PORTABLE
BARRIER WITHIN 24 HOURS OF A DAMAGING IMPACT.

Vil.  PAYMENT

ALL WORK AND TRAFFIC CONTROL DEVICES SHALL BE IN
ACCORDANCE WITH SP 614, AS SHOWN IN THE OTIC/ODOT STANDARD
DRAWING(S), ODOT CONSTRUCTION & MATERIAL SPECIFICATION
(C&MS) AND OTHER APPLICABLE PORTIONS OF THE SPECIFICATIONS,
AS WELL AS THE OMUTCD. PAYMENT FOR MAINTENANCE OF TRAFFIC
ITEMS, UNLESS OTHERWISE SPECIFIED SEPARATELY, SHALL BE PAID
FOR UNDER THE LUMP SUM BID FOR ITEM SP 614 — MAINTAINING
TRAFFIC, WHICH SHALL INCLUDE ALL LABOR, EQUIPMENT MATERIALS
AND INCIDENTALS REQUIRED TO COMPLETE THE WORK AS DETAILED
IN THE PLAN.

PERMANENT PAVEMENT MARKINGS

AFTER PLACING THE SURFACE COURSE, THE CONTRACTOR MAY
PLACE PERMANENT PAVEMENT MARKINGS INSTEAD OF PLACING
WORK ZONE PAVEMENT MARKINGS, WHICH SHALL BE
NON-PERFORMED AT THESE LOCATIONS.

PERMANENT PAVEMENT MARKINGS SHALL BE IN PLACE AS INDICATED
IN THE PLANS PRIOR TO OPENING THE ROADWAY TO TRAFFIC.

CONTINUOUS ACCESS

THE CONTRACTOR SHALL MAINTAIN SAFE AND ADEQUATE DRIVEWAYS
AND WALKWAYS IN ORDER TO PROVIDE CONTINUOUS ACCESS FOR
PASSENGER VEHICLES, TRUCKS, AND SAFETY EQUIPMENT TO ALL
ADJOINING PROPERTIES.

THE COST FOR ALL MATERIALS, EQUIPMENT, AND LABOR NECESSARY
TO PROVIDE CONTINUOUS ACCESS SHALL BE INCLUDED IN THE LUMP
SUM PRICE TOR SP 614 MAINTAINING TRAFFIC.

COVERING OF GROUND-MOUNTED SIGNS- GENERAL

WHEN REQUIRED BY OTHER ITEMS OR INCIDENTALLY TO SP 614
MAINTAINING TRAFFIC, COVER EXISTING GROUND-MOUNTED SIGNS
WITH PLYWOOD OR OSB BLANKS (1/2" MINIMUM THICKNESS)
COVERING 80% OF THE SIGN AREA AND ALL OF THE SIGN LEGEND.
THE USE OF LOW QUALITY MATERIALS SUCH AS DUCT TAPE AND
BLACK PLASTIC IS NOT PERMITTED.

ITEM 630 - SIGNING MISC.: LOW CLEARANCE SIGNS

IF DURING THE PROJECT THE CONTRACTOR REDUCES THE VERTICAL
CLEARANCE TO LESS THAN 14-6" THEN THE CONTRACTOR MUST
INSTALL W12-2 LOW CLEARANCE SIGNS PRIOR TO IMPLEMENTING THE
REDUCTION IN VERTICAL CLEARANCE. THE SIGN LEGEND ON THE
W12-2 SHALL BE THE MEASURED REDUCED VERTICAL CLEARANCE
MINUS 3 INCHES.

WHERE VERTICAL CLEARANCE IS REDUCED ALONG THE MAINLINE OF
THE TURNPIKE OR A ROAD THAT CROSSES UNDER THE TURNPIKE,
SIGN(S) MUST BE POSTED APPROXIMATELY % MILE, s MILE AND 1
MILE PRIOR TO THE BRIDGE WITH THE VERTICAL CLEARANCE
REDUCTION. APPROACHES WITH A SINGLE LANE REQUIRES A SIGNS
ON THE RIGHT-HAND SIDE ONLY. APPROACHES WITH TWO OR MORE
LANES REQUIRES SIGNS ON THE LEFT-HAND SIDE AND SIGNS ON THE
RIGHT-HAND SIDE.

ON ROADS THAT CROSS UNDER THE TURNPIKE, ADDITIONAL SIGNS
MAY BE NEEDED IF A SIDE STREET IS LOCATED BETWEEN THE %
MILE SIGN AND THE BRIDGE WITH THE VERTICAL CLEARANCE
REDUCTION.

ANY TEMPORARY TRAFFIC ZONES APPROACHING THE BRIDGE MUST
BE FULLY ESTABLISHED PRIOR TO THE FIRST LOW CLEARANCE SIGN
(APPROXIMATELY 1 MILE PRIOR TO THE BRIDGE WITH THE VERTICAL
CLEARANCE REDUCTION.)

PAYMENT FOR THIS ITEM SHALL INCLUDE, BUT NOT BE LIMITED TO,
THE COST TO FURNISH AND ERECT THE SIGNS, INCLUDING SIGN
SUPPORT, MAINTAINING THE SIGN AND REMOVAL OF THE SIGN. THE
FOLLOWING ESTIMATED QUANTITY HAS BEEN CARRIED TO THE
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GENERAL SUMMARY FOR USE AS DIRECTED BY THE ENGINEER:

ITEM 630 - SIGNING MISC.: LOW CLEARANCE SIGN............. 7 EACH

ITEM 630 - SIGNING MISC.: ADDITIONAL SIGNS. GROUND MOUNTED. AS

DIRECTED BY THE ENGINEER

WHEN ADDITIONAL SIGNING IS NEEDED TO MAINTAIN TRAFFIC, THE
CONTRACTOR SHALL FURNISH THE SIGN OR SIGNS AS DIRECTED BY
THE ENGINEER. THESE SIGNS SHALL BE GROUND MOUNTED AND
MEET ALL THE SPECIFICATIONS OF THE PLAN, PROPOSAL AND
CURRENT YEAR CMS.

PAYMENT FOR THIS ITEM SHALL INCLUDE, BUT NOT BE LIMITED TO,
THE COST TO FURNISH AND ERECT THE SIGN, INCLUDING DRIVING
POSTS OR OTHER APPROVED METHODS OF SIGN SUPPORT,
MAINTAINING THE SIGN AND REMOVAL OF THE SIGN. THE FOLLOWING
ESTIMATED QUANTITY HAS BEEN CARRIED TO THE GENERAL
SUMMARY FOR USE AS DIRECTED BY THE ENGINEER:

ITEM 630, SIGNING MISC.: ADDITIONAL SIGNS, GROUND
MOUNTED, AS DIRECTED BY THE ENGINEER............. 16 SQ FT

ITEM 614 - REPLACEMENT SIGN

FLAT SHEET SIGNS FURNISHED BY THE CONTRACTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF THE PLANS,
SPECIFICATIONS AND PROPOSAL WHICH BECOME DAMAGED BY
TRAFFIC FOR REASONS BEYOND THE CONTROL OF THE CONTRACTOR
SHALL BE REPLACED IN KIND WHEN ORDERED BY THE CHIEF
ENGINEER. REPLACEMENT SIGNS SHALL BE NEW. OTHER MATERIALS
MAY BE IN USED, BUT GOOD, CONDITION SUBJECT TO APPROVAL BY
THE CHIEF ENGINEER.

PAYMENT FOR THE NEW SIGNS SHALL BE MADE AT THE CONTRACT
PRICE PER EACH FOR ITEM 614, REPLACEMENT SIGN, AND SHALL
INCLUDE THE COST OF REMOVING AND DISPOSING OF DAMAGED
SIGNS, HARDWARE AND SUPPORTS, AND PROVIDING THE NECESSARY
REPLACEMENT HARDWARE, SUPPORTS, ETC. THE FOLLOWING
ESTIMATED QUANTITY HAS BEEN CARRIED TO THE GENERAL
SUMMARY FOR USE AS DIRECTED BY THE ENGINEER:

ITEM 614, REPLACEMENT SIGN............. 5EACH

CONSTRUCTION TRAFFIC

ALL CONSTRUCTION TRAFFIC SHALL USE ACCEPTABLE TRUCK
ROUTES TO ACCESS THE CONSTRUCTION AREA. USE OF LOCAL
RESIDENTIAL STREETS IS STRICTLY PROHIBITED UNLESS ALLOWED IN
WRITING BY THE LOCAL ENFORCEMENT AUTHORITY.

SUSPENSION OF WORK

IF THE CONTRACTOR FAILS TO COMPLY WITH THE PROVISIONS FOR
TRAFFIC CONTROL AS SET FORTH IN THESE PLANS OR WITH
PROVISIONS OF THE OHIO MANUAL OF UNIFORM TRAFFIC CONTROL
DEVICES, THE CHIEF ENGINEER WILL SUSPEND WORK UNTIL THE
CONTRACTOR COMPLIES WITH THE NECESSARY REQUIREMENTS.

SURFACE CONDITION SIGNS

ERECT A GROOVED PAVEMENT SIGN (W8-H15) 250 FEET (75 M) IN
ADVANCE OF ANY SECTION OF ROADWAY WHERE TRAFFIC MUST
TRAVEL ON A PLANED SURFACE. ENSURE THESE SIGNS ARE IN PLACE
BEFORE OPENING THE ROADWAY TO TRAFFIC. ERECT THESE SIGNS
ON EACH ENTRANCE RAMP AND AT INTERSECTIONS OF THROUGH
ROUTES TO WARN TRAFFIC OF THIS SURFACE CONDITION. PAYMENT
SHALL BE MADE UNDER THE LUMP SUM FOR SP 614 MAINTAINING
TRAFFIC.

ITEM 614 - WORK ZONE IMPACT ATTENUATOR FOR 24" WIDE HAZARDS

(UNIDIRECTIONAL OR BIDIRECTIONAL)

THIS ITEM SHALL CONSIST OF FURNISHING AND INSTALLING A
NON-GATING IMPACT ATTENUATOR. FURNISH AN IMPACT ATTENUATOR
FROM THE OFFICE OF ROADWAY ENGINEERING APPROVED LIST FOR
WORK ZONE IMPACT ATTENUATORS, FROM THE ROADWAY
STANDARDS APPROVED PRODUCTS WEB PAGE.

INSTALLATION SHALL BE AT THE LOCATIONS SPECIFIED IN THE PLANS
IN ACCORDANCE WITH THE MANUFACTURER'S SPECIFICATIONS.

THE CONTRACTOR SHALL REPAIR OR REPLACE A DAMAGED UNIT
WITHIN 24 HOURS OF A DAMAGING IMPACT.

WHEN BIDIRECTIONAL DESIGNS ARE SPECIFIED, THE CONTRACTOR
SHALL SUPPLY APPROPRIATE TRANSITIONS.

WHEN GATING IMPACT ATTENUATORS ARE DESIRED, THE
CONTRACTOR SHALL SUBMIT DOCUMENTATION TO THE ENGINEER
FOR ACCEPTANCE.

THE COST FOR THE ADDITIONAL BARRIER REQUIRED FOR A GATING
IMPACT ATTENUATOR SHALL BE INCLUDED IN THE COST OF THE
GATING IMPACT ATTENUATOR.

PAYMENT FOR THE ABOVE WORK SHALL BE MADE AT THE UNIT PRICE
BID AND SHALL INCLUDE ALL LABOR, TOOLS, EQUIPMENT AND
MATERIALS NECESSARY TO CONSTRUCT AND MAINTAIN A COMPLETE

AND FUNCTIONAL IMPACT ATTENUATOR SYSTEM, INCLUDING ALL
RELATED BACKUPS, TRANSITIONS, LEVELING PADS, HARDWARE AND
GRADING, NOT SEPARATELY SPECIFIED, AS REQUIRED BY THE
MANUFACTURER.

ITEM SPECIAL - "SNAP" MILL AND FILL

MAINTENANCE OF TRAFFIC ON THE MEDIAN SHOULDER AND
PORTIONS OF THE OUTSIDE SHOULDER WILL REQUIRE THE EXISTING
"SNAPS" TO BE MILLED AND FILLED OUTSIDE THE WORK LIMITS FOR
TEMPORARY TRAFFIC CONTROL PURPOSES.

PAYMENT FOR THIS ITEM SHALL INCLUDE REMOVAL OF EXISTING
"SNAPS" AND THE EXISTING PAVEMENT JOINT BY MILLING 1 1/2" DEEP
AND 5' WIDE, COATING All EXPOSED MILLED SURFACES WITH ITEM 407
NON-TRACKING TACK COAT, AND PAVING THE MILLED AREA WITH 1
1/2" OF ITEM SP 404 - ASPHALT CONCRETE SURFACE COURSE, PG
64-22. ALL LABOR, EQUIPMENT AND MATERIALS NECESSARY TO
COMPLETE THE ABOVE MENTIONED WORK SHALL BE INCLUDED IN
THE UNIT PRICE BID FOR ITEM SPECIAL - "SNAP" MILL AND FILL.

ITEM SPECIAL - "SNAP" MILL AND FILL.... ...15,000 FT

WORK ZONE PAVEMENT MARKINGS

THE WORK ZONE PAVEMENT MARKINGS SHALL BE 4" WIDE, UNLESS
NOTED OTHERWISE ON THE PLANS OR ODOT/OTIC STANDARD
DRAWING(S). REMOVAL METHODS LISTED IN SP 614C SHALL ALSO BE
USED TO REMOVE ITEM 614 - WORK ZONE PAVEMENT MARKINGS.

ALL COSTS FOR THE PLACEMENT OF WORK ZONE MARKINGS
INCLUDING EQUIPMENT, LABOR, AND MATERIALS SHALL BE INCLUDED
IN THE LUMP SUM BID FOR ITEM 614 - MAINTAINING TRAFFIC.

SP 614C - REMOVAL OF PAVEMENT MARKINGS

ALL PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH THE
PROPOSED MAINTENANCE OF TRAFFIC PAVEMENT MARKINGS ARE TO
BE REMOVED AS PER SP 614C - REMOVAL OF PAVEMENT MARKINGS.

REMOVAL OF EXISTING CONFLICTING PAVEMENT MARKINGS SHALL BE
ACCOMPLISHED BY EITHER GRINDING OR WATER BLAST AS
APPROVED BY THE CHIEF ENGINEER, IN ACCORDANCE WITH SP 614C.

BLACKOUT TAPE CAN BE USED PER SP 614A AND CMS 614.
MEASUREMENT OF THIS ITEM SHALL BE IN ACCORDANCE WITH SP
614C AND SHALL INCLUDE ALL LABOR, MATERIALS, EQUIPMENT AND
INCIDENTALS NECESSARY TO REMOVE CONFLICTING PAVEMENT
MARKINGS TO THE SATISFACTION OF THE CHIEF ENGINEER.

THE FOLLOWING QUANTITY HAS BEEN CARRIED TO THE MAINTENANCE
OF TRAFFIC GENERAL SUMMARY TO BE UTILIZED AS DIRECTED BY
THE CHIEF ENGINEER.

SP 614C - REMOVAL OF PAVEMENT MARKING ................cccccce.... 7.0 MILE

SP 621 RAISED PAVEMENT MARKERS, AS PER PLAN #1

ALL RAISED PAVEMENT MARKER REFLECTORS WHICH ARE IN
CONFLICT WITH THE PROPOSED MAINTENANCE OF TRAFFIC
PAVEMENT MARKINGS ARE TO BE REMOVED AND REPLACED. THE
FOLLOWING ESTIMATED QUANTITIES HAVE BEEN INCLUDED IN THE
GENERAL SUMMARY FOR USE AS DIRECTED BY THE CHIEF ENGINEER
FOR CONTINGENCY PURPOSES ONLY.

SP 621 REPLACEMENT PRISMATIC RETRO-REFLECTOR 212 EACH

SP 621 RAISED PAVEMENT MARKERS, AS PER PLAN #2

INSTALL AND REMOVE RAISED PAVEMENT MARKER REFLECTORS IN
THE PHASE 1 LANE SHIFT AREAS EASTBOUND AND WESTBOUND. THE
RAISED PAVEMENT MARKERS SHALL BE LOCATED 1”LEFT OF THE
CHANNELIZING LANE LINE, SPACED EVERY 20, OF BOTH THE IN AND
OUT LANE SHIFT AREA, IN LIEU OF THE CONSTRUCTION ZONE
MARKERS SPECIFIED IN TCR-12. THIS ITEM INCLUDES PATCHING OF
THE ASPHALT ROADWAY AFTER REMOVAL OF THE RAISED PAVEMENT
MARKERS. THE FOLLOWING ESTIMATED QUANTITIES HAVE BEEN
INCLUDED IN THE GENERAL SUMMARY.

SP 621 REPLACEMENT PRISMATIC RETRO-REFLECTOR 248 EACH

ITEM 642 —PAVEMENT MARKING MISC: FINAL PAVEMENT MARKING

PREPARATION

THIS ITEM SHALL CONSIST OF APPLYING A BASE LAYER OF
PAVEMENT MARKING PRIOR TO THE PLACEMENT OF FINAL MARKINGS.

IF FINAL PAVEMENT MARKING WILL BE PLACED WHERE 614.11 OR SP
614 B PAVEMENT MARKINGS WERE REMOVED BY EITHER SP 614C
GRINDING METHOD OR WATER-BLAST METHOD, THEN THE ASPHALT
PAVEMENT MUST FIRST BE PREPPED BY APPLYING A BLACK SHADOW
MARKING. THE BLACK SHADOW MARKING SHALL CREATE A 1-INCH
BORDER AROUND THE FINAL MARKING BEING PLACED.

THE BLACK SHADOW MARKING SHALL BE NON-REFLECTIVE AND
PLACED AT THE SAME RATE AS ITEM 642 TYPE 1 MARKINGS.

THE FOLLOWING ESTIMATED QUANTITIES HAVE BEEN CARRIED TO
THE GENERAL SUMMARY FOR USE AT LOCATIONS IDENTIFIED BY THE
ENGINEER PRIOR TO THE PLACEMENT OF WORK ZONE PAVEMENT

MARKINGS.

ITEM 642-PAVEMENT MARKING MISC.: FINAL PAVEMENT MARKING
PREPARATION. ......oovetiiiiieieiiieieiesieietectstetcieievcsstevcssssvcs s 7.0 MILE

ITEM 614 PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN

THE CONTRACTOR SHALL FURNISH, INSTALL, MAINTAIN AND REMOVE,
WHEN NO LONGER NEEDED, TWO (2) PORTABLE CHANGEABLE
MESSAGE SIGNS (PCMS). THE TWO (2) SIGNS SHALL BE LOCATED
NEAR THE PROJECT SITE, ONE FOR EACH DIRECTION OF TRAVEL,
FOR THE DURATION OF THE PROJECT. THE INTENT OF THE PCMS IS
TO ALERT MOTORISTS OF TRAFFIC QUEUES OR INCIDENTS DURING
MAINTENANCE OF TRAFFIC PHASES 1 AND 2. PCMS SHOULD BE PUT
IN PLACE APPROXIMATELY A WEEK BEFORE PHASE 1 1S ESTABLISHED
AND REMOVED ONCE PHASE 2 IS DISCONTINUED. THE SIGNS SHALL
BE OF A TYPE SHOWN ON A LIST OF APPROVED CLASS "A" PCMS
UNITS MAINTAINED BY THE ODOT DIRECTOR (OFFICE OF MATERIALS
MANAGEMENT). THE APPROVED LIST OF PORTABLE CHANGEABLE
MESSAGE SIGNS CAN BE FOUND ON THE ODOT WEBSITE BY CLICKING
ON THE SERVICES MENU, THEN CLICKING ON MATERIALS
MANAGEMENT.

EACH SIGN SHALL BE TRAILER-MOUNTED AND EQUIPPED WITH A
FUNCTIONAL DIMMING MECHANISM, TO DIM THE SIGN DURING
DARKNESS, AND A TAMPER AND VANDAL PROOF ENCLOSURE. EACH
SIGN SHALL BE PROVIDED WITH APPROPRIATE TRAINING AND
OPERATION INSTRUCTIONS TO ENABLE ON-SITE PERSONNEL TO
OPERATE AND TROUBLESHOOT THE UNIT. THE SIGN SHALL ALSO BE
CAPABLE OF BEING POWERED BY AN ELECTRICAL SERVICE DROP
FROM A LOCAL UTILITY COMPANY. PCMS SHALL BE DELINEATED ON A
PERMANENT BASIS IN ACCORDANCE WITH ODOT CMS 614.03.

THE PCMS LOCATIONS, LIMITS FOR THOSE LOCATIONS AND ALL
ACTIVATION OF PCMS BY THE CONTRACTOR SHALL BE AS DIRECTED
BY THE CHIEF ENGINEER. THE PCMS SHALL BE LOCATED IN A HIGHLY
VISIBLE POSITION YET PROTECTED FROM TRAFFIC. THE CONTRACTOR
SHALL, AT THE DIRECTION OF THE CHIEF ENGINEER, RELOCATE THE
PCMS TO IMPROVE VISIBILITY OR ACCOMMODATE CHANGED
CONDITIONS. WHEN NOT IN USE, THE PCMS SHALL BE TURNED OFF.
ADDITIONALLY, WHEN NOT IN USE FOR EXTENDED PERIODS OF TIME,
THE PCMS SHALL BE TURNED, FACING AWAY FROM ALL TRAFFIC, AND
SHALL DISPLAY ONE OR MORE TYPE G YELLOW RETROREFLECTIVE
SHEETING SURFACES OF 9-INCH BY 15-INCH MINIMUM SIZE FACING
TRAFFIC.

THE CHIEF ENGINEER SHALL BE PROVIDED ACCESS TO EACH SIGN
UNIT AND SHALL BE PROVIDED WITH APPROPRIATE TRAINING AND
OPERATION INSTRUCTIONS TO ENABLE TURNPIKE MAINTENANCE
PERSONNEL TO OPERATE AND TROUBLESHOOT THE UNIT, AND TO
REVISE SIGN MESSAGES, IF NECESSARY.

ALL MESSAGES TO BE DISPLAYED ON THE SIGN WILL BE PROVIDED
BY THE CHIEF ENGINEER. A LIST OF ALL REQUIRED
PRE-PROGRAMMED MESSAGES WILL BE GIVEN TO THE CONTRACTOR
AT THE PROJECT PRE-CONSTRUCTION CONFERENCE. THE SIGN SHALL
HAVE THE CAPABILITY TO STORE UP TO 99 MESSAGES. MESSAGE
MEMORY OR PRE-PROGRAMMED DISPLAYS SHALL NOT BE LOST AS A
RESULT OF POWER FAILURES TO THE ON-BOARD COMPUTER. THE
SIGN LEGEND SHALL BE CAPABLE OF BEING CHANGED IN THE FIELD.
THREE-LINE PRESENTATION FORMATS WITH UP TO SIX MESSAGE
PHASES SHALL BE SUPPORTED. PCMS FORMAT SHALL PERMIT THE
COMPLETE MESSAGE FOR EACH PHASE TO BE READ AT LEAST
TWICE.

THE PCMS SHALL CONTAIN AN ACCURATE CLOCK AND PROGRAMMING
LOGIC WHICH WILL ALLOW THE SIGN TO BE ACTIVATED, DEACTIVATED
OR MESSAGES CHANGED AUTOMATICALLY AT DIFFERENT TIMES OF
THE DAY FOR DIFFERENT DAYS OF THE WEEK.

THE PCMS SHALL CONTAIN A CELLULAR TELEPHONE DATA LINK
WHICH WILL ALLOW REMOTE ACCESS BY THE OTIC COMMUNICATIONS
CENTER THROUGH A WEB BROWSER OR PROVIDED SOFTWARE.
REMOTE ACCESS WILL ALLOW PCMS ACTIVATION, MESSAGE
CHANGES, MESSAGE ADDITIONS, REVISIONS TO TIME OF DAY
PROGRAMS, VERIFICATION OF CURRENT AND PROGRAMMED
MESSAGES AND SHOW ITS CURRENT LOCATION ON A MAP. THE OTIC
COMMUNICATIONS CENTER SHALL BE FURNISHED A USERNAME AND
PASSWORD TO ACCESS THE PCMS THROUGH THE WEBSITE OR
PROVIDED SOFTWARE.

ALL PCMS UNITS SHALL BE EQUIPPED WITH RADAR THAT ENABLES
THE MESSAGE BOARD TO DISPLAY THE SPEED OF THE APPROACHING
VEHICLES.

WHEN A PCMS IS INITIALLY BROUGHT OUT TO THE PROJECT THE
CONTRACTOR SHALL CONTACT THE OTIC COMMUNICATIONS CENTER
WITH THE PCMS NUMBER AND LOCATION. AT THAT TIME THE OTIC
COMMUNICATIONS WILL VERIFY COMMUNICATION WITH THE PCMS.

WHEN A PCMS IS REPLACED OR RELOCATED THE CONTRACTOR
SHALL CONTACT THE OTIC COMMUNICATIONS CENTER WITH THE
PCMS NUMBER AND LOCATION.

THE PCMS UNIT SHALL BE MAINTAINED IN GOOD WORKING ORDER BY
THE CONTRACTOR IN ACCORDANCE WITH THE PROVISIONS OF ODOT

CMS 614.07. THE CONTRACTOR SHALL, PRIOR TO ACTIVATING THE
UNIT, MAKE ARRANGEMENTS WITH AN AUTHORIZED SERVICE AGENT
FOR THE PCMS, TO ASSURE PROMPT SERVICE IN THE EVENT OF
FAILURE. ANY FAILURE SHALL NOT RESULT IN THE SIGN BEING OUT
OF SERVICE FOR MORE THAN 12 HOURS, INCLUDING WEEKENDS.
FAILURE TO COMPLY MAY RESULT IN AN ORDER TO STOP WORK AND
OPEN ALL TRAFFIC LANES AND/OR IN THE CHIEF ENGINEER TAKING
APPROPRIATE ACTION TO SAFELY CONTROL TRAFFIC. THE ENTIRE
COST TO CONTROL TRAFFIC, ACCRUED BY THE OHIO TURNPIKE AND
INFRASTRUCTURE COMMISSION DUE TO THE CONTRACTOR'S
NONCOMPLIANCE, WILL BE DEDUCTED FROM MONEYS DUE, OR TO
BECOME DUE THE CONTRACTOR ON THEIR CONTRACT.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR 24-HOUR-PER-DAY
OPERATION AND MAINTENANCE OF THESE SIGNS ON THE PROJECT
FOR THE DURATION OF THE PHASES WHEN THE PLAN REQUIRES
THEIR USE.

PAYMENT FOR THE ABOVE DESCRIBED ITEM SHALL BE AT THE
CONTRACT UNIT PRICE. PAYMENT SHALL INCLUDE ALL LABOR,
MATERIALS, EQUIPMENT, FUELS, LUBRICATING OILS, SOFTWARE,
HARDWARE AND INCIDENTALS TO PERFORM THE ABOVE DESCRIBED
WORK. THE CONTRACTOR SHALL ONLY BE PAID FOR PCMS UNITS
WHEN THEY ARE IN OPERATION ON THE PROJECT AS SPECIFIED IN
THE PLANS OR BY THE CHIEF ENGINEER.

THE FOLLOWING ESTIMATED QUANTITY HAS BEEN INCLUDED IN THE
GENERAL SUMMARY FOR USE AS DIRECTED BY THE CHIEF ENGINEER
TO PROVIDE TWO (2) PORTABLE CHANGEABLE MESSAGE SIGNS, EACH
SIGN FOR APPROXIMATELY 578 DAYS, FOR AN ESTIMATED TOTAL OF
1,156 DAYS.

ITEM 614, PORTABLE CHANGEABLE MESSAGE SIGN,
AS PER PLAN.......coovoiitrieiiiciiteicisicisicictetatevcisteieiicsvvsvsssss s 1,156 DAYS

ITEM SP 614 - ZONE PERSON

THE ZONE PERSON REQUIREMENTS OF SP 614 - MAINTAINING TRAFFIC
ARE MODIFIED AS FOLLOWS:

THE CONTRACTOR SHALL DESIGNATE A ZONE PERSON, (SUBJECT TO
THE APPROVAL OF THE CHIEF ENGINEER), OTHER THAN THE
SUPERINTENDENT, TO BE RESPONSIBLE FOR THE MAINTENANCE OF
TRAFFIC. THE DESIGNATED ZONE PERSON SHALL HAVE A FULL
WORKING KNOWLEDGE OF THE MAINTENANCE OF TRAFFIC PLANS
AND SPECIAL PROVISIONS. THE ZONE PERSON SHALL SUPERVISE THE
SET -UP AND REMOVAL OF THE TRAFFIC CONTROL DEVICES AS WELL
AS THE MAINTENANCE, ON A CONTINUAL BASIS TWENTY-FOUR (24)
HOURS PER DAY, SEVEN (7) DAYS PER WEEK, WHILE ZONES ARE IN
PLACE, EXCLUDING THE WINTER SHUTDOWN PERIOD (11/6/2022
THROUGH 4/2/2023). THE ZONE PERSON SHALL BE RESPONSIBLE THAT
ANY DAMAGED OR MISSING TRAFFIC CONTROL DEVICES ARE
REPAIRED OR REPLACED IMMEDIATELY. IN ADDITION, THE ZONE
PERSON SHALL CONTINUALLY CHECK THE REFLECTIVE SURFACES OF
ALL THE TRAFFIC CONTROL DEVICES TO ENSURE THAT THE DEVICES
ARE CLEAN AND ARE PERFORMING THEIR INTENDED FUNCTION. THE
ZONE PERSON SHALL HAVE NO OTHER CONSTRUCTION RELATED
DUTIES.

THE ZONE PERSON SHALL SUBMIT DOCUMENTATION VERIFYING THE
STATUS OF TRAFFIC CONTROL AT THE END OF EACH SHIFT TO THE
CHIEF ENGINEER.

THE FOLLOWING QUANTITY HAS BEEN CARRIED TO THE GENERAL
SUMMARY:

ITEM SP 614 - ZONE PERSON ..o

SPEED REDUCTION FOR BRIDGE DECK POURS

THE CONTRACTOR SHALL FURNISH, INSTALL, MAINTAIN, COVER
DURING SUSPENSION OF WORK, AND SUBSEQUENTLY REMOVE SPEED
LIMIT 35 MPH (R2-1) SIGNS AND REDUCED SPEED LIMIT AHEAD 35 MPH
(W3-5) SIGNS IN ADVANCE OF THE SCHEDULED BRIDGE DECK POUR.
THE SIGNS SHALL BE ERECTED ON THE LEFT-HAND AND RIGHT-HAND
SIDE OF THE MAINLINE FACING TRAFFIC. THEY SHALL BE PLACED SO
AS NOT TO INTERFERE WITH THE VISIBILITY OF ANY OTHER TRAFFIC
CONTROL SIGNS.

EACH AFFECTED LANE SHALL HAVE ONE SET OF DUAL SPEED LIMIT
35 MPH (R2-1) SIGNS PLACED APPROXIMATELY 500 FEET IN ADVANCE
OF THE SUBJECT BRIDGE DECK. ANOTHER SET OF DUAL SPEED LIMIT
35 MPH (R2-1) SIGNS SHALL BE PLACED 500 FEET PRIOR TO THE
FIRST SET. THE DUAL REDUCED SPEED LIMIT AHEAD 35 MPH (W3-5)
SIGNS SHALL BE ERECTED APPROXIMATELY 1000 FEET IN ADVANCE
OF THE SECOND SET OF SPEED LIMIT 35 MPH (R2-1) SIGNS.

THE SPEED LIMIT SIGNS MAY BE ERECTED OR UNCOVERED NO MORE
THAN 30 MINUTES BEFORE THE ACTUAL START OF THE WORK (I.E.
DECK POUR) THAT CAUSES THE WARRANTING CONDITION TO OCCUR.
THE SIGNS SHALL BE REMOVED OR COVERED NO LATER THAN 30
MINUTES FOLLOWING REMOVAL OF THE WARRANTING CONDITION, OR
SOONER AS DIRECTED BY THE ENGINEER.
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A PCMB SHALL BE PLACED INSIDE THE WORK ZONE AT A LOCATION
SELECTED BY THE ENGINEER. THE OTIC COMMUNICATION CENTER
SHALL BE ADVISED BY THE ZONE PERSON WHEN THE FOLLOWING
MESSAGE SHOULD BE ACTIVATED / DEACTIVATED.

35 MPH STRICTLY

AHEAD ENFORCED

A LAW ENFORCEMENT OFFICER WITH EMERGENCY LIGHTS ACTIVATED
SHALL BE STATIONED ON THE SHOULDER WITHIN THE 35 MPH
SECTION.

A SET OF DUAL SPEED LIMIT 50 MPH (R2-1) SIGNS SHALL BE PLACED
500 FEET AFTER THE BRIDGE DECK TO INDICATE THE RESUMPTION
OF THE WORK ZONE SPEED LIMIT.

PAYMENT SHALL INCLUDE ALL LABOR, MATERIAL, AND EQUIPMENT
NECESSARY TO PERFORM THE WORK AND SHALL BE INCLUDED IN
THE LUMP SUM PRICE BID FOR ITEM SP 614 - MAINTAINING TRAFFIC.

MULTI-PLAN, TIME-OF-DAY OPERATION OF WORK ZONE SIGNAL

THE CONTRACTOR SHALL PROVIDE A SIGNALIZED CLOSURE WHEN
WORK BELOW THE EXISTING MP 99.1 STRUCTURE REQUIRES A LANE
CLOSURE OF STATE ROUTE 510. THE WORK ZONE SIGNAL CONTROL
REQUIRED FOR THIS PROJECT AND DETAILED ON THE FOLLOWING
SHEETS AND STANDARD CONSTRUCTION DRAWINGS MT-96.11,
MT-96.20 AND MT-96.26 SHALL BE CAPABLE OF PROVIDING MULTIPLE
TIMING PATTERNS CHOSEN ON A TIME-OF-DAY BASIS.

TRAFFIC CONTROL EQUIPMENT SHALL BE CAPABLE OF
TIME-OF-DAY/DAY-OF-WEEK PROGRAMMING; WITH A MINIMUM OF
THREE-DIAL, THREE OFFSETS AND THREE SPLITS, OR A MINIMUM OF
FIFTEEN SEPARATE TIMING PLANS.

TIMING PLAN
(SECONDS)

APPROACH A B C

NORTHBOUND GREEN 15 - -

NORTHBOUND YELLOW 4 - -

NORTHBOUND ALL RED 15 ; ;
(INTERNAL CLEARANCE)

SOUTHBOUND GREEN 15 - -

SOUTHBOUND YELLOW 4 - -

SOUTHBOUNDALLRED | | _ | _
(INTERNAL CLEARANCE)

TOTAL CYCLE LENGTH 68 - -

TIME OF DAY MON WED

<

MIDNIGHT - 7:00 AM

7:00 AM - 9:00 AM

9:00 AM - 4:00 9M

4.00 PM - 6:00 PM

»
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~
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m
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I
)>)>)>)>)>Q

PN N

pNESENENEN
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6:00 PM - MIDNIGHT

THE SIGNAL TIMING PROVIDED ABOVE ARE BASED ON EXISTING
TRAFFIC COUNTS. THE INTENT OF THE SIGNAL TIMING IS TO BALANCE
VEHICLE DELAY IN BOTH DIRECTIONS. THE CONTRACTOR IS
RESPONSIBLE FOR ADJUSTING THE PROPOSED TIMINGS IN ORDER TO
REDUCE CONGESTION AND BALANCE DELAY.

PAYMENT IS INCIDENTAL TO THE LUMP SUM BID FOR SP 614
MAINTAINING TRAFFIC.

TC-1
W20-5-48
(DUAL)

7C-42
W3-5-48
(DUAL)

LEFT LANE
CLOSED
1MILE

TC-2L
W20-5-48
(DUAL)

LEFT LANE
CLOSED
112 MILE

TC-5L
W20-5-48
(DUAL)

SPEED

o 5

7C-13
R2-1-48
(DUAL)

TC4L
W4-2L-48
(DUAL)

SPEED

70

7C-13
R2-1-48
(DUAL)

@ END
ROAD WORK

7C-6
G20-2-48
(DUAL)

RIGHT LANE
CLOSED
1MILE

©

TC-2R
W20-5-48
(DUAL)

RIGHT LANE
CLOSED
112 MILE

TC-5R
W20-5-48
(DUAL)

TC-4R
W4-2R-48
(DUAL)

TC-20
R1-2-48

TC-24
R1-2-48

NOTE:
THE NOTES ON THIS SHEET HAVE NOT BEEN REVISED. THE

NOTES WERE SHIFTED DUE TO NOTES ADDED ON PREVIOUS
SHEETS.
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DESIGN SPECIFICATIONS

THIS STRUCTURE CONFORMS TO "STANDARD SPECIFICATIONS FOR
HIGHWAY BRIDGES" ADOPTED BY THE AMERICAN ASSOCIATION OF

STATE HIGHWAY AND TRANSPORTATION OFFICIALS (AASHTO), 2002
17TH EDITION, AND THE ODOT BRIDGE DESIGN MANUAL.

DESIGN LOADING

DESIGN LOADING: HS20-44, CASE | AND THE ALTERNATE
MILITARY LOADING.

DESIGN DATA

CONCRETE CLASS HP4 - COMPRESSIVE STRENGTH 4500 PSI
(SUPERSTRUCTURE)

CONCRETE CLASS QC1 - COMPRESSIVE STRENGTH 4000 PS/
(SUBSTRUCTURE)

REINFORCING STEEL - ASTM A615 OR A996, GRADE 60, MINIMUM
YIELD STRENGTH 60,000 PSI

DECK PROTECTION METHOD

EPOXY COATED REINFORCING STEEL

2-1/2" CONCRETE COVER

MONOLITHIC WEARING SURFACE

MONOLITHIC WEARING SURFACE IS ASSUMED, FOR DESIGN PURPOSES,
TO BE 1 INCH THICK.

ORIGINAL CONSTRUCTION PLANS

ORIGINAL CONSTRUCTION PLANS SHOWING THE ORIGINAL ALIGNMENT,
PROFILE, AND DETAILS OF THE BRIDGE ARE AVAILABLE ON BID
EXPRESS WITH THE OTHER CONTRACT DOCUMENTS.

EXISTING STRUCTURE VERIFICATION

EXISTING STRUCTURE VERIFICATION: DETAILS AND DIMENSIONS
SHOWN ON THESE PLANS PERTAINING TO THE EXISTING STRUC-

TURE HAVE BEEN OBTAINED FROM PLANS OF THE EXISTING
STRUCTURE AND FROM FIELD OBSERVATIONS AND MEASUREMENTS.
CONSEQUENTLY, THEY ARE INDICATIVE OF THE EXISTING STRUCTURE
AND THE PROPOSED WORK BUT THEY SHALL BE CONSIDERED
TENTATIVE AND APPROXIMATE. THE CONTRACTOR IS REFERRED TO
CMS SECTIONS 501.02 AND 513.04 AND OTIC INSTRUCTION TO BIDDERS
ARTICLE 2.1 AND GENERAL CONDITIONS ARTICLE 1.5.

BASE CONTRACT BID PRICES UPON A RECOGNITION OF THE
UNCERTAINTIES DESCRIBED ABOVE AND UPON A PREBID EXAM-
INATION OF THE EXISTING STRUCTURE. HOWEVER, THE COMMISSION
WILL PAY FOR ALL PROJECT WORK BASED UPON ACTUAL DETAILS
AND DIMENSIONS WHICH HAVE BEEN VERIFIED IN THE FIELD.

CUT LINE CONSTRUCTION JOINT PREPARATION

CUT LINE CONSTRUCTION JOINT PREPARATION: SAW CcUT
BOUNDARIES OF PROPOSED CONCRETE REMOVALS 1 INCH DEEP.
REMOVE CONCRETE TO A ROUGH SURFACE. LEAVE THE EXISTING
REINFORCING STEEL, AS REQUIRED IN THE PLANS, IN PLACE.
INSTALL DOWEL BARS IF SPECIFIED. PRIOR TO CONCRETE
PLACEMENT ABRASIVELY CLEAN JOINT SURFACES AND EXISTING
EXPOSED REINFORCEMENT TO REMOVE LOOSE AND DISINTEGRATED
CONCRETE AND LOOSE RUST. THOROUGHLY CLEAN THE JOINT
SURFACE AND EXPOSED REINFORCEMENT OF ALL DIRT, DUST,
RUST OR OTHER FOREIGN MATERIAL BY THE USE OF WATER,

AIR UNDER PRESSURE, OR OTHER METHODS THAT PRODUCE
SATISFACTORY RESULTS. EXISTING REINFORCING STEEL DOES
NOT HAVE TO HAVE A BRIGHT STEEL FINISH, BUT REMOVE ALL
PACK AND LOOSE RUST. THOROUGHLY DRENCH EXISTING CON-
CRETE SURFACES WITH CLEAN WATER AND ALLOW TO DRY TO

A DAMP CONDITION BEFORE PLACING CONCRETE.

ITEM 509 REINFORCING STEEL, REPLACEMENT OF EXISTING

REINFORCING STEEL

ITEM 509 REINFORCING STEEL, REPLACEMENT OF EXISTING
REINFORCING STEEL: REPLACE ALL EXISTING

REINFORCING BARS DEEMED BY THE ENGINEER TO BE UNUSABLE
BECAUSE OF CORROSION. THE COMMISSION WILL MEASURE

THE REPLACEMENT REINFORCING STEEL BY THE NUMBER OF
POUNDS ACCEPTED IN PLACE.

REPLACE ALL EXISTING REINFORCING STEEL BARS WHICH ARE
TO BE INCORPORATED INTO THE NEW WORK AND ARE DEEMED
BY THE ENGINEER TO BE MADE UNUSABLE BY CONCRETE RE-
MOVAL OPERATIONS WITH NEW EPOXY COATED REINFORCING
STEEL OF THE SAME SIZE AT NO COST TO THE COMMISSION.

ANY CUTTING, BENDING, OR DOWELING OF BARS NECESSARY TO

ACCOMMODATE ANY ESSENTIAL ELEMENT OF WORK RELATED TO THE
PROJECT SHALL BE INCLUDED IN THE UNIT BID PRICE BID FOR ITEM

SP 509 EPOXY COATED REINFORCING STEEL, GRADE 60,
REPLACEMENT OF EXISTING REINFORCING STEEL. A QUANTITY OF 200

LBS HAS BEEN CARRIED TO THE ESTIMATED QUANTITIES FOR USE AS
DIRECTED BY THE CHIEF ENGINEER.

ITEM 513 - STRUCTURAL STEEL

ALL PROVISIONS OF 513 APPLY. NEW STRUCTURAL STEEL SHALL BE

SHOP PRIMED AND TOUCHED UP AS NECESSARY AFTER INSTALLATION
PRIOR TO RECEIVING INTERMEDIATE AND FINAL COATS PER SP 514A.

THE COST OF SHOP PRIMING SHALL BE INCLUDED WITH ITEM 513 -
STRUCTURAL STEEL. A

ITEM SP 519 - PATCHING OF CONCRETE STRUCTURES (BEARING
PEDESTAL REPAIR)

ALL PROVISIONS OF SP 519 APPLY AND AS MODIFIED HEREIN.
EXISTING DETERIORATED BEARING PEDESTALS SHALL BE REPLACED
AT THE DIRECTION OF THE CHIEF ENGINEER. PRIOR TO REMOVAL,
THE CONTRACTOR SHALL SURVEY THE EXISTING BEARING PEDESTAL

ELEVATIONS. EXISTING REINFORCING STEEL SHALL REMAIN. ALL
LABOR, MATERIALS, AND INCIDENTALS NEEDED TO COMPLETE THE
REMOVAL AND REPLACEMENT IN KIND OF THE EXISTING BEARING
PEDESTALS SHALL BE INCIDENTAL TO THIS ITEM. A QUANTITY OF 20
EACH HAS BEEN CARRIED TO THE ESTIMATED QUANTITIES TO BE
USED AS DIRECTED BY THE CHIEF ENGINEER.

ITEM SP 536 - CONCRETE WEATHERPROOFING

ITEM SP 536 - CONCRETE WEATHERPROOFING SHALL BE APPLIED TO
THE FOLLOWING NEW EXPOSED CONCRETE SURFACES OF THE
BRIDGE:
- THE TOP OF NEW APPROACH AND ABUTMENT SLABS AND NEW
DECK
-ALL SLAB SIDE EDGES
- THE BOTTOM SURFACE OF THE NEW DECK FROM THE EDGE TO
THE EXTERIOR STRINGER FLANGE
- ALL EXPOSED CONCRETE SURFACES OF ALL ABUTMENTS AND
PIERS. SEALING SHALL NOT BE DONE UNTIL ALL CONCRETE
PATCHING REPAIRS HAVE BEEN COMPLETED AND CURED

CARE SHALL BE TAKEN NOT TO APPLY WEATHERPROOFING ON
CONSTRUCTION JOINT SURFACES, SURFACES TO RECEIVE JOINT
SEALER, OR FASCIA BEAM PAINT.

EXISTING RIGHT OF WAY FENCE

IT IS THE INTENT OF THE PROJECT FOR THE EXISTING RIGHT OF WAY
FENCE NEAR THE BRIDGE TO REMAIN. HOWEVER, IF THE
CONTRACTOR DEEMS IT NECESSARY TO REMOVE THE FENCE FOR
CONSTRUCTION OPERATIONS AS APPROVED BY THE ENGINEER, THE
CONTRACTOR SHALL CAREFULLY REMOVE THE FENCE AND REINSTALL
IN ACCORDANCE WITH ITEM 607. IF THE FENCE BECOMES DAMAGED
DUE TO THE CONTRACTORS OPERATIONS, THE FENCE SHALL BE
REPLACED AT NO COST TO THE COMMISSION.

ALL LABOR, MATERIALS, EQUIPMENT, AND INCIDENTALS NECESSARY
TO COMPLETE THE WORK SHALL BE CONSIDERED INCIDENTAL TO THE
PROJECT AND NO ADDITIONAL COMPENSATION SHALL BE GRANTED.

EROSION CONTROL

IT IS THE INTENT OF THE PROJECT TO NOT DISTURB ANY SEEDED
AREAS AND/OR DRAINAGE ELEMENTS. ANY WORK INVOLVING SEEDED
AREAS, DRAINAGE ELEMENTS, OR EROSION CONTROL SHALL BE
CONSIDERED INCIDENTAL TO THE PROJECT COST AND SHALL BE
REPAIRED/PROTECTED AS DIRECTED BY THE ENGINEER.

ALL LABOR, MATERIALS, EQUIPMENT, AND INCIDENTALS NECESSARY
TO COMPLETE THE WORK SHALL BE CONSIDERED INCIDENTAL TO THE
PROJECT AND NO ADDITIONAL COMPENSATION SHALL BE GRANTED.

WELD ATTACHMENTS

WELD ATTACHMENT OF SUPPORTS FOR CONCRETE DECK FINISHING
MACHINE TO AREAS OF THE FASCIA STRINGER FLANGES DESIGNATED
"COMPRESSION". DO NOT WELD ATTACHMENTS TO AREAS DESIGNATED
"TENSION". FILLET WELDS TO COMPRESSION FLANGES SHALL BE AT
LEAST 1" FROM EDGE OF FLANGE, BE NO MORE THAN 2" LONG, AND

BE AT LEAST 1/4" FOR THICKNESSES UP TO 3/4" OR 5/16" FOR

GREATER THAN 3/4" THICK.

DECK SLAB CONCRETE QUANTITY

THE ESTIMATED QUANTITY OF DECK SLAB CONCRETE IS BASED ON
THE CONSTANT DECK SLAB THICKNESS, AS SHOWN, PLUS THE
QUANTITY OF CONCRETE THAT FORMS EACH BEAM/GIRDER HAUNCH.
THE ESTIMATE ASSUMES A CONSTANT HAUNCH THICKNESS OF 2
INCHES AND A CONSTANT HAUNCH WIDTH EQUAL TO THE TOP
FLANGE WIDTH. DEVIATE FROM THIS HAUNCH THICKNESS AS
NECESSARY TO PLACE THE DECK SURFACE AT THE FINISHED GRADE.

THE HAUNCH THICKNESS WAS MEASURED AT THE CENTERLINE OF
THE BEAM/GIRDER, FROM THE SURFACE OF THE DECK TO THE
BOTTOM OF THE TOP FLANGE MINUS THE DECK SLAB THICKNESS.
THE AREA OF ALL EMBEDDED STEEL PLATES HAS BEEN DEDUCTED

FROM THE HAUNCH QUANTITY IN ACCORDANCE WITH 511.23.

STRAIGHTENING OF STRUCTURAL STEEL MEMBERS

THE PROVISIONS OF ODOT SUPPLEMENTAL SPECIFICATION 849 SHALL
APPLY. THE COST OF THE DAMAGE ASSESSMENT, SURFACE
PREPARATION, GRINDING, STRAIGHTENING DAMAGED MEMBERS,
PAINTING OF THE REPAIR AREA, AND MAINTENANCE OF TRAFFIC TO
COMPLETE THIS WORK SHALL BE INCLUDED IN THE LUMP SUM BID
PRICE FOR THIS ITEM. SEE DETAIL ON SHEET 45 OF 50 FOR
ADDITIONAL INFORMATION.

SCOPE OF WORK (MP 98.9)

REMOVE EXISTING DECK, SUPERSTRUCTURE STEEL FRAMING, AND
BEARINGS

REMOVE EXISTING ABUTMENT SLABS, DECK EXPANSION JOINTS, GRADE
BEAMS, AND TOP PORTION OF ABUTMENT CELLS AS DETAILED

REMOVE EXISTING APPROACH SLABS

PLACE FILL IN STAGES TO ACHIEVE SETTLEMENT AND MAINTAIN
TRAFFIC PER PHASING PLAN

INSTALL ROADWAY TO FINISH ELIMINATION OF STRUCTURE

SCOPE OF WORK (MP 99.1)

REMOVE AND REPLACE EXISTING DECK WITH NEW SINGLE SLOPE
BRIDGE PARAPET (ODOT SCD SBR-1-13) AND OTIC MEDIAN PARAPET
(CBR-1)

REMOVE AND REPLACE EXISTING ABUTMENT SLABS AND DECK
EXPANSION JOINTS

REMOVE AND REPLACE EXISTING APPROACH SLABS

REMOVE EXISTING BEARINGS AND REPLACE WITH ELASTOMERIC
BEARINGS AT ABUTMENTS

RESET BEARINGS AT PIERS
HEAT-STRAIGHTEN DAMAGED FASCIA BEAM
PATCH SUBSTRUCTURE PER SP 519

SEAL CONCRETE SURFACES PER SP 536

SCOPE OF WORK (MP 99.9 SLOPE REPAIR)

REMOVE EXISTING GUARDRAIL AND LIGHT POLE FOR RE-ERECTION

REMOVE EXISTING FAILED RETAINING WALL AND SLOPE MATERIAL

INSTALL PROPOSED TOE KEY AND SLOPE MATERIAL

RE-ERECT LIGHT POLE ON NEW FOUNDATION AND REINSTALL
GUARDRAIL

KS Associates Inc.

DESIGN AGENCY
260 BURNS ROAD, ELYRIA, OHIO 44035
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OHIO
TURNPIKE

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

wn
ESTIMATED QUANTITIES s S
ITEM | TOTAL uNnIT ITEM DESCRIPTION GENERAL | M.P. 98.9] M.P. 99.1] SLOPE | SHT NO. ITEM TOTAL uNnIT ITEM DESCRIPTION GENERAL | MP.98.9 | mP.99.1 | stoPE| sHTNOJ| £
GENERAL 832 700,000 | EACH |EROSION CONTROL 100,000 3 I
IB_ART. 6 | LUMP SUM| LUMP SUM|PREMIUM FOR CONTRACT PERFORMANCE BOND AND PAYMENT BOND LUMP SUM| 832 | LumP sum| LumP SUM| STORM WATER POLLUTION PROTECTION PLAN LUMP SUM .8 g
5P 614__| LUMP SUM| LUMP SUM| MAINTAINING TRAFFIC LUMP SUM| SPECIAL 125 FOOT _|BENCHING SLOPE DRAIN 125 50 § é £
5P 619 | LUMP SUM| LUMP SUM| FIELD OFFICE LUMP SUM| &
5P 623 | LUMP SUM| LUMP SUM| CONSTRUCTION LAYOUT SURVEY LUMP SUM| 20 2
624 | LUMP SUM| LUMP SUM| MOBILIZATION LUMP SUM| STRUCTURES ax g
ITEM TOTAL uNnIT ITEM DESCRIPTION GENERAL | M.P.98.9 | MP.99.1 | SLOPE | SHT NO. 2
ROADWAY 5P 202 | LumP SUM| LuMP SUM|PORTIONS OF STRUCTURE REMOVED LUMP SUM|LUMP SUM| g
201 | LUMP SUM|LUMP SUM|CLEARING AND GRUBBING LUMP SUM| 503 | LUMP SUM|LUMP SUM| COFFERDAMS AND EXCAVATION BRACING LUMP SUM| ;
202 225 FOOT | GUARDRAIL REMOVED 700 125 sp509 | 132237 | _POUND |EPOXY COATED REINFORCING STEEL, GRADE 60 132,237 il
202 50 FOOT | GUARDRAIL REMOVED FOR REUSE 50 5P 509 200 POUND_[EPOXY COATED REINFORCING STEEL, GRADE 60, REPLACEMENT OF 200 YL\ % HHE
202 8 EACH _|BRIDGE TERMINAL ASSEMBLY REMOVED 4 4 § EXISTING REINFORCING STEEL ~TaTala
202 562 5Q YD |PAVEMENT REMOVED 443 139 (5P 31783 /A\ 94 CU. YD._ | CLASSHPHCONCRETEABUTMENT SLABS /N 94 REIEAE:
202 80 FOOT | CONCRETE BARRIER REMOVED 40 40 5P 5118 350 CU. YD._|CLASS HP4 CONCRETE, SUPERSTRUCTURE DECK SLAB 350
202 125 FOOT _|CURB REMOVED N 5P 5118 75 CU. YD._|CLASS S CONCRETE, BARRIERS AND PARAPETS, USING TYPE 1 CEMENT 75
202 495 I\ Footr | FENCE REMOVED P A 2\ 5P 5118 12 CU._YD. | CLASS HP4 CONCRETE FOR PREPLACEMENT TESTING 12
203 24,418 )| cu YD |EMBANKMENT(AS PER PLAN )/\ (23230 1188 | (29) ||C 576 36 EACH | ELASTOMERIC-BEARNGPAD: 36 /A 2 ==z
203 712 )| cuvyp |excavamon (616 96 516/\|( 20 )| EACH [RESETBEARING (20 )|\ 22|22
203 1,088 CU YD _|EXCAVATION, AS PER PLAN 1,088 50 5P 5164 40 FOOT | CRACK REPAIR USING EPOXY INJECTION 40 SEIEE
( 202 667 SLD | XCAVAHON-OF SUBGRADE 354 333 L2 5P 5168 942 FOOT | SEALING OF CONSTRUCTION JOINTS 942
204 N[ 6518 )| 5Q YD [SUBGRADE COMPACTION 5946 | 433 ZINN 5P 516G 18 EACH _|REPLACE EXPANSION BEARING DEVICE 18
204 9 HOUR _|PROOF RoLLING 8 1 5P 516 18 EACH | REPLACE FIXED BEARING DEVICE 18
254 2,951 5Q YD |PAVEMENT PLANING, ASPHALT CONCRETE (3") 307 | 2644 [ st 53 CHND: [ POROUS BACKHAHTFH-GEOTENHEAABRIE E2DIN
5P 302 1,936 CU YD |ASPHALT CONCRETE BASE, PG64-22 1,912 24 ;518 266 FOOF | 6*PERFORATED- CORRYGATEDPIASHEFIFE 266 T
5P 304 7,748 N._CU YD |AGGREGATE BASE 1652 Y 720 Y Y24 A\ ||[C s 66 FOOF | 6" NON-PERFORATED-CORRYGATED-AASTHE-IPL 56 o > |
( sP3o4 394 CU YD~ [AGGREGATE BASE (TOE KEY) ~ 394 / 5P 519 80 5Q_FT. |PATCHING OF CONCRETE STRUCTURES 80 A\ J s £
407 2,117 GAL__| NON-TRACKING TACK COAT 7,707 | 397 13 (gP319 20 EACH . TPATCHING OF GONCRETE STRUC TURES (BEARING PEDESTAL REPAIR) 20 D) % § T
441 8 CU YD |2"ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448), PG64-22 8 526 433 5Q. YD. | REINFORCED CONCRETE APPROACH SLABS 433 _
( SPa02 |2\ 406 CU YD YASPHALT CONCRETE INTERMEDIATE COURSE, PG 70-22 (FR) (T=153/4") "\ /\ 277 129 5P 527 1 LUMP SUM| FALSEWORK, TEMPORARY BRACING AND PROTECTIVE STRUCTURES LUMP SUM Solda
(sPa04)| 290 CU YD [ASPHALT CONCRETE SURFACE COURSE, USING CRUSHED SLAG, 198 92 5P 533 132 FOOT _|3"CONTINUOUS STRIP SEAL IN STRUCTURAL STEEL JOINT 132 SElR &
PG 70-22 (FR) (T=1 1/4") ) 5P 5334 132 FOOT _|ELASTOMERIC COMPRESSION SEAL IN STRUCTURAL STEEL JOINT 132 §T
5P 451 100 5Q YD |FULL DEPTH PAVEMENT REPAIRS (ASPHALT) 700 sp536 | 2082 | sa. vD. |CONCRETE WEATHERPROOFING, DECK AND APPROACH SLABS 2,082
5P 605 1,400 FOOT _|6" SHALLOW PIPE UNDERDRAIN, WITH FABRIC WRAP 1,400 5P 536 938 5Q. YD. | CONCRETE WEATHERPROOFING, SUBSTRUCTURE 938 £
sP60s | 3500 FOOT _|6" BASE PIPE UNDERDRAIN 3,500 849 | LuMP SUM| LUMP SUM| STRAIGHTENING DAMAGED MEMBERS LUMP SUM 14, 44, 45 E
606 50 FOOT | GUARDRAIL REBUILT 50 3
606 525 FOOT | GUARDRAIL, TYPE MGS, USING STEEL POSTS 525 %
606 125 FOOT | GUARDRAIL, TYPE MGS, USING LONG STEEL POSTS 125 2
606 2 EACH _|MGS BRIDGE TERMINAL, TYPE 1, USING STEEL POSTS 2 -
606 2 EACH _|MGS BRIDGE TERMINAL, TYPE 2, USING STEEL POSTS 2 @ ¢
607 360 FOOT _|FENCE, TYPE 47 360 =
609 825 FOOT _|ASPHALT CONCRETE CURB, TYPE 1 700 125 =
sP611 100 FOOT _|6" CONDUIT, TYPE F, 707.33 700 <Zt
LA AAAAAAFAGE JED 3 2 2
674 | LMP-SUM| LMP-SUM| DEFOUR-SIGMNG A (<]
614 5 EACH _| WORK ZONE IMPACT ATTENUATOR FOR 24" WIDE HAZARDS 5 =
(UNIDIRECTIONAL OR BIDIRECTIONAL) ‘Et
614 1,156 DAYS | PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN 1,156 4 =
614 _JN10272 )| HOURS |ZONE PERSON 10.272) |/ (7]
(614 | 280 |, EACH |OBJECTMARKER, 1-WAY N N N N N 280 )5 w -
SPECIAL | 15000 | FOOT |"SNAP"MILL AND FILL 15,000 g
SP614C 7.0 MILE | REMOVAL OF PAVEMENT MARKING 7.0 g
5P 621 212 EACH _(|RAISED PAVEMENT MARKING, AS PER PLAN #1 ) /A\ 212 g
(spez1, | 248 |  EACH |RAISED PAVEMENT MARKING, AS PER PLAN #2 N N 248 ) e~~~ A\ £
spezz | ( 8240 )|P\FOOT [TEMPORARY PORTABLE BARRIER 7,940 NEEZL Q
5P 622 1,720 FOOT _| TEMPORARY PORTABLE BARRIER, BRIDGE MOUNTED 1,720 e =
622 (7350 FOOT | CONCRETE BARRIER, TYPE B-50, AS PER PLAN ~ /2\ (300 50 |\
622 50 FooF | EONERFEBARRIER it ~ ~ [~ 59|
% 623 7 EAGH, | MONUMENT BOX ADJUSTED TO GRADE 7 A\ SI o
625 7 EACH _|LIGHT POLE, MISC.: REMOVAL, STORAGE, REERECTION 1 N 3
625 1 EACH _|LIGHT POLE FOUNDATION REMOVAL AND DISPOSAL 1 o 3
625 1 EACH _|LIGHT POLE FOUNDATION, 24" X 10’ DEEP 1 NS
5P 626 2 EACH | BARRIER REFLECTOR, TYPE A (WHITE) 2 T
630 6 EACH | SIGNING MISC.: LOW CLEARANCE SIGN 6 oW
630 16 SQFT | SIGNING MISC.: ADDITIONAL SIGNS GROUND MOUNTED, AS PER 16 3 <
DIRECTED BY THE ENGINEER 4
642 7.0 MILE | PAVEMENT MARKING MISC.: FINAL PAVEMENT MARKING PREPARATION 7.0 o
642 0.53 MILE _|EDGE LINE, 4", TYPE 1 025 025 0.03 /
642 |~ 050~ MILE |LANELINE, 4" TYPE 1 025 025
659 ([P\ 548 cuyp |ropsou (486 D[ A\ 62 m
659 2931 _SQ YD |SEEDING AND MULCHING, AS PER PLAN 4,375 556 13
671 556 5Q YD |EROSION CONTROL MAT 556 w

OHIO
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PROFILE ALONG & OHIO TURNPIKE

OHIO
TURNPIKE

STA. 902+39.95, 59.67' LT, ELEV. 633.77

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

n
. - [l
< EXISTING CRASH WALL (TO REMAIN) — ="~ s EXISTING STRUCTURE g 3
- - -~ -- - - - =z -- Ve - —
o
EXISTING FENCE o T
LIMITS OF WORK / (To BE REMOVED) «\ﬁo 0@\1?’ TYPE: THREE SPAN CONTINUOUS, e 35
AND GRADING & S\ ) - NON-COMPOSITE STEEL BEAM |, & &
O%\ ¢ 5 @6“ P WITH REINFORCED CONCRETE |2 8 E
(7]
49-3"% 558" 4973 e 7%:\ P\ . %?EQ/EGM?\I/\//_:%E) DECK AND SUBSTRUCTURE 3 8 >
EXISTING SPAN 1 EXISTING SPAN 2 /XISTING 3PAN 3 Z - \ SPANS: 193057, 557 o', 49-3Ys S @
- -7 E 4, 4, * |
/ %E ORING B.1 \% C/C BEARINGS §X g
-
- @ — ” = > : > D ROADWAY: 59-10"+ TOE/TOE PARAPETS ‘é
5 BM-2 SFe== % W/ ] /%)/ y /M_" ) (EACH DIRECTION) 2
Z, —
= X
5% WESTBOUND PROFILE EXISTING CATCH BASIN P N 7 = g ALIGNMENT: TANGENT g
alz / GRADE LINE (ADJUST TO GRADE) T A v S <= o e
- = — _ - - - - : - - | - Z : = S_ - SKEW: 56°45'30"+ LEFT FORWARD 2|8
S g 22N P 2 ~ = % = S
IS /// oz \>v A / <5~ \\>v a = WEARING SURFACE:  MONOLITHIC CONCRETE &[2
e QEXISTING% o s oo 27 ¢ .
NEER € EXISTING BEARING _~  BEARING 5674530 Z o = <= LOADING: CF-2000
A Y REAR ABUTMENT Z PIER 1
A STA. 899485.73 “C OHIO TURNPIKE BUILT: 1954 (ORIGINAL CONSTRUCTION)
o N ) 1984 (WIDENED) -
I %}
898 ¥ 902 S71°2141E 1996 (WIDENED) HE
=== = e ————= SFN: 7229526 NF
= . ™M '3# 8
o) M, 9
N ~ goiﬁzgiggﬁzgfr é N\_ EXISTING MONUMENT APPROACH SLABS: 150"
Pt
. 2 STA 900+90.63 CORING R-2 DO NOT DISTURB ZN
oly 2 > Z ' S
NS ¥ *— € EXISTING BEARING a
=
sy _PIER2 S PROPOSED STRUCTURE R
ES Z _STA. 900+41.37 S >
N
-k N ae — Zd - - — - G _ _ PROPOSED WORK: -
Sl e - ’ Y g T I
S w S
N i/ P gj‘?‘iﬁoﬁxg PROFILE R = - REMOVE EXISTING DECK, SUPERSTRUCTURE |3 x 3z
Al ~ o & STEEL FRAMING, AND BEARINGS. PIERSAND |5 |z
@/ [ P ENves BM-3 = CRASH WALLS TO REMAIN
> - - Q
= =z # = — == - REMOVE EXISTING ABUTMENT SLABS, DECK |3 o % o
BM-1 o / EXPANSION JOINTS, GRADE BEAMS, AND ToP  |& & | &
. P P BORING B-2 EXISTING FENCE / EXISTING CATCH BASIN PORTION OF ABUTMENT CELLS AS DETAILED |8 |°
EXISTING FENCE -~ =~ (TO BE REMOVED) 7 (ADJUST TO GRADE) ,
-~ (TO BEREMOVED) _~ 1(_—-7)%er Ll %A SHWALL / ‘ - REMOVE EXISTING APPROACH SLABS .
/
e / FOR R/W INFORMATION, SEE SHEETS 7AND 8 OF 9 g
s / - PLACE FILL IN STAGES TO ACHIEVE 5
e / / LIMITS OF WORK SETTLEMENT AND MAINTAIN TRAFFIC PER S
P / AND GRADING \ /M PHASING PLAN 2 :
- i - . - - - - - - - »
- INSTALL ROADWAY TO FINISH ELIMINATION o) 3
GENERAL PLAN OF STRUCTURE w32
=< g
98 TYPE: STRUCTURE ELIMINATED USING FILL "o'- “D‘
SR -
33 3 2 82 83 N i P8 2N S RIS 3N 3|8 N E g SPANS:  NA xy
=15 S & SIS IR I IR S 3 NI 3 S 33 S S o
0|2 ] 3 IR IR 8|S R S |Q S QS IR SIS ©l© SIS ©l© © ROADWAY: 69-10" TOE OF MEDIAN BARRIER TO FACE g S
wls700 700 OF GUARDRAIL. 14-5" LEFT SHOULDER, 3 | @ &
12-0" LANES, 95" RIGHT SHOULDER > 3
690 690 (EACH DIRECTION) < <
260-0"+ LIMITS OF REMOVAL JE
\ ALIGNMENT: TANGENT as
680 ! ‘—f € EXISTING BEARING 680 40
161-3Y "+ EXISTING BRIDGE LIMITS FORWARD ABUTMENT COORDINATES: 41°22'25.63"N < w
670 670 82°58'43.88" W [
EXISTING PROFILE GRADE \ w o
/7 VATAH EXISTING 271"+ 223"+ 49-3"+ 55-8"+ 49-3"% 223"+ 271" = Z
660 — STA. 898+27.00 EXISTING —| EXISTING EXISTING SPAN { | EXISTING SPAN 2 | |EXISTING SPAN 3 EXISTING |~ EXISTING 660 L g
/ / (EASTBOUND) AP;’Z%‘CH ABgZ%fNT =— € EXISTING BEARING [=— € EXISTING BEARING ~— & EXISTING BEARING ABLS’ZZ”EWT APE’%CH o '5
650 PROPOSED —+ RE,T\R ABUTMENT‘ *7P/E/‘? 1 | ——‘P/ER 2 T VATCH EXISTING 650 g
640 /7 PROFILE | 0.69% (EASTBOUND)* | [— PROPOSED PAVEMENT |  -0.41% (EASTBOUND)* | STA 901+60.73 640 LEGEND °
/ '/ / GRADE | 0.55% (WESTBOUND)* | | | -0.47% (WESTBOUND)* | J (EASTBOUND) —_ P
o
630 7 T } ] ] . i 630 —$7 PROJECT BORING LOCATION (B-#) a
MATCH EXISTING
_ _ MATCH EXISTING STA. 902+18.99 (WESTBOUND)
620 STA-899+74.62 (WESTBOUND) 620 PAVEMENT CORING LOCATION (R-#)
s na .
610 ‘ =g 610 © o
&5 BencHMARK LocATION ~ N
\ \ & 2
600 600 R
* FOR DETAILED PROFILE INFORMATION, ® @
SEE SHEETS 17 AND 18 OF 50. ¥ o
590 590 - °
BENCHMARK DATA 8 &
580 580 BM #1 - MAG NAIL SET IN EASTBOUND RIGHT SHOULDER, 2 &
STA. 897+89.33, 58.38'RT, ELEV. 633.65 o 3
S8 BM #2 - MAG NAIL SET IN WESTBOUND RIGHT SHOULDER, E
8§ 29 N S Q9 o N|o N9 N9 NN QN QN =N ®Q ~Q N9 NN =N STA. 899+62.67, 56.22'LT, ELEV. 634.23
o i) XN Ny XY X XY Y X Ny XY Ny XY Ny XY Ny XY XY ~
5 '{?: Q8 318 Q3 318 83 318 33 313 38 318 38 318 38 83 388 88 33 BM#5 gf/‘f ;‘(’;l‘)’f;%”;’BEjszTOgZVEDVRgf ;ssHOULDER’ 1 / 9
~ . .45, 58. B f )
wls
898+00 899+00 900+00 901400 902+00 BM #4 - MAG NAIL SET IN WESTBOUND RIGHT SHOULDER,

&

OHIO
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9,

MP 98.9_SC002.dw

€ REAR ABUTMENT BEARINGS € PIER 1 € PIER2 € FORWARD ABUTMENT BEARINGS €S
- ‘ RS
P4 (S}
g S
N PROPOSED PAVEMENT e RS
g ‘ ‘ ? 3
T
R e
Sa N
w2 1%
N ] .
e . ELEV. =630.0+ | ‘ 1 1 | ELEV. = 629.5+ . N
.= . n <
- RO
o SsS
oy Il Il
< \ g
I » %)
3 < Q
¢ 3 [ <
T & 5
(8 :
NOTE:
~FOR PROFILE INFORMATION, SEE SHEET ##OF 50.
- FOR SUBSTRUCTURE REMOVAL DETAILS, SEE
ELEVATION VIEW SHEETS 2 THROUGH 40F 9.
5
W
2 N S
® N = ®
2 PROPOSED PAVEMENT € OHIO TURNPIKE § g 2
N =
a \ £3 a
§ A\ 3 3 4
+ ‘,\ w
[ =
EXISTING CRASH WALL ELEV. =622.0
| TO REMAIN 557 |
d 2
3
T
w0
| £ | EXISTING GROUND
/ ELEV. = 605¢
R ™ R
AANN AN
EXISTING PIERS TO REMAIN, TYP. SECTION A-A
PIER 2 LOOKING UPSTATION =
(NOT TO SCALE, PILES NOT SHOWN) g
NS
sy
€ OHIO TURNPIKE wd
§ PROPOSED PAVEMENT <9 %
T3
o < o
S s 3 g
@ /'b T [y %
n g [ ELEV. =622.0 n
2 /\ S, EXISTING GROUND
/ ELEV. = 623+ AT ABUTMENT FACE
SANG " SAASG
(5}
PORTION OF EXISTING ABUTMENT TO REMAIN T4
=~
SECTION B-B 5
FORWARD ABUTMENT LOOKING UPSTATION x

(NOT TO SCALE, PILES NOT SHOWN)

N

@

GEOTECHNICAL NOTES:

1. THE CALCULATED MAXIMUM SETTLEMENT IS 3.1” AT THE PIERS FOR CONVENTIONAL EMBANKMENT
FOR 28' MAXIMUM FILL. REFER TO THE GEOTECHNICAL INVESTIGATION REPORT FOR DETAILED
INFORMATION.

. FILL SHALL BE PLACED AND COMPACTED IN UNIFORM LAYERS NOT MORE THAN 8 INCHES THICK
(LOOSE MEASURE) TO THE ESTIMATED 28' MAXIMUM AND ADEQUATELY KEYED INTO STRIPPED AND
SCARIFIED SOILS. THE SITE SHALL BE CLEARED AND GRUBBED; NO EXCAVATION IS REQUIRED FOR
THE PLACEMENT OF THE FILL.

THE TIME REQUIRED TO ACHIEVE CONSOLIDATION IN THE SOIL LAYERS SUPPORTING THE
PROPOSED FILL IS CALCULATED TO OCCUR ON THE ORDER OF 8 TO 12 WEEKS. BECAUSE THE FILL
IS NOT PLACED INSTANTANEOUSLY, A SIGNIFICANT PORTION OF CONSOLIDATION WILL OCCUR
CONCURRENTLY WITH FILL OPERATIONS DURING CONSTRUCTION. THE REMAINING SETTLEMENT
OVER THE FOLLOWING 12 MONTHS IS ANTICIPATED TO BE LESS THAN 1-INCH.

. THE EXPOSED PORTIONS OF THE SUBSTRUCTURE ELEMENTS SHALL BE COVERED WITH LOW
VISCOSITY BITUMINOUS ASPHALT AND THEN COVERED OR WRAPPED WITH A DURABLE THICK
PLASTIC (VISQUEEN) TO REDUCE THE EFFECT OF DOWNDRAG FROM THE PROPOSED FILL. ALL

LABOR, MATERIALS, AND INCIDENTALS TO COMPLETE THIS WORK SHALL BE INCIDENTAL TO ITEM
203 - EMBANKMENT, AS PER PLAN.

DESIGN AGENCY

KS Associates Inc.

260 BURNS ROAD, ELYRIA, OHIO 44035
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SEQUENCE OF CONSTRUCTION
OHIO TURNPIKE OVER ABANDONDED RAILROAD

MP 98.9

SANDUSKY COUNTY

DATE: 9/28/2020

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

o [ PROJECT 43-22-03
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L
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MP 99.1_SP001.dw,

EXISTING FENCE TO REMAIN

H MGS BRIDGE TERMINAL

\_—— EXISTING FENCE TO REMAIN

\\ \ \ \ N d/ Al
\ Lrqn \ 2847
ASSEMBLY, TYPE 2 \q0m117 \ \ % e MGS BRIDGE TERMINAL ASSEMBLY, TYPE 1
H | TsPaNz \ SPAN 3 Bl { S
I RN : /|
s ezl 4R 2 N\ &
o Bm-5 ) \ \ \\\ \s \ BM-7 WESTBOUND PAVEMENT LIMIT
> ] A \;\Q \  ceLuar ABUTMENT SLAB, TYP. \
EXISTING CATCH BASIN ) T
L |W  (ADJUST TO GRADE) \\ \ \ \\ WESTBOUND PROFILE
NE \ \ s APPROACH SLAB, TYP. / GRADE LINE
- Q \ [ 2
- _ -8 — — iy — _ I
[ 3 s
NS D
N[ 8 <= \ \3 PHASE LINE
~|J [%) \ i
W \ 0\
Ay = \ \ Q
Q|2 \ < s
QI3 <= \ \ 2 $
= \ \ © S
R 250" MEDIAN BARRIER ~ STA. 914+33. 27 @ OHIO TURNPIKE \\
o PER OTIC CBR-1 STA, 10+00 00 @ STA TE ROUTE 510 \ ABUTMENT € OHIO TURNPIKE
N4 TO MEET EXISTING N STA. 915+82.32
p13 \ \ 9r4\ W \ \ 915 S71°2141°E 916
— T — — T — b} — T — 4 — — — 1
I - - I
. T \\“\ \ N\
% € BEARING \ \\ \\ \\\\ 1737300 NCRETE MEDIAN
Ny REAR ABUTMENT ) SKEW EXISTING MONUMENT BOX " ) A\
STA. 913+84.22 . 3\ AL ADJUST TO GRADE
s A \ R ™ S|
N = @ BEARING | '€ searING o\ A \9 S 25-0" MEDIAN BARRIER PER OTIC
N3 PIER 1 (\« PIER 2 VUl \d N CBR-1TO MEET EXISTING
Q TSTA. 914+12.81 L\STA 91446373 R S
S AT N AN 5
Slw ! \ \ e \
NES R == \ WA \ SRR N L) PHASE LINE
I = \ WL WL R
N % ' VLN W ©
~ \ \ O
_ - - - _ — —_ - \ \\ R \—\ \ \\Ay\ Ng — —_ \Q - _—
S W \ IRANR= EASTBOUND PROFILE
NI WL \ AR GRADE LINE
O\ \ \ A\ \ B
| EXISTING CATCH BASIN BM-6 \ A \ \ v \;;\3 -
& (ADJUST TO GRADE) —__ + v VRN V) LP
2A_ \ A\ L\ Al | Bms
MGS BRIDGE TERMINAL ASSEMBLY, TYPE 1 —" / v AN L exdsive |\ \ " MGS BRIDGE TERMINAL ASSEMBLY, TYPE 2
\ \ \!
EXISTING FENCE TO REMAIN \ \ BARRIER M \ T\ EXISTING FENCE TO REMAIN
EXISTING AERIAL TELEPHONE LINES (UNDER BRIDGE) \ \ A\ \\ O\ \RY \\
, EXISTING UNDERGROUND FIBER OPTIC \ \ v\ W\ —— ¢ STATEROUTE 510 EXISTING BURIED ELECTRICAL LEGEND
GENERAL PLAN €D  BENCHMARK LOCATION
Q
2
8] -
ga 2 88 NS S % 3] 83 NN AN RN 85 N 33 13 83 &
»n I X ® ™ el NN el NN NN NN NN =~ S ~ = =~ |~ DS S
E%%‘% &d RIS IR IR R IR IR dd §Q IR IR IR IR d
670 670
=— € BEARING
660 FORWARD ABUTMENT 660
11-10%, " ABUTMENT SLAB 11-10%, " ABUTMENT SLAB
! 102-5" BRIDGE LIMITS ‘
650 14'-8%; " APPROACH SLAB 148" APPROACH SLAB 650
26-7%" 40-11" 26-7%" MATCH EXISTING
640 SPAN 1 SPAN 2 SPAN 3 STA. 916+25.00 (EASTBOUND) 610
MATCH EXISTING ~— € BEARING ~— € BEARING ~— € BEARING L
STA. 972+Z5. 00 (EASTBOUND) REAR PIER 1 PIER 2 MATCH EXISTING
630 FOR DETAILED PROFILE INFORMATION, ABUTMENT STA. 916+00.00 (WESTBOUND) 630
SEE SHEET 20 0F 0. | -102% easteounDy | PROPOSED PROFILE GRADE
-1.01% (WESTBOUND)* | | S~
620 L - — % J 620
\ ||| EXP EXP T
MATCH EXISTING o
610 ' STA. 912+50.00 (WESTBOUND) ‘ - 610
FOR DETAILED PROFILE INFORMATION, EXISTING AERIAL TELEPHONE LINES
SEE SHEET 19 OF 50. (TO REMAIN)
600 EXISTING FIBER OPTIC 600
. (TOREMAIN) X
590 L 590
EXISTING BURIED ELECTRICAL, DEPTH UNKNOWN
580 (TO REMAIN) 580
Q
S
88 NN N oo 0N ol ffifsi htibe] mg Si(?i N NN NN N ®|%9 ©%9
) ¥ RIS RIS IS NN | | | =|= Sl Sls
'J,U'J,J R RIS R RIS R dQ qQ QS dd R R R R RIS R
qlz
913+00 914+00 915+00 916+00

PROFILE ALONG & OHIO TURNPIKE

OHIO
TURNPIKE

n
3
EXISTING STRUCTURE ¢ 3
<
= 0
TYPE: THREE SPAN CONTINUOUS, e 3
NON-COMPOSITE STEEL BEAM |, & &
WITH REINFORCED CONCRETE S 8 &
DECK AND SUBSTRUCTURE g 2 >
w
z -
SPANS: 287"t 40-11"%, 28:7%2"C/C |2 o Z
BEARINGS 4 X )
ROADWAY: 59-10"+ TOE/TOE PARAPETS 2
(EACH DIRECTION) x
m
ALIGNMENT: TANGENT 8
SKEW: 17°37'30"+ RIGHT FORWARD Lg s
WEARING SURFACE: MONOLITHIC CONCRETE 5|2
LOADING: CF-2000
BUILT: 1954 (ORIGINAL CONSTRUCTION)
1984 (WIDENED) .
1996 (WIDENED) 2|2
Sla
1)
SFN: 7229550 S| &
o
APPROACH SLABS:  15-0"
PROPOSED WORK: .
- REMOVE AND REPLACE EXISTING DECK WITH -
NEW SINGLE SLOPE BRIDGE PARAPET (ODOT I
SCD SBR-1-13) AND OTIC JERSEY STYLE SZES
MEDIAN PARAPET R T
- REMOVE AND REPLACE EXISTING ABUTMENT o
SLABS AND DECK EXPANSION JOINTS 2 o 2 o
P B
- REMOVE AND REPLACE EXISTING APPROACH L
SLABS
- REMOVE EXISTING BEARINGS AND REPLACE e
WITH ELASTOMERIC BEARINGS AT ABUTMENTS z
- RESET BEARINGS AT PIERS 3
- HEAT-STRAIGHTEN DAMAGED FASCIA BEAM ° %
- 2
- PATCH SUBSTRUCTURE PER SP 519 H : =
Jwg
- SEAL CONCRETE SURFACES PER SP 536 l-ol. 'é @
TYPE: THREE SPAN CONTINUOUS, E x
NON-COMPOSITE STEEL BEAM =
WITH REINFORCED CONCRETE | B <
DECK AND SUBSTRUCTURE <Z£ b
i
SPANS: 28-7Y," 40~11", 28-7Ys" C/C Z
BEARINGS j 3
o
ROADWAY: 59-10" TOE/TOE PARAPETS 3 u
(EACH DIRECTION) <=
X =Z
ALIGNMENT: TANGENT w X
ZF
SKEW: 17°37'30" RIGHT FORWARD L(IDJ o
I
WEARING SURFACE: 1" MONOLITHIC CONCRETE o
LOADING: HS20-44 CASE | AND THE -
ALTERNATE MILITARY LOADING 3
APPROACH SLABS: 150" (AS-1) S
COORDINATES: 41°22'20.97" N
82°58'25.15" W
™
Q o
POINT OF MINIMUM VERTICAL CLEARANCE Q8
DIRECTION | EXISTING | PROPOSED g g
@, NORTHBOUND | 14-97," 14-9Y, " ¥ o
l—
@, SOUTHBOUND | 150" 15-0Y," TR
o
BENCHMARK DATA 3 <
BM #5 - MAG NAIL SET IN WB RIGHT SHOULDER, ¥ °
STA. 913+32.57, 58.30' LT, ELEV. 623.14 o

BM #6 - MAG NAIL SET IN EB RIGHT SHOULDER,
STA. 913+63.13, 58.08' RT, ELEV. 622.95

BM #7 - MAG NAIL SET IN WB RIGHT SHOULDER,
STA. 914+97.87, 57.66' LT, ELEV. 621.47

BM #8 - MAG NAIL SET IN EB RIGHT SHOULDER,
STA. 915+37.12, 58.34' RT, ELEV. 621.06

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

-

I~
-
=<}

€2

OHIO
TURNPIKE]




MP99.1_SB001.dwg; 9/09/21 - 4:20pm

4@

% € BEAM

% € BEARING

€ BEAM

€ BEARING

KS Associates Inc.

o
=s
o8
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g
J
o
5
W 27x94, W 27x102, W 24x104, W 24x117 W 27x94, W 27x102, W 24x104, W 24x117 > <
L ! I 2 g
I W 27x94 W 27x94 3 i}
W 27x102 W 27x102 g g
W 24x104 W 24x104 & g
‘ 5/16 W 24x117 ‘ 5/16 < W24x117 ‘ g
we TYPICAL 2
] 2
~N
! I . N~ BeveLepLoap pLaTe | I - N~ seveLepLoap pLaTe TTE
1l / HP 10x42 (HPt) - = (THICKNESS VARIES) I / HP 10x42 (HPt) & = (THICKNESS VARIES) 3l
s | : I ES 1%," THICK BOTTOM %6 [ : I I 1%" THICK BOTTOM N
16 \ I Tpe - THICKNESS OF / STEEL 1OAD PLATE \ I Tpe - THICKNESS OF STEEL LOAD PLATE HE:
] Il - EXTERNAL ELASTOMER -- Il EXTERNAL ELASTOMER
O ] ‘ l LAYER, TYPICAL [ | TOP OF CONCRETE SEAT [ | | l LAYER, TYPICAL Ll_ TOP OF CONCRETE SEAT
HIRES = == / e == — ==/
Tpi - THICKNESS OF INTERNAL Tpi - THICKNESS OF INTERNAL 2 ;
ELASTOMER LAYER, TYPICAL ELASTOMER LAYER, TYPICAL S
| | We Le E §
<
i ‘ i % L W& Wb i Lt&Lb
SECTION B-B
we Le ores FORWARD ABUTMENT
) Lt&Lb °
1. THE BEARINGS HAVE BEEN DESIGNED UNDER SECTION 14.7.6 OF THE AASHTO LRFD BRIDGE DESIGN SPECIFICATION, SEVENTH EDITION.
SECTION A-A 2. WELDING SHALL BE CONTROLLED SO THAT THE PLATE TEMPERATURE AT THE ELASTOMER BONDED SURFACE DOES NOT EXCEED 300 °F AS DETERMINED BY USE OF PYROMETRIC STICKS OR OTHER g8 [¢
TEMPERATURE MONITORING DEVICES. SZES
3. BEARING REPOSITIONING: IF THE BEARINGS ARE SET AT AN AMBIENT TEMPERATURE HIGHER THAN 80°F OR LOWER THAN 40°F AND THE BEARING SHEAR DEFLECTION EXCEEDS Y OF THE BEARING HEIGHT ST
REAR ABUTMENT - BEAMS 1-6 AND 13-18 AT 60°F£10°F, THE GIRDERS SHALL BE RAISED TO ALLOW THE BEARING TO RETURN TO THEIR UNDEFORMED SHAPE AT 60°F+10°F. =
4. THE STEEL LOAD PLATE SHALL BE ASTM A709 GRADE 36 STEEL AND SHALL BE PAINTED IN ACCORDANCE WITH SP 514A. SEE SP 514A FOR PAYMENT INFORMATION. S
5 THE STEEL LOAD PLATE SHALL BE BONDED BY VULCANIZATION TO THE ELASTOMER DURING THE MODELING PROCESS. ! ke
6. SUPERSTRUCTURE SUPPORT,AND/OR JACKING AND RESETTING OF BEARINGS AS DIRECTED BY THE ENGINEER SHALL BE PERFORMED IN ACCORDANCE WITH ITEM 516 AND SP 516G. 2olE g
7. THE UNIT BID PRICE SHALL INCLUDE ALL MATERIALS, LABOR AND INCIDENTALS NECESSARY TO FURNISHED AND INSTALL LAMINATED ELASTOMERIC BEARINGS. SAMPLE BEARINGS SHALL NOT BE MEASURED [
¢ @ FOR PAYMENT.
8. ANCHOR RODS SHALL BE PLACED AS PER ODOT CMS 510 AND INCIDENTAL TO THE UNIT BID PRICE FOR THE ELASTOMERIC BEARINGS.
€ BEAM € BEARING 9. ALL BEARINGS SHALL BE MARKED PRIOR TO SHIPPING. THE MARKS SHALL INDICATE THE BEARING LOCATION ON THE BRIDGE AND A DIRECTION ARROW THAT POINTS UP STATION. ALL MARKS SHALL BE z
W24x117 PERMANENT AND BE VISIBLE AFTER THE BEARING IS INSTALLED. A Z
. A 2 3
0 ,1‘ 7 2ty CONTRACTOR MAY REVOVE AND REINSTALL THE EXIS TING END DIAPHRAGS As NEEDED TO PERMIT DO WEL INSTALLATION. THIS WORK SHALL BE CONS/DERED INCIDENTAL TO THE BEARING REPLACEMENTS. N
| o o &
" =
Rl P g s, | ] opne | S [ eie] ey aies] w [ de ] v [we [ [w]uJw]w] v [ el m [ n ]| 5
= E— - / LTO’/_;‘/g ;5/62;5 *AK TOP OF 1 B-100 10 3/4" 11 50 61 028" 8 o019 8 3.02"| 10" | g0 | 15 | 12w | 22v | q2v | 158" | 112" | 411/16" | 1034" 9 4
| | | | (/ ARIES) | | | | CONCRETE SEAT 2 E 1258" 11 50 61 028" 8 lo19 8 302" 10" | qom [ azm [z [ 22n | az2n | 15| 112m | eaten | 125" I =
[ [ | S [ 3 E 12 5/8" 11 50 61 028" 8 [o.19 8 302 10m | qom [ a2 | qzn [ 22 [ 12n [ 15 [ w2 [ 616 | 1258 P
3 |4 E 1258" 11 50 61 028" 8 lo19 8 3.02 | 10m | q0m | azv | gzn [ 22n | a2n | 15 | 1wz | 6916 | 1258 Ig n
o \ @l s E 12 5/8" 11 50 61 028" 8 [o.19 8 302 10m | qom [ a2 | qzn [ 22 [ 12n [ 15 [ w2 [ 616 | 1258 @
‘ s E 1258" 11 50 61 028" 8 lo19 8 302" 10" | qom [ azm [z [ 22n | az2n | 15| 112m | eaten | 125" (2" >
5 = 7 F-100 534" 11 50 61 028" 8 [o.19 8 302" 10" | 10" | 22" | 12" 213/16"[ 2 11/16"] 53/4" = o
§ 5 8 F-100 53/4" 11 50 61 028" 8 lo19 8 302" 10" | 10" | 227 | 127 213/16"| 2 11/16" 53/4" < g
S 9 F-100 534" 11 50 61 028" 8 [o19 8 302" 10" | 10" | 22" | 12" 213/16"[ 2 11/16"] 53/4" wao
< <~ < E 10 F-100 53/4" 11 50 61 028" 8 lo19 8 302" 10" | 10" | 227 | 127 213/16"| 2 11/16" 53/4" oz
We 4_@ Le &= 11 F-100 534" 11 50 61 028" 8 [o19 8 302" 10" | 10" | 22" | 12" 213/16"| 2 11/16"] 53/4" P
& 9[22 F-100 53/4" 11 50 61 028" 8 lo19 8 302" 10" | 10" | 22v | 127 213/16"| 2 11/16" 53/4" o
Wt Lt S| 13 E 12 5/8" 11 50 61 028" 8 [o19 8 302 10m | g0 [ a2 | qzn [ 22 [ 12n [ 15 | w2 [ 616 | 1258 I
SECTION C.C g 14 E 1258" 11 50 61 028" 8 lo19 8 3027 10" | qom [ azm [z [ 22n | az2n | 18| 112m | eaten | 125" o
@ | 15 E 12 5/8" 11 50 61 028" 8 [o19 8 302 10m | g0 [ a2 | qzn [ 22 [ 12n [ 15 w2 [ 6o16n | 1258"
ul 76 E 1258" 11 50 61 028" 8 lo19 8 3027 10" | qom [ azm [z [ 22n | az2n | 18| 112m | eaten | 125" pe
REAR ABUTMENT - BEAMS 7-12 17 E 12 5/8" 11 50 61 028" 8 [o19 8 302 10m | g0 [ a2 | qzn [ 22 [ 12n [ 15 w2 [ 6o16n | 1258" e
18 B-100 10 3/4" 11 50 61 028" 8 [o19 8 302 10m | q0m [ a5 | qz2n [ 22n | az2n [ 15 | 1wz [ 411167 1034” s
1 R-75 93/4" 11 50 61 028" 8 [o.19 8 302" 10m | q0m | 15 | a2 | asm | q2n | 1sme | 1wz | 311167 9347
| 2 D 1258" 11 50 61 028" 8 lo19 8 3027 10 | qom [ azm [z [ a2 [ az2n | 15| 112m | eaten | 125"
1| }/ & ANCHOR S [ 3 D 12 5/8" 11 50 61 028" 8 [o.19 8 302 10m | qom [ a2 | qzn [z [ a2n [ 15 [ w2 [ 6o16n | 1258 “
z 3 4 D 1258" 11 50 61 028" 8 lo19 8 3027 10 | qom [ azm [z [ a2 [ az2n | 15| 112m | eaten | 125" © o
I, = @l s D 12 5/8" 11 50 61 028" 8 [o.19 8 302 10m | g0 [ a2 | a2 [z [ a2n [ 1 [ w2 [ 616 | 1258 NS
TN 5 s D 1258" 11 50 61 028" 8 lo19 8 3027 10 | qom [ azm [z [ a2 [ az2n | 15| 112m | eaten | 125" g S
CBEARING 1. r § s S 7 R-75 93/4" 11 50 61 028" 8 [o.19 8 302 10m | qom [ 15 | qz2n [ asm | 2n [ 1sme [ 1wz [ 311167 9347 ¥ g
T 58 8 R-75 93/4" 11 50 61 028" 8 lo19 8 302" 10" | q0m | a5m | a2 [ asm | az2n [ 1| 112n [ 311167 934" -
I n 19" ANCHOR BOLT | I~ 1% oHotENPLATE | § & 9 R-75 93/4" 11 50 61 028" 8 [o.19 8 302 10m | qom [ 15 | qz2n [ asm | 2n [ 1sme [ 1wz [ 311167 9347 8 i
T WITH NON-SHRINK, e <]  FORANCHORBOLT 23 10 R-75 93/4" 11 50 61 028" 8 lo19 8 302 10m | q0m | 15 | qzn | asm | g2n | 15 | 1wz | 31116 934" S K
NON-METALLIC GROUT |7 SIS g g 11 R-75 93/4" 11 50 61 028" 8 [o.19 8 302 10m | q0m [ 15 | qz2n [ asm | a2n [ 1sme [ 1wz [ 311167 9347 O 15
:T J PER ODOT ITEM 510 T § 3 & s [72 R-75 93/4" 11 50 61 028" 8 Jo19 8 3027 10" | 10m [ a5 |z e [ 2n [ assn | 112n [ 31116 9347 E
S|w e S| 13 D 12 5/8" 11 50 61 028" 8 [o0.19 8 3.02" | 10m | qom | rzv | a2 a2 [ 2n |1 1wz | 6o16n | 1258"
UPSTATION ] S @ 14 D 1258" 11 50 61 028" 8 Jo19 8 302 10m | qom [ a2 | azn [ a2z [ azn [ 1 [ 1wz | 6916 | 1258 17 / 18
=4 @ [ 15 D 12 5/8" 11 50 61 028" 8 [o0.19 8 3.02" | 10m | qom | rzm | a2 a2 [ 1zn | 1sm | 1wz | 6o16n | 1258"
BEVELED STEEL wl 7 D 12 5/8" 11 50 61 028" 8 [019" 8 302" 10" | 10" | a2v | gz | s2r | g2 | 158 | 112 | 6916 | 125/8" ﬂh
17 D 12 5/8" 11 50 61 028" 8 [o0.19 8 3.02" | 10m | qom | rzv | a2 a2 [ zn | 1sm | 1wz | 6o16n | 1258"
LOAD PLATE TYPICAL ANCHOR DETAIL 18 R-75 93/4" 11 50 61 028" 8 Jo19 8 302 10m | q0m [ 15 | qzn [ 15 | q2n [ 1sm | 1wz | 311167 93m” w
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