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SCALE: 1/4" = 1'-0"

TD102

1 BOOTH PLAN

DEMOLITION NOTES

D7 REMOVE TICKET PRINTING MACHINE - COORDINATE DISCONNECTION w/ OWNER

D15 REMOVE CEILING SYSTEM, LIGHTS, HVAC GRILLE, AND GRID

D16 REMOVE ALL WALL-MOUNTED ITEMS - COORDINATE SALVAGE w/ OWNER

D17 REMOVE ALL DEVICES - COORDINATE DISCONNECTION w/ OWNER

D18 REMOVE CASEWORK AND COUNTERTOP

D19 REMOVE FRP WALL PANELS

D20 REMOVE HEATER

D21 REMOVE WALL BASE

D22 REMOVE TILE FLOORING

Interior Booth work:
The Lane closure Note 18 on Plan Sheet C102 applies to this work. A lane completely closed is defined as: The Tolling equipment has 
been removed from the front cabinet and the Lane is inoperable for any tolling operations. It is understood that with the closure of one 
lane which is deemed inoperable that the adjacent lane will need to be temporarily closed but as a buffer to the demolition and 
construction of the inoperable adjacent lane booth.  The temporarily closed lane for the buffer will need to maintain its ability to 
facilitate tolling operations at all times should it be needed. Only one (1) lane may be Completely Closed or inoperable at a time! If for 
any reason, a traffic backup occurs, the contractor may need to open the 2nd closed lane to help eliminate the backup.  After traffic has 
cleared, the 2nd lane may be temporarily closed to continue the work. The Contractor shall give the Commission a 7-day notice that a 
Lane needs the tolling equipment removed or reinstalled. The Contractor shall include in the Baseline Schedule activities and durations 
for removing and reinstalling toll collection equipment by the Toll Collection Systems Contractor. The Contractor cannot close any 
further lanes which would deem the lanes inoperable until the previous lanes have become fully functional on a Toll Collection 
Operational Basis.  

These tolling lanes are entrance lanes that provide our customers a Ticket from the DATIM Machine.  Generally, there are no toll 
collectors in these booths except when there is a problem with the DATIM machine. Therefore, the contractor may work on more than 
one booth at a time. If the front cabinet remains in place and the Tolling Equipment is operable. The contractor may remove all 
ceilings, floor tiles, rear cabinet, and the wall boards, if the interior wall do not create a danger/hazard to the Commission toll 
collectors. When the Contractor leaves at the end of the day, All Toll Booths shall be cleaned of all waste/debris and no hazards left 
unprotected. Any damage to the toll collection equipment by the contractor, the cost of any repairs shall be responsibility of the 
Contractor.  All toll Collection repairs shall be performed by the Toll Collection Systems Contractor.  The contractor shall provide the 
commission with a sequence of work from the booth shut down to Booths being fully operational for approval.     
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