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Interior Booth work:
The Lane closure Note 18 on Plan Sheet C102 applies to this work. A lane completely closed is defined as: The Tolling equipment has

PHOTO 2

2020/04/07

PHOTO 1

DEMOLITION NOTES
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REMOVE TICKET PRINTING MACHINE - COORDINATE DISCONNECTION w/ OWNER

D15

REMOVE CEILING SYSTEM, LIGHTS, HVAC GRILLE, AND GRID
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D16

REMOVE ALL WALL-MOUNTED ITEMS - COORDINATE SALVAGE w/ OWNER

D17

REMOVE ALL DEVICES - COORDINATE DISCONNECTION w/ OWNER

D18

REMOVE CASEWORK AND COUNTERTOP

D19

REMOVE FRP WALL PANELS

D20

REMOVE HEATER

D21

REMOVE WALL BASE

D22

REMOVE TILE FLOORING

been removed from the front cabinet and the Lane is inoperable for any tolling operations. It is understood that with the closure of one
lane which is deemed inoperable that the adjacent lane will need to be temporarily closed but as a buffer to the demolition and
construction of the inoperable adjacent lane booth. The temporarily closed lane for the buffer will need to maintain its ability to
facilitate tolling operations at all times should it be needed. Only one (1) lane may be Completely Closed or inoperable at a time! If for
any reason, a traffic backup occurs, the contractor may need to open the 2nd closed lane to help eliminate the backup. After traffic has
cleared, the 2nd lane may be temporarily closed to continue the work. The Contractor shall give the Commission a 7-day notice that a
Lane needs the tolling equipment removed or reinstalled. The Contractor shall include in the Baseline Schedule activities and durations
for removing and reinstalling toll collection equipment by the Toll Collection Systems Contractor. The Contractor cannot close any
further lanes which would deem the lanes inoperable until the previous lanes have become fully functional on a Toll Collection
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Operational Basis.

These tolling lanes are entrance lanes that provide our customers a Ticket from the DATIM Machine. Generally, there are no toll
collectors in these booths except when there is a problem with the DATIM machine. Therefore, the contractor may work on more than
one booth at a time. If the front cabinet remains in place and the Tolling Equipment is operable. The contractor may remove all
ceilings, floor tiles, rear cabinet, and the wall boards, if the interior wall do not create a danger/hazard to the Commission toll
collectors. When the Contractor leaves at the end of the day, All Toll Booths shall be cleaned of all waste/debris and no hazards left
unprotected. Any damage to the toll collection equipment by the contractor, the cost of any repairs shall be responsibility of the
Contractor. All toll Collection repairs shall be performed by the Toll Collection Systems Contractor. The contractor shall provide the
commission with a sequence of work from the booth shut down to Booths being fully operational for approval.
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