SPECIAL PROVISIONS

2020 CONSTRUCTION SEASON
The Contractor may begin any or all Pre-Phase 1 work as defined in the Contract

Documents for Project No. 39-20-01 Part A. All work associated with both north and south
toll plaza sites as described in the Contract Documents for Project No. 39-20-01 Part B
Work Items shall include removing trees, clearing and grubbing, new fence installation
around all new right of way, install all required SWPPP, Construct embankment and
grade both sites to provide positive drainage to the proposed ditches with a minimum

depth of 3 foot below the new embankment te-the-subgrade-elevations, and provide
positive-drainage-by-grading—ahl Construct the proposed ditches and—to-drain-the

area-around the new toll plaza sites including the detention basins.

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice
to Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon
receipt of the NTP, the Contractor shall begin performance of preliminary
investigations, survey layout work, as approved by the Chief Engineer, and
preparation of the Baseline Construction Schedule, Shop Drawings, and
submittals for this Project.

B. Baseline Construction Schedule: The Baseline Construction Schedule for the
2020 Construction Season of this Project shall be submitted and acceptable prior
to the Contractor performing the Work in accordance with Articles 4.2 and 4.3 of
the General Condition and SP 120A to the extent made applicable through
incorporation in the Contract Documents. Liquidated damages for failure to submit
an acceptable Construction Schedule shall commence on the day the Contractor
begins to perform the Work described in Article 4.2.4.2 of the General Conditions.
The 2020 Construction Access Date shall signify the beginning of the Work.

C. 2020 Construction Access: The Commission anticipates providing the
Contractor access to the Turnpike on or about September 25, 2020 at which time
the Contractor may begin the Work for this Project.

D. 2020 Eastbound and Westbound Interim Substantial Completion: The 2020
Eastbound and Westbound Interim Substantial Completion shall be defined as all
Work described above for this Contract shall be completed and all traffic lanes and
shoulders shall be open to Turnpike traffic including all traffic control and safety
devices in place and approved by the Chief Engineer by December 4, 2020.
Liquidated Damages for failure to complete the Work shall commence on
December 5, 2020.

E. Winter Temporary Shutdown Period: The Contractor shall anticipate a
Temporary Shutdown period commencing on December 19, 2020 and continuing
through February 28, 2021 at which time no access should be anticipated for the
Work for any Phase unless approved by the Chief Engineer except for tree
removal.

2021 CONSTRUCTION SEASON

All Work associated with the removal and replacement of the Westbound Two (2) lanes
and Right Shoulder including all Westbound Work from MP 2.7 to MP 7.26 as described in
the Contract Documents for Project No. 39-20-01 Part A, Work will continue on both the
north and south Toll Plaza Sites as described in the Contract Documents for Project No.
39-20-01 Part B, and All Work associated with the Wetland Construction as described in
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the Contract Documents for Project No. 39-20-01 Part C.

F. 2021 Construction Recommencement: The 2021 Construction
Recommencement Milestone shall be defined as, March 1, 2021, when the
Contractor has discontinued the Winter Temporary Shutdown Period and may
recommence project operations. At this time, prior to the 2021 Construction Access
Milestone, the Contractor may only perform the required preliminary investigations,
survey layout work and tree removal, as approved by the Chief Engineer, and
preparation of the Construction Schedule, Shop Drawings and submittals for this
Project.

G. 2021 Tree Removal Interim Milestone: The 2021 Tree Removal Interim
Milestone shall be defined as having all trees laid down on the ground or removed
on the westbound side for the entire project by March 30, 2021. Liquidated
Damages for failure to complete this Interim Milestone as described above shall
commence on April 1, 2021.

H. Baseline Construction Schedule: The Baseline Construction Schedule for the
2021 Construction Season of this Project shall be submitted and acceptable, in
accordance with Articles 4.2 and 4.3 of the General Condition and SP 120A, prior
to the Contractor performing the Work. Liquidated damages for failure to submit
an acceptable Construction Schedule shall commence on the day the Contractor
begins to perform the Work described in Article 4.2.4.2 of the General Condition.

1. 2021 Construction Access: The 2021 Construction Access shall be defined as
the time when the Contractor is provided access to begin the Maintenance of
Traffic Phase Work of the Westbound Pavement Reconstruction which shall be
April 6, 2021.

J. 2021 Toll Plaza Site Grading Completion Interim Milestone: The 2021 Toll
Plaza Site Grading Completion Interim Milestone shall be defined as having all the
Toll Plaza Grading complete on both the north and south side of the Turnpike
including stabilization, the toll plaza site drainage, access road for the south site
completed with subbase, ditches and 58-21-01 Lay Down Areas in its entirety by
July-30August 30, 2021 in order to turn both the north and south sites over to the
Building Contractor, Project 58-21-01. The Toll Plaza building sites and staging
areas are defined on the Contractor Coordination Drawing located on Project 39-
20-01B, Sheets 9 thru 13 of 41. Liquidated Damages for failure to complete this
Interim Milestone as described above shall commence on JulyAugust 31, 2021.

K. 2021 Permanent Seeding Completion Interim Milestone: The 2021 Permanent
Seeding Completion Interim Milestone shall be defined as having all permanent
seeding complete for all disturbed areas for the Westbound Work in its entirety, all
waste sites and both Toll Plaza Sites by September 30, 2021. Liquidated
Damages for failure to complete this Interim Milestone as described above shall
commence on October 1, 2021.

L. 2021 Westbound Pavement Completion Interim Milestone: The 2021
Westbound Pavement Completion Interim Milestone shall be defined as
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completing all Westbound mainline asphalt paving and ramp asphalt paving by
October 15, 2021. Liquidated Damages for failure to complete this Interim
Milestone as described above shall commence on October 16, 2021.

M. 2021 Westbound Substantial Completion Interim Milestone: The 2021
Westbound Substantial Completion Interim Milestone shall be defined as having
all traffic lanes and both shoulders open to Turnpike traffic in both directions
including all traffic control and safety devices in place and approved by the Chief
Engineer by November 5, 2021. Liquidated Damages for failure to complete this
Interim Milestone as described above shall commence on November 6, 2021.

N. 2021 Westbound Final Interim Completion: The 2021 Westbound Final Interim
Completion Milestone shall be defined as all Westbound Work and Wetland
Construction for this Contract, including all Westbound and Wetland punch list
items, shall be completed in strict accordance with the Plans, Specifications,
Special Provisions, and other Contract Documents as detailed for Part A by
December 6, 2021. Liquidated Damages for failure to complete the Work shall
commence on December 7, 2021.

0. Winter Temporary Shutdown Period: The Contractor shall anticipate a
Temporary Shutdown period commencing on December 17, 2020 and continuing
through February 28, 2021 at which time no access should be anticipated for the
Work for any Phase unless approved by the Chief Engineer except for tree
removal.

2022 CONSTRUCTION SEASON

All Work associated with the removal and replacement of the Eastbound Two (2) lanes and
Right Shoulder including all Eastbound Work from MP 2.7 to MP 7.26 as described in the
Contract Documents for Project No. 39-20-01 Part A and Work will continue on both the
north and south Toll Plaza Sites as described in the Contract Documents for Project No.
39-20-01 Part B.

P. 2022 Construction Recommencement: The 2022 Construction
Recommencement Milestone shall be defined as, March 1, 2022, when the
Contractor has discontinued the Winter Temporary Shutdown Period and may
recommence project operations. At this time, prior to the 2022 Construction Access
Milestone, the Contractor may only perform the required preliminary investigations,
survey layout work and tree removal, as approved by the Chief Engineer, and
preparation of the Construction Schedule, Shop Drawings and submittals for this
Project.

Q. 2022 Tree Removal Interim Milestone: The 2022 Tree Removal Interim
Milestone shall be defined as having all trees laid down or removed on the ground
on the eastbound side for the entire project by March 30, 2022. Liquidated
Damages for failure to complete this Interim Milestone as described above shall
commence on April 1, 2022.

R. Baseline Construction Schedule: The Baseline Construction Schedule for the
2022 Construction Season of this Project shall be submitted and acceptable, in
accordance with Articles 4.2 and 4.3 of the General Condition and SP 120A, prior
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to the Contractor performing the Work. Liquidated damages for failure to submit
an acceptable Construction Schedule shall commence on the day the Contractor
begins to perform the Work described in Article 4.2.4.2 of the General Conditions.

S. 2022 Construction Access: The 2022 Construction Access shall be defined as
the time when the Contractor is provided access to begin the Maintenance of
Traffic Phase Work of the Eastbound Pavement Reconstruction which shall be
April 4, 2022.

T. 2022 Toll Plaza Pavement Completion Interim Milestone: The 2022 Toll Plaza
Pavement Completion Interim Milestone shall be defined as completing all Toll
Plaza asphalt paving included in the Part B by July 29, 2022. Liquidated Damages
for failure to complete this Interim Milestone as described above shall commence
on July 30, 2022.

u. 2022 Permanent Seeding Completion Interim Milestone: The 2022 Permanent
Seeding Completion Interim Milestone shall be defined as having all permanent
seeding complete for all disturbed areas for the Eastbound Work in its entirety, all
waste sites and both Toll Plaza Sites by September 30, 2022. Liquidated
Damages for failure to complete this Interim Milestone as described above shall
commence on September 31, 2022.

V. 2022 Eastbound Pavement Completion Interim Milestone: The 2022
Eastbound Pavement Completion Interim Milestone shall be defined as completing
all eastbound mainline asphalt paving and ramp asphalt paving by October 16,
2022. Liquidated Damages for failure to complete this Interim Milestone as
described above shall commence on October 17, 2022.

W. 2022 Eastbound Substantial Completion Interim Milestone: The 2022
Eastbound Substantial Completion Interim Milestone shall be defined as having all
traffic lanes and both shoulders open to Turnpike traffic in both directions including
all traffic control and safety devices in place and approved by the Chief Engineer
by November 4, 2022. Liquidated Damages for failure to complete this Interim
Milestone as described above shall commence on November 5, 2022.

X. 2022 Eastbound Final Interim Completion: The 2022 Eastbound Final Interim
Completion Milestone shall be defined as all Eastbound Work, and both the North
and South Sites for this Contract, including all Eastbound and North and South
Sites punch list items, shall be completed in strict accordance with the Plans,
Specifications, Special Provisions, and other Contract Documents as detailed for

Part A by December 5, 2022. Liquidated Damages for failure to complete the
Work shall commence on December 6, 2022.

Y. Winter Temporary Shutdown Period: The Contractor shall anticipate a
Temporary Shutdown period commencing on December 16, 2022 and continuing
through February 27, 2023 at which time no access should be anticipated for the
Work for any Phase unless approved by the Chief Engineer except for tree
removal.
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2023 CONSTRUCTION SEASON

All Work associated with the removal and replacement of the Westbound and Eastbound
Two (2) lanes and Right/Left Shoulders including all Westbound / Eastbound Work from
MP 0.00 to MP 2.6 as described in the Contract Documents for Project No. 39-20-01 Part

A.

Z.

AA.

BB.

CC.

DD.

EE.

2023 Construction Recommencement: The 2023 Construction
Recommencement Milestone shall be defined as, March 3, 2023, when the
Contractor has discontinued the Winter Temporary Shutdown Period and may
recommence project operations. At this time, prior to the 2023 Construction Access
Milestone, the Contractor may only perform the required preliminary investigations,
survey layout work and tree removal, as approved by the Chief Engineer, and
preparation of the Construction Schedule, Shop Drawings and submittals for this
Project.

2023 Tree Removal Interim Milestone: The 2023 Tree Removal Interim
Milestone shall be defined as having all trees laid down on the ground or removed
on the westbound and eastbound sides from MP 0.0 to MP 2.6 by March 31, 2023.
Liquidated Damages for failure to complete this Interim Milestone as described
above shall commence on April 1, 2023.

Baseline Construction Schedule: The Baseline Construction Schedule for the
2023 Construction Season of this Project shall be submitted and acceptable, in
accordance with Articles 4.2 and 4.3 of the General Condition and SP 120A, prior
to the Contractor performing the Work. Liquidated damages for failure to submit
an acceptable Construction Schedule shall commence on the day the Contractor
begins to perform the Work described in Article 4.2.4.2 of the General Condition.

2023 Construction Access: The 2023 Construction Access shall be defined as
the time when the Contractor is provided access to begin the Maintenance of
Traffic Phase Work of the Westbound Pavement Reconstruction which shall be
April 3, 2023.

2023 Permanent Seeding Completion Interim Milestone: The 2023 Permanent
Seeding Completion Interim Milestone shall be defined as having all permanent
seeding complete for all disturbed areas for the Westbound / Eastbound Work in
its entirety and all waste sites by October 20, 2023. Liquidated Damages for
failure to complete this Interim Milestone as described above shall commence on
October 21, 2023.

2023 Westbound / Eastbound Pavement Completion Interim Milestone: The
2023 Westbound / Eastbound Pavement Completion Interim Milestone shall be
defined as completing all Westbound / Eastbound mainline asphalt paving, ramp
asphalt paving and approach slabs by October 20, 2023. Liquidated Damages
for failure to complete this Interim Milestone as described above shall commence
on October 21, 2023.
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Substantial Completion: Substantial Completion shall be defined as all Work for
this Contract shall be completed and all traffic lanes and shoulders shall be open
to Turnpike traffic including all traffic control and safety devices in place and
approved by the Chief Engineer by November 10, 2023. Liquidated Damages for
failure to complete the Work shall commence on November 11, 2023.

Final Completion: Final Completion shall be defined as all Work for this Contract,
including all punch list items, shall be completed in strict accordance with the
Plans, Specifications, Special Provisions, and other Contract Documents by
December 11, 2023. Liquidated Damages for failure to complete the Work shall
commence on December 12, 2023.

It shall be noted that in order to meet the above referenced dates, the Contractor may be
required to Work additional shifts and/or extended hours as well as periodic holidays and
weekends. These additional forces shall be included in their Bid and there shall be no
additional cost to the Commission.

ACCESS TO TURNPIKE AND RESTRICTIONS

(06/2020)

The Contractor will be provided access and use of Turnpike roadways during the progress
of the Work under this Project as follows:

A.

Toll-free access for the Contractor's equipment and vehicles may be granted. A
limited number of construction transponders will be issued for the Contractor's
motor vehicles. A detailed request outlining the quantity and need for toll-free
transponders must be submitted to and approved by the Chief Engineer.

It shall be the Contractor’s responsibility to manage the issuance and use of all
construction transponders for performing the Work under the Project. The
Contractor shall be liable for any misuse of said transponders whether it is by the
Contractor’s forces or those of a subcontractor. Use of these transponders for
personal travel or other travel not associated with this Project is strictly forbidden.
The Contractor shall be advised that any personal or company transponders
issued for use other than on this Project, must be removed from Project vehicles
or properly stored in protective mylar bags provided. It is the responsibility of the
Contractor to advise all subcontractors of the same requirements. The
Commission will not be responsible for providing credit to accounts that are billed
due to improper storage of personal or company transponders. Upon the
completion of the Project, ALL transponders shall be returned to the Commission.
Should the Contractor return less than the number issued to them, the Commission
shall withhold the sum of one hundred ($100.00) dollars per transponder not
returned from any monies due the Contractor.

The toll-free access, if granted, will be limited to a specified range of gates on each
side of the Project limits. The Contractor will be charged a toll for all Turnpike
travel outside the limits authorized by the toll-free access. Any method of operation
involving such travel will be subject to such requirements and restrictions as the
Commission may impose to facilitate proper collection of tolls and avoid undue
inconvenience or hazard to the traveling public.
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