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it shall be construed to mean the "Commission" or the "Chief Engineer" of the Commission, 
as set forth in the definitions of the Standard Conditions. 

 
SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION – HARD FINISH 
 (12/06/2017) 
 

The Work shall be performed and completed in its entirely in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 
 
A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice to 

Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon receipt 
of the NTP, the Contractor shall begin performance of preliminary investigations and 
survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project. 

 
B. Baseline Construction Schedule:  The Baseline Construction Schedule for this 

Project shall be submitted and acceptable prior to the Contractor performing the Work 
in accordance with General Condition Articles 4.2 and 4.3 and SP 120A or SP 120B to 
the extent made applicable through incorporation in the Contract Documents.  
Liquidated damages for failure to submit an acceptable Construction Schedule shall 
commence on the day the Contractor begins to perform the Work described in General 
Conditions Article 4.2.4.2.  Mobilization on the site shall signify the beginning of the 
Work. 

 
C. Construction Access:  The Commission anticipates providing the Contractor access 

to the Turnpike on or about January 4, 2021 at which time the Contractor may begin 
the Work for this Project. 

 
D. Substantial Completion: The Work, with the exception of the painting items, shall be 

substantially complete by October 15, 2021.  Substantially completed shall mean all 
Work, as described in the Contract Documents, excluding punch list and  painting 
items, have been completed including that all Local Roads and the Turnpike roadway 
(all traffic lanes and shoulders) are open to traffic, as well as all traffic control and safety 
devices in place and approved by the Chief Engineer. Liquidated damages for failure 
to substantially complete the Work described in Part D herein shall commence on 
October 16, 2021. 

 
E. Interim Milestone Completion: All punch items for this Project, excluding painting 

items, shall be completed in strict accordance with the Plans, Specifications, Special 
Provisions, and other Contract Documents by November 14, 2021.  Liquidated 
damages for failure to meet the Interim Milestone Completion Date shall commence 
on November 15, 2021. 

 
F. Painting Substantial Completion:  All painting work shall be substantially complete 

by May 15, 2022 June 30, 2022.  Painting Substantial Completion shall mean all Work, 
as described in the Contract Documents, excluding painting punch list items, have 
been completed including that all Local Roads and the Turnpike roadway (all traffic 
lanes and shoulders) are open to traffic, as well as all traffic control and safety devices 
in place and approved by the Chief Engineer.  Liquidated damages for failure to 
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substantially complete the Painting Work described in Part F herein shall commence 
on May 16, 2022 July 1, 2022. 

 
G. Final Completion: All Painting Punch List items for this Project shall be completed in 

strict accordance with the Plans, Specifications, Special Provisions, and other Contract 
Documents by June 15, 2022 July 30, 2022. Liquidated damages for failure to meet 
the Final Completion Date shall commence on June 16, 2022 July 31, 2022. 

 
It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends.  These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 

 
SP 104 ACCESS TO TURNPIKE AND RESTRICTIONS 
  (05/17/2017) 
 

The Contractor will be provided access and use of Turnpike roadways during the progress 
of the Work under this Project as follows: 

 
A. Toll-free access for the Contractor's equipment and vehicles may be granted.  A 

limited number of construction transponders will be issued for the Contractor's 
motor vehicles.  A detailed request outlining the quantity and need for toll-free 
transponders must be submitted to and approved by the Chief Engineer. 

B. It shall be the Contractor’s responsibility to manage the issuance and use of all 
construction transponders for performing the Work under the Project.  The 
Contractor shall be liable for any misuse of said transponders whether it is by the 
Contractor’s forces or those of a subcontractor.  Use of these transponders for 
personal travel or other travel not associated with this Project is strictly forbidden.  
The Contractor shall be advised that any personal or company transponders 
issued for use other than on this Project, must be removed from Project vehicles 
or properly stored in protective mylar bags provided. It is the responsibility of the 
Contractor to advise all subcontractors of the same requirements. The 
Commission will not be responsible for providing credit to accounts that are billed 
due to improper storage of personal or company transponders.  Upon the 
completion of the Project, ALL transponders shall be returned to the Commission.  
Should the Contractor return less than the number issued to them, the Commission 
shall withhold the sum of one hundred ($100.00) dollars per transponder not 
returned from any monies due the Contractor. 

C. The toll-free access, if granted, will be limited to a specified range of gates on each 
side of the Project limits.  The Contractor will be charged a toll for all Turnpike 
travel outside the limits authorized by the toll-free access.  Any method of operation 
involving such travel will be subject to such requirements and restrictions as the 
Commission may impose to facilitate proper collection of tolls and avoid undue 
inconvenience or hazard to the traveling public.  

D. If the Contractor elects to have its vehicles or equipment use any Interchange other 
than those authorized, such use will be subject to such restrictions as the 


