unless there is a specific statement to the contrary in the General Conditions, Special
Provisions, and terms and conditions of the Contract Documents of the Commission.
Whenever the word "Director" appears in the ODOT CMS, it shall be construed to mean
the "Commission" or the "Chief Engineer" of the Commission, as set forth in the definitions
of the Contract Documents.

CONSTRUCTION PHASING AND TIME OF COMPLETION
(12-8-2017)

The Work shall be performed and completed in its entirety in strict accordance with the
Plans, Specifications, Special Provisions and other Contract Documents as follows:

2023 -2024 2025 WESTBOUND BRIDGE CONSTRUCTION

All Work associated with the removal and replacement of the Westbound Bridge including
all Westbound Work as described in the Contract Documents for Project No. 43-23-04.

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt
of the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project.

B. Baseline Construction Schedule: The Baseline Construction Schedule for the 2023
Construction Season of this Project shall be submitted and acceptable prior to the
Contractor performing the Work in accordance with General Condition Articles 4.2 and
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in
the Contract Documents. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform
the Work described in General Conditions Article 4.2.4.2. The 2023 Construction
Access Date shall signify the beginning of the Work.

C. 2023 Construction Access: The Commission anticipates providing the
Contractor access to the Turnpike on July 10, 2023 at which time the Contractor
may begin the Work for this Project.

D. 2024 2025 Westbound Substantial Completion Interim Milestone: The
2024 2025 Westbound Substantial Completion Interim Milestone shall be defined as
having all lanes and shoulders open to Phase 3 Construction Maintenance of
Traffic in both directions including all traffic control and safety devices in place and
approved by the Chief Engineer by Oetober—45,—2024 May 1, 2025. Liquidated
Damages for failure to complete this Interim Milestone as described above
shall commence on Oetober-16;:2024 May 2, 2025.
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2024-2025 2026 EASTBOUND BRIDGE CONSTRUCTION AND FINAL COMPLETION

All Work associated with the removal and replacement of the Eastbound Bridge, including
all Eastbound Work as described in the Contract Documents for Project No. 43-23- 04.

E. 2025-2026 Eastbound Substantial Completion Interim Milestone: The 2625 2026
Eastbound Substantial Completion Interim Milestone shall be defined as having all lanes
and shoulders open to Phase 4 Construction Maintenance of Traffic in both directions
including all traffic control and safety devices in place and approved by the Chief
Engineer by Oeteber—4—20256 July 1, 2026. Liquidated Damages for failure to

complete this Interim Milestone as described above shall commence on Oeteber-2,2025
July 2, 2026.
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F. Substantial Completion of the Project: The Work shall be substantially complete
November 1, 2026. Substantially completed shall mean all Work, as described in the
Contract Documents, excluding punch list items, have been completed including that all
Local Roads and the Turnpike roadway (all traffic lanes and shoulders) are open to traffic,
as well as all traffic control and safety devices in place and approved by the Chief
Engineer. Liquidated damages for failure to substantially complete the Work described in
Part F herein shall commence on November 2, 2026.

G. Final Completion of the Project: Final Completion shall be defined as all Work for this
Contract, including all punch list items, shall be completed in strict accordance with the Plans,
Specifications, Special Provisions, and other Contract Documents by December 1, 2026.
Liquidated Damages for failure to complete the Work shall commence on December 2, 2026.

It shall be noted that in order to meet the above referenced dates, the Contractor may be
required to Work additional shifts and/or extended hours as well as periodic holidays and
weekends. These additional forces shall be included in their Bid and there shall be no
additional cost to the Commission.
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Costs for any MOT requirements for equipment crossings shall be
included in the lump sum price bid for Item SP 614 - Maintaining
Traffic.

The Contractor’s vehicles and equipment shall be operated in the
direction of traffic. A qualified flagger shall be employed where
the Contractor's equipment and vehicles, as well as material
delivery and haul vehicles, merge into, exit from or cross Turnpike
traffic as detailed in B-4th) B.1.(e) above. The Contractor’s
equipment and vehicles, including material delivery and haul
vehicles shall conform to CMS 614.03. Amber flashing safety
light(s) shall be turned on during Work area ingress/egress, but
not while travelling at posted speeds in active ftraffic lanes.
The Contractor's equipment shall be stored at a storage area,
the location of which shall have prior approval of the Chief
Engineer. Pavers, rollers and other equipment may be parked in
areas along the highway when paving operations are scheduled
to continue within the next workday. When parking along the
highway, the equipment shall be located either thirty (30) feet
from the edge of pavement or 6 feet behind guardrail with a
minimum of 125 feet of guardrail preceding the equipment.
Adequate barricades and lights shall be placed on the
pavement side of the equipment to identify the limits of the
equipment. All other equipment, including private vehicles,
shall be stored at the Contractor's approved storage area.

Prior to use, all cones, drums, sign supports, barricades, impact
attenuators and other temporary traffic control (TTC) devices that
are certified to meet National Cooperative Highway Research
Program Report 350 (NCHRP-350) Test Level 3 or Manual for
Assessing Safety Hardware (MASH) standards. Non-MASH
compliant TTC devices will be allowed based on the American
Association of State Highway and Transportation Officials
(AASHTO) Manual for Assessing Safety Hardware (MASH) crash
standards sunset dates. Do not use heavy non-yielding devices or
supports that are not crashworthy.

Temporary traffic drums and cones shall be as shown on the
Commission’s Standard Drawing TCR-2 and shall be in LIKE
NEW CONDITION. LIKE NEW shall meet the acceptable criteria
as defined and illustrated in the American Traffic Safety Services
Association (“ATSSA”) publication “Quality Standard for Work
Zone Traffic Control Devices.” Reflectorization on drums shall be
cleaned on a monthly basis or as directed by the Chief
Engineer. Damaged drums shall be replaced as directed by the
Chief Engineer. Replacement drums shall be provided by the
Contractor and payment shall be included in the lump sum price
bid for Iltem SP 614 — Maintaining Traffic.

Non-Turnpike Roadways

Any MOT required on non-Turnpike highways or roadways shall be
performed per Ohio Department of Transportation (ODOT) MOT
specifications and standards and the Ohio Manual of Uniform Traffic
Control Devices (OMUTCD) requirements and approved by the local
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