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PROJECT NO. 43-24-03

BRIDGE DECK REPLACEMENT & BRIDE REMOVAL OHIO TURNPIKE OVER NORTH
COAST INLAND TRAIL M.P. 83.3 OHIO TURNPIKE OVER WAGGONER RD (C.R. 82) M.P. 83.3
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ATTENTION OF BIDDERS IS DIRECTED TO:

ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MARCH 27, 2024

MODIFICATIONS TO THE CONTRACT DOCUMENTS
Revised Plan Sheets: 13,17,18, and 30 of 110
-AND-
Revised Estimated Quantities Work Sheet: Reference No. 132
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Counsel.
DocuSigned by:
Jonifr Moty Kickur
March 27, 2024
Jennifer Monty Rieker, Esq. Date

General Counsel



DocuSign Envelope ID: E829418E-74A8-480C-A1FB-5E8B60789BCF

ADDENDUM NO. 2
PROJECT NO. 43-24-03
PAGE 2

ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MARCH 27, 2024:

Q#4  Are the infield areas and property at the EImore Interchange available to the
bidders/contractors to use for the borrow material needed in the embankment on this project?

A#4  No. Borrow material within the Ohio Turnpike R/W will not be permitted at this time. The bid price
for embankment material required for this project shall be in accordance with Item 203 —
Embankment, As Per Plan.

Q#5 Sheet 102/110 Ohio Turnpike Over Waggoner Road: Under Bearing Notes it states: “The steel
load plate, HP section shall be painted in accordance with SP 514A. Painting shall not be paid
for directly but shall be considered incidental to the item.” It appears there is a large amount
of paint damage currently on some of the existing beams. Is it the commissions intent to not
repair any of the existing painted surfaces on this project whether the damage was done prior
to or after construction of the project, with the only painting being applied to the new
bearings? If the commission’s intent is to also repair areas that the contractor damages, it will
be difficult to determine what was damaged by the contractor and what was damaged by
natural causes through the two seasons of construction.

A#5  The intent of this project is to utilize SP 514A for bearing replacement and repair of any damage to the
existing steel caused by the contractor. The repainting of structural steel will be performed in a
separately let future contract. OTIC will not expect the contractor to be responsible for any further
deterioration of the existing painted surfaces.

Q#6 SP 103 Construction Phasing and Time of Completion: Under 2024 Interim Substantial
Completion it states : Interim Substantial Completion shall be defined as all work associated
with Waggoner Road, the NCIT, and mainline Phase 1...” Please explain what “all Work
associate with Waggoner Road” includes and what is required to be completed on Waggoner
Road before the 2024 Interim Substantial Completion date.

A#6  Work associated with Waggoner Road includes all Waggoner Road construction and the relocated
N.C.1.T. as detailed in the plans and specifications.

Q#7 Plan sheet 13 shows two different crossover sections, one for crossover construction and one for
restoration. The top section shows a mill/fill and slotted drain trench, but the restoration
section shows full depth reconstruction for identical stationing and appears to be in conflict.
Plan sheet 12 notes for bid item 120 “Pavement for MOT, Class A, As Per Plan” refers to the
plan sheet 13 typical's but nowhere in the description calls out full-depth, full-width restoration.
Does the turnpike want the median crossovers reprofiled and resurfaced for restoration or does
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A#T7

Q#8

A#8

Q#9

A#9

Q#10

A#10

the turnpike want the crossovers dug out full depth/full width and restored -or- full depth
restoration only on the slotted drain/connector pipe runs and then resurfacing?

Crossover restoration shall be full depth replacement and constructed per the Crossover Restoration
Typical Section on Sheet 13 of 110. The Station Limits for the western crossover should be Sta. 58+00
to Sta. 64+00 for both the MOT Typical Section — Crossover Construction and Inside Lane Snap
Removal and the Crossover Restoration Typical Section. The revised Maintenance of Traffic Typical
Sections, Sheet 13 of 110, has been included with this addendum. Additionally, the quantities for Ref.
No. 132: Item Special — “SNAP” Mill and Fill have been updated on the Maintenance of Traffic Sub-
summaries and General Summary, Sheets 17,18, and 30 of 110, along with a revised Estimated
Quantities Worksheet, and included as part of this addendum.

SP 117 Fiber Optic Cables: The SP states there is a 2” diameter steel pipe attached to the
existing mainline bridge parapets in the area of parapet modifications. A CenturyLink
representative shall remove the conduit attachment clamp hardware from the existing parapet
prior to any parapet removals. Extreme care shall be taken including supporting and
maintaining conduit at its present location during all the Contractors operations as to not
damage the fiber optic cable. There are no indications on the plans where the fiber optic is
located and the 2” pipe is not visible in the field. Can the Commission confirm where the fiber
optic line is located at each bridge structure? Please also advise how the contractor is required
to temporarily support the fiber optic line and not damage it during the demolition and
construction of bridge decks and parapets if only the clamps are removed by CenturyLink and
the pipe/fiber is left on the structure.

There is no fiber optic cable located on the structures. The fiber optic cable is underground and located
adjacent to the right-of-way fence on the northside.

What type of asphalt material is required to be used for construction of the crossovers in Item
120 Pavement For Maintaining Traffic, Class A, As Per Plan?

Asphalt material for Ref. No. 120: Item 615 -Pavement for Maintaining Traffic, Class A, As Per Plan
is defined in Section 615 of the ODOT CMS.

SP-103 states an interim date for 2024 work of 11/22/24. Work to be completed is Waggoner
Rd, NCIT, ML PH-1 and implementation of MOT for PH-2. The sequence of construction in
the plans on sheet 9 calls for a winter phase where we return the Turnpike to 3 lanes in each
direction in their original position. Please clarify whether the Phase 2 traffic configuration
must be implemented prior to the 2024 interim completion date as stated in SP 103.

To be answered in a future addendum.
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Q#11 . The Embankment As Per Plan notes require a laboratory test every 500 CY. The SS1122
requires collected samples to sit for 16-24 hours. This is over 100 tests and up to 100 days of
testing not including transportation of samples to the lab. This seriously impacts production on
the embankment. Additionally, soil classification is a laboratory test as well(over 100 tests). The
Turnpike should consider changing the frequency to a number of tests per source of material or
the contractor may be forced to mobilize an on-site laboratory to test the embankment in the
fill area.

A#11 To be answered in a future addendum.

END OF ADDENDUM NO. 2
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