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ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON AUGUST 2, 2023:

Q#12 Please provide the existing structure drawings for M.P. 111.2 OTP over SR-99 & M.P. 119.3
SR-13 over OTP.

A#12  Existing bridge plans for M.P. 111.2 and M.P. 119.3 have been provided as a part of this addendum.

Q#13 There is no bid item set up for Approach Slab Removed. Please set up a bid item for this work.

A#13  Approach slab removal is included with Item SP 202 — Portions of Structure Removed, As Per Plan.

Q#14 Section B in SP 103 requires the baseline schedule to be submitted and accepted prior to the
Contractor performing work. Addendum 1 is allowing phase 1 work to begin in late September
2023 with phase 2 starting in April 2024. Please allow a short term schedule approval for phase
1 followed up with a submittal of the remainder of the schedule for phases 2, 3 and 4. Start of
work on phase 2 not to begin until the approval of the schedule.

A#14  This question will be answered in a future addendum.

Q#15 Due to the duration of phases 2 and 3, the work detailed in phase 4 on plan sheet 7 needs to be
completed in the spring of 2025. Due to temperature restrictions, the asphalt work to restore
the crossovers, surface course of asphalt at the mainline structures approaches, final striping
and SNAPs will not be able to be complete in late fall of 2024. Please allow all of phase 4 to be
complete in spring of 2025. This would be similar to the winter shutdown period in 2023-2024
issued in addendum 1.

A#15 This question will be answered in a future addendum. SP 103 will be modified to encompass all work
in 2024 and 2025.

Q#16 Sheet 70 of 88 states “Contractor to remove and replace diaphragms (as needed) to facilitate
beam replacement. Include with item 513 for payment.” Please provide details on how the
commission wants the existing diaphragms connected to the new beam segments as well as
reconnected to the existing beams since there are no details in the plans.

A#16  This question will be answered in a future addendum.
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Q#17

A#17

Q#18

A#18

Q#19

A#19

Q#20

A#20

Q#21

A#21

Q#22

A#22

Please provide the existing structure drawings for M.P 111.2 over S.R-99 and M.P 119.3 (S.R-
13) over the Turnpike.

See Answer #12.

The project includes Special Provision 400 — Asphalt Concrete Surfacing in which Section
400.3.1 — ‘Tolerance of the Finished Surface’ references SP 400S. Is SP 400S applicable to this
project? If it is applicable, please include SP 400S with the Special Provisions.

This question will be answered in a future addendum.

Could the Commission please clarify which items pertaining to the median temporary
pavement/drainage sections and median restoration sections are to be paid for under 614
Maintaining Traffic, and which items are to be paid under separate contract items?

This question will be answered in a future addendum.

As a follow-up to the commissions response to pre-bid questions #3 and #10, a 4 month duration
to complete both Phases 2 and 3 is not feasible when adding in the required weather days
(referenced in question #3) and the extensive hand demo over the salvaged steel beams and
shear studs. Please consider allowing 4 months per phase in Phases 2 and 3 for S.R-99 to be
closed.

See Answer #15.
With the bid date extended to Wednesday August 9" at 2pm, will pre-bid questions be
accepted until 2pm on August 2"4?

The Bid Opening date has been extended from Wednesday, August 9, 2023, at 2p.m. until Wednesday,

August 16, 2023, 2 p.m..

Can the requirement of a 36” walkway required in SP 527 please be waived? A standard
bridge overhang jack with extender gives a distance from the edge of jack to face of handrail of
approximately 66.25”. This will give a nominal 31” width at Rt 99 and 24” at Rt 13 from edge
of deck to face of rail.

This question will be answered in a future addendum.
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Q#23 Maintenance of Traffic General Notes Sheet 9, Pavement Repairs states ‘Contractor shall
follow ODOT CMS for Item 255, except that placement of the dowel bars are not required for
short-term repairs.’ Is the contractor to assume that all repairs under Item 255 are considered
“short term repairs” or will this be at the direction of the engineer?

A#23  This question will be answered in a future addendum.

Q#24 The existing pavement build-up on Sheet 5 indicates 3.25” Asphalt Pavement + 12” Concrete
Pavement + 6” Aggregate Base (+/-). Please confirm Item 255 - Full Depth Pavement Repairs
and Rigid Replacements do not require removal of aggregate base. Please also confirm
pavement can be replaced as full depth concrete and does not require asphalt placement in the
top portion of the repairs.

A#24  This question will be answered in a future addendum.

Q#25 On Page 15 of 88 Note 1 states that the “Cost of the removal, tack coat and placement of
variable depth temporary pavement to be included in the lump sum bid for Item SP 614,
Maintaining Traffic”; however, there are bid items set up for Item #16 — Pavement Planing,
Asphalt Concrete and Item #25 — Asphalt Concrete Surface Course, using crushed stone, PG64-
22. These bid items appear to include this temporary pavement scope of work. Verify if these
bid items are to be used for this Phase 1 cross-over work. Provide clarification when these bid
items are to be used and how they have been calculated. If item #25 is not intended to be used
for the variable depth temporary pavement in phase 1 consider setting up an item for this
asphalt as the contractor has no way to accurately estimate the variable depth pavement to
create this crossover.

A#25 This question will be answered in a future addendum.

Q#26 On Page 15 of 88 in the “Median Restoration Typical Section — Phase 4” it only shows that the
Phase 1 temporary pavement build up be removed. It shows the built up temporary pavement
being milled down to existing grade and shows no new asphalt being placed in this section other
than at the conduit section. Is the intent to leave a milled profile section in the shoulders? If not,
is the pavement to be milled down to allow for an asphalt surface course and how will this work
be paid?

A#26  This question will be answered in a future addendum.
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Q#27

A#27

Q#28

A#28

Q#29

A#29

Q#30

A#30

Q#31

A#31

Q#32

A#32

Does the existing median concrete barrier sit on a concrete footer? If so, will it be required to be
replaced in kind the length of the crossovers in Phase 4 or will it be allowed to sit on the milled
pavement surface?

This question will be answered in a future addendum.

Is it required to completely remove the existing inlet at station 262+00 with a temporary precast
structure and casting and then replace the precast inlet with new precast and castings or is the
intent to reconstruct the structure for the temporary crossover and in phase 4 replace the
casting and inlet barrier wall top? Please clarify what is required of this inlet.

This question will be answered in a future addendum.

The answer to pre-bid question 10 in addendum 1 states the duration for phases 2 and 3 to be
four months. This is not feasible to complete these phases. Please provide your schedule so
bidders can understand how these phases can be competed in 4 months. Six to seven months
are needed to complete these phases. Please take into consideration weather days need to be
included with the submitted baseline schedule.

See Answer #15.

Verify the Concrete Barrier Removed quantity of 940 feet as the drawings state the removal
will be 1,280'.

This question will be answered in a future addendum.

Plan Page 70/88 Note 7 says Contractor to remove and replace diaphragms as needed. Are the
diaphragms being reused or are they to be replaced? There doesn’t appear to be enough
pounds in 513 quantity to replace.

This question will be answered in a future addendum.

As a follow up to a previously asked question regarding SP 400 and SP 400S: If SP 400S is

required on this project, does it pertain to both MP 111.2 and MP 119.3 structures?

This question will be answered in a future addendum.

END OF ADDENDUM NO. 2



	PROJECT NO.  43-24-06
	BRIDGE DECK REPLACEMENT AND REHABILITATION OHIO TURNPIKE OVER STATE ROUTE 99 M.P. 111.2, STATE ROUTE 13 OVER OHIO TURNPIKE M.P. 119.3 ERIE COUNTY, OHIO
	ISSUED JULY 17, 2023
	OPENING DATE: 2:00 P.M. (EASTERN TIME) AUGUST 7, 9, 16, 2023
	ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON AUGUST 2, 2023

