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47 BHASE 1A PHASE 1B
CONSTRUCTION DURING PEAK HOURS — PREPARATION FOR 14 DAY CLOSURE

SET UP WORK ZONE WITH DRUMS AS INDICATED ON SHEET C—-23 FOR A HOURS OF CONSTRUCTION/OPERATION NOTE ON SHEET C—17)
TEMPORARY CLOSURE OF LANE 4 PER HOURS OF CONSTRUCTION/OPERATION
NOTE ON SHEET C—17. o REMOVE EXISTING LIGHT POLES AND INSTALL TEMPORARY
LIGHTING.
SEQUENCE OF CONSTRUCTION
SAWCUT EXISTING PAVEMENT AT LOCATIONS INDICATED IN THE PLANS. e INSTALL PROPOSED CATCH BASINS, STORM SEWERS, AND
UNDERDRAINS.
REMOVE EXISTING PAVEMENT AND BACKFILL WITH STONE. EXCAVATE AND
EVALUATE PRESENCE OF EXISTING CANOPY FOUNDATIONS LEFT IN PLACE WITH A e INSTALL THE OVERHEAD SIGN SUPPORT STRUCTURE < _ __ _
PREVIOUS PROJECT. CONTRACTOR SHALL REMOVE EXISTING FOUNDATIONS, IF FOUNDA TION.

CONSTRUCTION DURING PEAK HOURS — 14 DAY CLOSURE
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\ CONSTRUCTION LIMITS

CONSTRUCTION DURING PEAK HOURS
(SET UP WORK ZONE WITH DRUMS PER RESTRICTIONS IN THE

ENCOUNTERED, AT NO ADDITIONAL COST.

e CONSTRUCT LANE NO. 5 AND SHOULDER. INSTALL
VERIFY LOCATIONS OF EXISTING UTILITY CONDUITS AND OBSTRUCTIONS. SERVICE DRIVE.
INSTALL THE PROPOSED CATCH BASINS AND STORM SEWER AT STA. 34+61+£. e INSTALL NEW LIGHT POLES AND CONDUIT.

REMOVE AND REPLACE SOFT SUBGRADE THAT IS ENCOUNTERED DURING PROOF
ROLL.

INSTALL AGGREGATE BASE.
CONSTRUCT NEW CANOPY FOUNDATIONS 10” TRAVEL LANE 3= ITEM 304 . ITEM 304 |

SEE HOURS OF CONSTRUCTION/OPERATION NOTE ON SHEET C—17. SET UP WORK

ZONE WITH DRUMS AS INDICATED ON SHEET C—-23 TO CLOSE LANE 4. DRUM
INSTALL REINFORCING FOR PAVEMENT AND ISLAND, _—— 9%~
INSTALL FORMWORK, UTILITY CONDUITS, AND ANY OTHER ANCILLARY ITEMS IN 74 1.

THE PROPOSED LOCATION OF PROPOSED ISLAND NO. 4.
POUR CONCRETE.

ONCE CONCRETE IS SET, STRIP FORMS AND WET CURE CONCRETE.
AFTER CURING TIME HAS PASSED, RE—OPEN TRAFFIC IN LANE 4 UPON 2
COMPLETION OF THE 14 DAY CLOSURE. W
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PHASE 1A
CONSTRUCTION DURING PEAK HOURS — PREPARATION FOR 14 DAY CLOSURE

e SET UP WORK ZONE WITH DRUMS AS INDICATED ON SHEET C—24 FOR A
TEMPORARY CLOSURE OF LANE 4 PER HOURS OF CONSTRUCTION/OPERATION
NOTE ON SHEET C-17.

SEQUENCE OF CONSTRUCTION.
e  SAWCUT EXISTING PAVEMENT AT LOCATIONS INDICATED IN THE PLANS.

e REMOVE EXISTING PAVEMENT AND BACKFILL WITH STONE. EXCAVATE AND
EVALUATE PRESENCE OF EXISTING CANOPY FOUNDATIONS LEFT IN PLACE WITH A
PREVIOUS PROJECT. CONTRACTOR SHALL REMOVE EXISTING FOUNDATIONS, IF
ENCOUNTERED, AT NO ADDITIONAL COST.

e VERIFY LOCATIONS OF EXISTING UTILITY CONDUITS AND OBSTRUCTIONS.
e INSTALL THE PROPOSED CATCH BASINS AND STORM SEWER AT STA. 34+61+£.

e REMOVE AND REPLACE SOFT SUBGRADE THAT IS ENCOUNTERED DURING PROOF
ROLL.

e INSTALL AGGREGATE BASE.
e CONSTRUCT NEW CANOPY FOUNDATIONS

CONSTRUCTION DURING PEAK HOURS — 14 DAY CLOSURE
e SEE HOURS OF CONSTRUCTION,/OPERATION NOTE ON SHEET C—17. SET UP WORK
ZONE WITH DRUMS AS INDICATED ON SHEET C—24 TO CLOSE LANE 4.

SEQUENCE OF CONSTRUCTION
e INSTALL REINFORCING FOR PAVEMENT AND ISLAND,
e INSTALL FORMWORK, UTILITY CONDUITS, AND ANY OTHER ANCILLARY ITEMS IN
THE PROPOSED LOCATION OF PROPOSED ISLAND NO. 4.
e POUR CONCRETE.
e ONCE CONCRETE IS SET, STRIP FORMS AND WET CURE CONCRETE.

PHASE 1B

CONSTRUCTION DURING PEAK HOURS
(SET UP WORK ZONE WITH DRUMS PER RESTRICTIONS IN THE

HOURS OF CONSTRUCTION/OPERATION NOTE ON SHEET C—17)

e REMOVE EXISTING LIGHT POLES AND INSTALL TEMPORARY
LIGHTING.

e INSTALL PROPOSED CATCH BASINS, STORM SEWERS, AND
UNDERDRAINS.

e INSTALL THE OVERHEAD SIGN SUPFORT STRUCTURE
FOUNDATION.

e CONSTRUCT LANE NO. 5 AND SHOULDER. INSTALL
SERVICE DRIVE.

e INSTALL NEW LIGHT POLES AND CONDUIT.
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NOTE:

1. DRUM SPACING SHALL NOT EXCEED 10" C/C FOR WORK
ZONES WITHIN THE TOLL PLAZA.

SEE SHEET C-17 FOR HOURS OF CONSTRUCTION/OPERATION.

SEE SHEET C-20 FOR TEMPORARY TRAFFIC CONTROL SIGNS.
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EXISTING EDGE LINE
MARKING

STAGE 1 (PHASE 2) CONSTRUCTION PHASING

e SET UP WORK ZONE WITH DRUMS AS INDICATED ON PLANS TO CLOSE LANE 4 PER RESTRICTIONS IN
THE HOURS OF CONSTRUCTION/OPERATION NOTE ON SHEET C—17.

PHASE 2A
e CONSTRUCT TOLL BOOTH AND CANOPY.

PHASE 2B

e EXTEND THE OVERHEAD SIGN SUPPORT STRUCTURE TO THE OUTSIDE OF THE PAVEMENT. PROVIDE
TEMPORARY SUPPORT OF THE EXISTING SIGN TRUSS TO MAKE THE EXTENSION. CONTRACTOR SHALL
SUBMIT DESIGN OF TEMPORARY SUPPORT FOR APPROVAL BY THE CHIEF ENGINEER.
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| NOTE:
! 7. CONTRACTOR MAY REQUEST FOR EXTENDED HOURS TO
- COMPLETE STAGE 1, PHASE 2 SUB—PHASES AS NEEDED.
\ APPROVAL, IF GRANTED, MAY BE RESTRICTED AT THE
| CHIEF ENGINEERS DISCRETION.
| 2. THE CONTRACTOR SHALL COORDINATE WITH THE TCS
INTEGRATOR TO ENSURE TCS INTEGRATION WORK AND
__ IMPROVEMENTS ARE COMPLETED PRIOR TO OPENING
EX. ASPHALT PAVEMENT LANE TO NORMAL OPERATIONS.
3. DRUM SPACING SHALL NOT EXCEED 10° C,/C FOR WORK
ZONES WITHIN THE TOLL PLAZA.
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= TYPE III BARRICADE
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C——T——T——1 PORTABLE BARRIER
SEE SHEET C-17 FOR HOURS OF
DRUM CONSTRUCTION/OPERATION.
SEE SHEET C-20 FOR TEMPORARY TRAFFIC
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S IMPACT ATTENUATOR 2. THE CONTRACTOR SHALL COORDINATE WITH THE TCS INTEGRATOR

TO ENSURE TCS INTEGRATION WORK AND IMPROVEMENTS ARE
COMPLETED PRIOR TO OPENING LANE TO NORMAL OPERATIONS.

WORK AREA
3. DRUM SPACING SHALL NOT EXCEED 10’ C/C FOR WORK ZONES
WITHIN THE TOLL PLAZA.

PROPOSED CONCRETE PAVEMENT
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STAGE 1 (PHASE 2) CONSTRUCTION PHASING

e SET UP WORK ZONE WITH DRUMS AS INDICATED ON PLANS TO CLOSE LANE 4 PER RESTRICTIONS IN
THE HOURS OF CONSTRUCTION/OPERATION NOTE ON SHEET C—17.

PHASE 2A
e CONSTRUCT TOLL BOOTH AND CANOPY.

PHASE 2B
o EXTEND THE OVERHEAD SIGN SUPPORT STRUCTURE TO THE OUTSIDE OF THE PAVEMENT. PROVIDE
TEMPORARY SUPPORT OF THE EXISTING SIGN TRUSS TO MAKE THE EXTENSION. CONTRACTOR SHALL
SUBMIT DESIGN OF TEMPORARY SUPPORT FOR APPROVAL BY THE CHIEF ENGINEER.
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