SPECIAL PROVISIONS

Contract Documents. If there is reference to Section 100 of the ODOT CMS in other
sections of the CMS, the appropriate provision of Section 100 shall apply and be operative,
unless there is a specific statement to the contrary in the General Conditions, Special
Provisions, and terms and conditions of the Contract Documents of the Commission.
Whenever the word "Director" appears in the ODOT CMS, it shall be construed to mean
the "Commission” or the "Chief Engineer" of the Commission, as set forth in the definitions
of the Contract Documents.

CONSTRUCTION PHASING AND TIME OF COMPLETION
(12-8-2017)

The Work shall be performed and completed in its entirety in strict accordance with the
Plans, Specifications, Special Provisions and other Contract Documents as follows:

2022 CONSTRUCTION SEASON

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt
of the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project.

B. Baseline Construction Schedule: The Baseline Construction Schedule for the 2022
Construction Season of this Project shall be submitted and acceptable prior to the
Contractor performing the Work in accordance with General Condition Articles 4.2 and
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in
the Contract Documents. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform
the Work described in General Conditions Article 4.2.4.2. The 2022 Construction
Access Date shall signify the beginning of the Work.

C. 2022 Construction Access: The Commission anticipates providing the
Contractor access to the Turnpike on _March 7, 2022 April-4,-2022 at which time
the Contractor may begin the Work for this Project.

D. Winter Temporary Shutdown Period: The Contractor shall anticipate a
Temporary Shutdown period commencing on November 15, 2022 and continuing
through April 2, 2023 at which time no access should be anticipated for the Work
for any Phase unless approved by the Chief Engineer.

2023 CONSTRUCTION SEASON

E. 2023 Construction Recommencement: The 2023 Construction
Recommencement Milestone shall be defined as, April 3, 2023, when the
Contractor has discontinued the Winter Temporary Shutdown Period and may
recommence project operations. At this time, prior to the 2023 Construction Access
Milestone, the Contractor may only perform the required preliminary investigations
and survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project.
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