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Contract Documents. If there is reference to Section 100 of the ODOT CMS in other 
sections of the CMS, the appropriate provision of Section 100 shall apply and be operative, 
unless there is a specific statement to the contrary in the General Conditions, Special 
Provisions, and terms and conditions of the Contract Documents of the Commission.  
Whenever the word "Director" appears in the ODOT CMS, it shall be construed to mean 
the "Commission" or the "Chief Engineer" of the Commission, as set forth in the definitions 
of the Contract Documents. 
 

SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 
 (12-8-2017) 
  

The Work shall be performed and completed in its entirety in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 
 
2022 CONSTRUCTION SEASON 
 
A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice to 

Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon receipt 
of the NTP, the Contractor shall begin performance of preliminary investigations and 
survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project. 

 
B. Baseline Construction Schedule:  The Baseline Construction Schedule for the 2022 

Construction Season of this Project shall be submitted and acceptable prior to the 
Contractor performing the Work in accordance with General Condition Articles 4.2 and 
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in 
the Contract Documents.  Liquidated damages for failure to submit an acceptable 
Construction Schedule shall commence on the day the Contractor begins to perform 
the Work described in General Conditions Article 4.2.4.2. The 2022 Construction 
Access Date shall signify the beginning of the Work. 

C. 2022 Construction Access:  The Commission anticipates providing the 
Contractor access to the Turnpike on  March 7, 2022 April 4, 2022 at which time 
the Contractor may begin the Work for this Project.   
 

D. Winter Temporary Shutdown Period:  The Contractor shall anticipate a 
Temporary Shutdown period commencing on November 15, 2022 and continuing 
through April 2, 2023 at which time no access should be anticipated for the Work 
for any Phase unless approved by the Chief Engineer. 
 

2023 CONSTRUCTION SEASON 
 

E. 2023 Construction Recommencement:  The 2023 Construction 
Recommencement Milestone shall be defined as, April 3, 2023, when the 
Contractor has discontinued the Winter Temporary Shutdown Period and may 
recommence project operations. At this time, prior to the 2023 Construction Access 
Milestone, the Contractor may only perform the required preliminary investigations 
and survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project. 
 


